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F-4 BASIN AND CHANNEL W912PL-04-B-0002

SECTION 00010

BID SCHEDULE

PART 1   GENERAL

The numerical sequences of the bid items is not meant to determine for the 
Contractor the sequencing of the work.

1.1   Base Bid

                                                         Unit
Item   Description                      Quantity   Unit Price   Amount

0001  TRAFFIC CONTROL                       1.00    Job      LS $_____.___
      EXCEPT FOR OPTION NO. 1 AND
      OPTION No. 2  

0002  DIVERSION AND CONTROL OF WATER        1.00    Job      LS $_____.___
      EXCEPT FOR OPTION NO. 1 AND
      OPTION No. 2  

0003  CLEAR SITE AND REMOVE                 1.00    Job      LS $_____.___
      OBSTRUCTIONS, EXCEPT FOR
      BID ITEM 0054 AND OPTION
      NO. 1 AND OPTION No. 2

0004  EXCAVATION CHANNEL, BLM LANDS        4,700    m3  $___.__ $_____.___
      AND/OR MATERIALS, EXCEPT FOR 
      OPTION NO. 1 AND OPTION No. 2

0005  EXCAVATION CHANNEL, NON             91,100    m3  $___.__ $_____.___
      BLM LAND, EXCEPT FOR OPTION
      NO. 1 AND OPTION No. 2  

0006  FLAMINGO DETENTION BASIN            16,900    m3  $___.___ $_____.__
      REMOVE AND DISPOSE OF DEBRIS LADEN
      SOILS AS SCRAP

0007  COMPACTED FILL, CHANNEL, NON        45,400    m3  $___.__ $_____.___
      BLM LAND, EXCEPT FOR OPTION
      NO. 1 AND OPTION No. 2

0008  COMPACTED FILL, GRADING EASEMENTS   40,250    m3  $___.__ $_____.___
      (GE), F-4 CHANNEL AND F-3 CHANNEL
      AND 5TH CELL STRUCTURE AREA,
      NON-BLM MATERIALS

DOCUMENT 00010  Page 2
AMENDMENT NO. 03



F-4 BASIN AND CHANNEL W912PL-04-B-0002

BASE BID                                                Unit
Item   Description                       Quantity  Unit Price   Amount

0009  CONCRETE, OPEN CHANNEL INVERT          185    m3  $___.__ $_____.___
      SLAB EXCEPT FOR OPTION
      NO. 1 AND OPTION No. 2

0010  CONCRETE, OPEN CHANNEL WALLS           135    m3  $___.__ $_____.___
      EXCEPT FOR OPTION NO. 1
      AND OPTION No. 2

0011  REINFORCING STEEL                       30    t   $___.__ $_____.___
      EXCEPT FOR OPTION NO. 2

0012  AGGREGATE BASE COURSE                1,900    t   $___.__ $_____.___
      EXCEPT FOR BID ITEM NO. 1020
      AND OPTION No. 2
 
0013  ASPHALT CONCRETE PAVEMENT              605    t   $___.__ $_____.___
      EXCEPT FOR OPTION NO. 1
      AND OPTION No. 2

0014  WEEPHOLE SYSTEM                       1.00    Job      LS $_____.___
      EXCEPT FOR OPTION NO. 1
      AND OPTION No. 2

0015  TRANSITION WALL STRUCTURE # 1         1.00    Job      LS $_____.___
      (F-4 CHANNEL UPSTREAM OF
      BELTWAY)

0016  CONFLUENCE STRUCTURE # 1              1.00    Job      LS $_____.___
      (F-4 CHANNEL AND PATRICK LATERAL)

0017  TRANSITION WALL STRUCTURE # 2         1.00    Job      LS $_____.___
      (F-4 CHANNEL DOWNSTREAM PATRICK)

0018  TRANSITION WALL STRUCTURE # 2A        1.00    Job      LS $_____.___
      (PATRICK LATERAL DOWNSTREAM PATRICK)

0019  RCB # 1                               1.00    Job      LS $_____.___
      (PATRICK LATERAL)

0020  RCB # 2                               1.00    Job      LS $_____.___
      (F-4 CHANNEL AT PATRICK)

0021  TRANSITION WALL STRUCTURE # 3         1.00    Job      LS $_____.___
      (F-4 CHANNEL UPSTREAM PATRICK)
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F-4 BASIN AND CHANNEL W912PL-04-B-0002

BASE BID                                                Unit
Item   Description                       Quantity  Unit Price   Amount

0022  CONFLUENCE STRUCTURE # 2              1.00    Job      LS $_____.___
      (F-4 CHANNEL AND F-3 CHANNEL
      AND 5TH CELL)

0023  F-4 CHANNEL AND F-3 CHANNEL           1.00    Job      LS $_____.___
      AND 5TH CELL STRUCTURE

0024  INVERT ACCESS RAMP # 1                1.00    Job      LS $_____.___

0025  F-3 CHANNEL 4 X RCB, AND 5TH          1.00    Job      LS $_____.___
      CELL RCB UNDER FORT APACHE
      STRUCTURE

0026  TRANSITION WALL STRUCTURE # 4         1.00    Job      LS $_____.___
      (F-3 CHANNEL AND 5TH CELL
      UPSTREAM FORT APACHE)

0027  F-3 CHANNEL INLET STRUCTURE           1.00    Job      LS $_____.___

0028  TRANSITION WALL STRUCTURE # 5         1.00    Job      LS $_____.___
      (F-4 CHANNEL DOWNSTREAM FORT APACHE)

0029  RCB # 3A                              1.00    Job      LS $_____.___
      (F-4 CHANNEL RCB STA. 34+06.655
      TO STA. 31+00.000)

0030  RCB # 3C                              1.00    Job      LS $_____.___
      (F-4 CHANNEL RCB STA. 52+99.440
      TO STA. 45+80.000)

0031  TRANSITION WALL STRUCTURE # 6         1.00    Job      LS $_____.___
      (F-4 CHANNEL UPSTREAM WARM
      SPRINGS)

0032  INVERT ACCESS RAMP # 2                1.00    Job      LS $_____.___

0033  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 23+60.000 LT  0.915 RCP

0034  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 26+60.000 LT  1.525 X 0.610 RCB

0035  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 29+38.946 RT  0.457 RCP
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F-4 BASIN AND CHANNEL W912PL-04-B-0002

BASE BID                                                Unit
Item   Description                       Quantity  Unit Price   Amount

0036  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 32+17.305 LT  1.525 X 0.610 RCB

0037  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 52+89.543 LT  0.457 RCP

0038  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 52+35.05  LT  1.219 RCP

0039  SIDE DRAIN, F-3 CHANNEL               1.00    Job      LS $_____.___
      STA. 11+70.000 LT  0.760 X 0.460 RCB

0040  SIDE DRAIN, 5TH CELL                  1.00    Job      LS $_____.___
      STA. 11+60.000 RT  0.610 RCP

0041  CONCRETE OVERFLOW STRUCTURE           1.00    Job      LS $_____.___

0042  ROAD DETOURS AND ROAD                 1.00    Job      LS $_____.___
      RECONSTRUCTION EXCEPT OPTION NO. 1

0043  UTILITY CROSSING ITEMS                1.00    Job      LS $_____.___
      EXCEPT OPTION NO. 1 AND
      OPTION NO. 2

0044  ADJUST SEWER MANHOLE FRAMES              3    EA  $___.__ $_____.___
      AND COVERS EXCEPT FOR OPTION
      NO. 1 AND OPTION No. 2

0045  SINGLE SWING GATES                       1    ea  $___.__ $_____.___

0046  LADDER SYSTEMS                        1.00    Job      LS $_____.___
      EXCEPT FOR OPTION NO. 1
      AND OPTION No. 2

0047  MANHOLES FOR RCB CONDUITS,            1.00    Job      LS $_____.___
      CULVERTS, AND LATERALS
      EXCEPT FOR OPTION NO. 1
      AND OPTION No. 2

0048  CHAIN LINK FENCE, 1.829 M HIGH       2,180    m   $___.__ $_____.___
      9 GAGE EXCEPT FOR OPTION
      NO. 1 AND OPTION No. 2
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F-4 BASIN AND CHANNEL W912PL-04-B-0002

BASE BID                                                Unit
Item   Description                       Quantity  Unit Price   Amount
 
0049  POST AND CABLE RAILING               2,110    m   $___.__ $_____.___
      EXCEPT FOR OPTION NO. 1
      AND OPTION No. 2

0050  DOUBLE SWING GATES                      12    ea  $___.__ $_____.___
      EXCEPT FOR OPTION NO. 1
      AND OPTION No. 2

0051  PRE-EMERGENT HERBICIDE AND            12.2    HA  $___.__ $_____.___
      PIGMENTED DUST PALLIATIVE/SOIL
      STABILIZER ON NON-REVEGETATED
      AREAS OF CHANNEL EXCEPT FOR 
      OPTION NO. 1 AND OPTION
      No. 2

0052  STATION MARKINGS                      1.00    Job      LS $_____.___
      EXCEPT FOR OPTION NO. 1
      AND OPTION No. 2

0053  AS-BUILT DRAWINGS ENTIRE PROJECT      1.00    Job      LS $_____.___

0054  CLEAR SITE AND REMOVE OBSTRUCTIONS,   1.00    Job      LS $_____.___
      BID ITEM 0054 ONLY

0055  STORM WATER POLLUTION PREVENTION      1.00    Job      LS $_____.___
      FACILITIES, EXCEPT OPTION NO. 1 
      AND OPTION NO. 2

0056  CONSTRUCTION WATER EXCEPT             1.00    Job      LS $_____.___
      OPTION NO. 1 AND OPTION NO. 2

SUBTOTAL ESTIMATED AMOUNT OF BASE BID:           $__________________._______
(Line Items 0001 through 0056)
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F-4 BASIN AND CHANNEL W912PL-04-B-0002

1.2   OPTION NO. 1

                                                        Unit
Item   Description                       Quantity  Unit Price   Amount

1001  TRAFFIC CONTROL                       1.00    Job      LS $_____.___
      OPTION NO. 1  

1002  DIVERSION AND CONTROL OF WATER        1.00    Job      LS $_____.___
      OPTION NO. 1

1003  CLEAR SITE AND REMOVE                 1.00    Job      LS $_____.___
      OBSTRUCTIONS OPTION 
      NO. 1

1004  EXCAVATION CHANNEL, NON-BLM LAND,   45,050    m3  $___.__ $_____.___
      OPTION NO. 1

1005  EXCAVATION CHANNEL, BLM LANDS,      10,000    m3  $___.__ $_____.___
      OPTION NO. 1

1006  PROVIDE CHANNEL EXCAVATION SHORING    1.00    Job      LS $_____.___

1007  COMPACTED FILL, CHANNEL, NON-BLM    26,700    m3  $___.__ $_____.___
      LAND, OPTION NO. 1

1008  COMPACTED FILL, CHANNEL, BLM         6,000    m3  $___.__ $_____.___
      LAND, OPTION NO. 1

1009  RCB # 3B                              1.00    Job      LS $_____.___
      (F-4 CHANNEL RCB STA. 45+80.000
      TO STA. 34+06.655)

1010  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 44+56.714 LT  0.457 RCP

1011  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 44+41.469 RT  1.524 X 0.915 RCB

1012  ROAD DETOURS AND ROAD RECONSTRUCTION  1.00    Job      LS $_____.___
        OPTION NO. 1

1013  MANHOLES FOR RCB CONDUITS, CULVERTS,  1.00    Job      LS $_____.___
      AND LATERALS OPTION NO. 1
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F-4 BASIN AND CHANNEL W912PL-04-B-0002

OPTION NO. 1                                            Unit
Item   Description                       Quantity  Unit Price   Amount

1014  PRE-EMERGENT HERBICIDE AND             7.3    HA  $___.__ $_____.___
      PIGMENTED DUST PALLIATIVE/SOIL 
      STABILIZER ON NON-REVEGETATED 
      AREAS OF OPTION NO. 1

1015  LADDER SYSTEMS                        1.00    Job      LS $_____.___
      OPTION NO. 1

1016  STORM WATER POLLUTION PREVENTION      1.00    Job      LS $_____.___
      FACILITIES, OPTION NO. 1

1017  ADJUST SEWER MANHOLE FRAMES AND          2    EA  $___.__ $_____.___
      COVERS OPTION NO. 1

1018  STATION MARKINGS                      1.00    Job      LS $_____.___
      OPTION NO. 1

1019  UTILITY CROSSING ITEMS                1.00    Job      LS $_____.___
      OPTION NO. 1

1020  FLAMINGO DETENTION BASIN             1,342    t   $___.__ $_____.___
      AGGREGATE BASE COURSE SERVICE ROAD

1021  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 40+00.000 RT  0.457 RCP

1022  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 38+20.000 LT  0.457 RCP

1023  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 36+28.610 RT  1.525 X 0.915 RCB

1024  TORTOISE FENCE, OPTION NO. 1           620    m   $___.__ $_____.___
      F-4 CHANNEL

1025  TORTOISE FENCE, F-4 DEBRIS BASIN     4,810    m   $___.__ $_____.___

1026  PLANT NURSERY AREA, TEMPORARY         1.00    Job      LS $_____.___

1027  PROVIDE PLANT STORAGE                 1.00    Job      LS $_____.___ 
      IRRIGATION DURING CONSTRUCTION

1028  SALVAGE, STORE, AND MAINTAIN            79    ea  $___.__ $_____.___ 
      PLANTS - CACTUS

DOCUMENT 00010  Page 8
AMENDMENT NO. 03



F-4 BASIN AND CHANNEL W912PL-04-B-0002

OPTION NO. 1                                            Unit
Item   Description                       Quantity  Unit Price   Amount

1029  SALVAGE, STORE, AND MAINTAIN           240    ea  $___.__ $_____.___ 
      PLANTS - CREOSOTE BUSH

1030  SALVAGE, STORE, AND MAINTAIN           240    ea  $___.__ $_____.___ 
      PLANTS - WHITE BURSAGE

1031  SALVAGE, STORE, AND MAINTAIN           302    ea  $___.__ $_____.___ 
      PLANTS - MOHAVE YUCCA 

1032  SALVAGE, STORE, AND MAINTAIN           120    ea  $___.__ $_____.___ 
      PLANTS - MORMON TEA

1033  STRIP AND STOCKPILE TOPSOIL,        19,505    m3  $___.__ $_____.___
      F-4 DEBRIS BASIN RIGHT OF WAY
      AND F-4 DEBRIS BASIN TEMPORARY
      CONSTRUCTION EASEMENT, AND F-4
      CHANNEL STAGING AREA, BLM LAND

1034  CLEAR SITE AND REMOVE                 1.00    Job      LS $_____.___
      OBSTRUCTIONS, BLUE DIAMOND
      AND FLAMINGO DETENTION 
      BASINS

1035  BLUE DIAMOND PROVIDE AND PLANT         324    ea  $___.__ $_____.___ 
      MORMON TEA

1036  BLUE DIAMOND PROVIDE AND PLANT         324    ea  $___.__ $_____.___
      CREOSOTE BUSH

1037  BLUE DIAMOND PROVIDE AND PLANT         324    ea  $___.__ $_____.___
      WHITE BURSAGE

1038  BLUE DIAMOND PROVIDE AND PLANT         135    ea  $___.__ $_____.___
      MOHAVE YUCCA

1039  BLUE DIAMOND PROVIDE AND PLANT          32    ea  $___.__ $_____.___
      HEDGEHOG CACTUS

1040  BLUE DIAMOND PROVIDE AND PLANT          32    ea  $___.__ $_____.___
      PENCIL CHOLLA

1041  BLUE DIAMOND PROVIDE AND PLANT         108    ea  $___.__ $_____.___
      ANDERSON WOLFBERRY
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F-4 BASIN AND CHANNEL W912PL-04-B-0002

OPTION NO. 1                                            Unit
Item   Description                       Quantity  Unit Price   Amount

1042  BLUE DIAMOND PROVIDE AND PLANT          32    ea  $___.__ $_____.___
      BEAVERTAIL CACTUS

1043  BLUE DIAMOND PROVIDE                   5.4    HA  $___.__ $_____.___
      SEEDING AND FERTILIZATION 

1044  BLUE DIAMOND PROVIDE 1 YEAR           1.00    Job      LS $_____.___
      IRRIGATION AND MAINTENANCE

1045  FLAMINGO BASIN PROVIDE AND PLANT       205    ea  $___.__ $_____.___ 
      MORMON TEA

1046  FLAMINGO BASIN PROVIDE AND PLANT       246    ea  $___.__ $_____.___
      CREOSOTE BUSH

1047  FLAMINGO BASIN PROVIDE AND PLANT       246    ea  $___.__ $_____.___
      WHITE BURSAGE

1048  FLAMINGO BASIN PROVIDE AND PLANT        24    ea  $___.__ $_____.___
      HEDGEHOG CACTUS

1049  FLAMINGO BASIN PROVIDE AND PLANT        24    ea  $___.__ $_____.___
      PENCIL CHOLLA

1050  FLAMINGO BASIN PROVIDE AND PLANT        82    ea  $___.__ $_____.___
      ANDERSON WOLFBERRY

1051  FLAMINGO BASIN PROVIDE AND PLANT        24    ea  $___.__ $_____.___
      BEAVERTAIL CACTUS

1052  FLAMINGO BASIN PROVIDE                 4.1    HA  $___.__ $_____.___
      SEEDING AND FERTILIZATION 

1053  FLAMINGO BASIN PROVIDE 1              1.00    Job      LS $_____.___
      YEAR IRRIGATION AND MAINTENANCE

1054  ONE YEAR GUARANTEE ON LANDSCAPE       1.00    Job      LS $_____.___
      WORK AT BLUE DIAMOND BASIN

1055  ONE YEAR GUARANTEE ON LANDSCAPE       1.00    Job      LS $_____.___
      WORK AT FLAMINGO BASIN

1056  BLUE DIAMOND DETENTION BASIN         8,300    m3  $___.__ $_____.___
      LANDSCAPE FILL
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F-4 BASIN AND CHANNEL W912PL-04-B-0002

OPTION NO. 1                                            Unit
Item   Description                       Quantity  Unit Price   Amount

1057  FLAMINGO DETENTION BASIN             1,100    m3  $___.__ $_____.___
      LANDSCAPE FILL

1058  CONSTRUCTION WATER OPTION NO. 1       1.00    Job      LS $_____.___

SUBTOTAL ESTIMATED AMOUNT OF OPTION            $__________________._______
NO. 1 BID ITEMS
 (Line Items 1001 through 1058)
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F-4 BASIN AND CHANNEL W912PL-04-B-0002

1.3   OPTION NO. 2

                                                        Unit
Item   Description                       Quantity  Unit Price   Amount

2001  TRAFFIC CONTROL                       1.00    Job      LS $_____.___
      OPTION No. 2 

2002  DIVERSION AND CONTROL OF WATER        1.00    Job      LS $_____.___
      OPTION No. 2

2003  CLEAR SITE AND REMOVE                 1.00    Job      LS $_____.___
      OBSTRUCTIONS, OPTION NO. 2

2004  EXCAVATION CHANNEL, NON              9,500    m3  $___.__ $_____.___
      BLM LAND, OPTION NO. 2

2005  EXCAVATION CHANNEL, BLM             24,750    m3  $___.__ $_____.___
      LAND, OPTION NO. 2

2006  EXCAVATION F-4 DEBRIS BASIN,       123,000    m3  $___.__ $_____.___
      BLM LAND

2007  COMPACTED FILL, CHANNEL,            11,500    m3  $___.__ $_____.___
      BLM LAND, OPTION NO. 2

2008  COMPACTED FILL, F-4 DEBRIS BASIN    45,510    m3  $___.__ $_____.___
      EMBANKMENT AND INVERT, BLM LAND

2009  MISCELLANEOUS FILL, F-4 DEBRIS      24,150    m3  $___.__ $_____.___
      BASIN EMBANKMENT AND INVERT,
      BLM LAND

2010  CONCRETE, OPEN CHANNEL INVERT        1,665    m3  $___.__ $_____.___
      SLAB OPTION NO. 2

2011  CONCRETE, OPEN CHANNEL WALLS         1,140    m3  $___.__ $_____.___
      OPTION NO. 2

2012  REINFORCING STEEL                      245    t   $___.__ $_____.___
      OPTION NO. 2

2013  AGGREGATE BASE COURSE                1,950    t   $___.__ $_____.___
      OPTION NO. 2

2014  ASPHALT CONCRETE PAVEMENT              500    t   $___.__ $_____.___
      OPTION NO. 2
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F-4 BASIN AND CHANNEL W912PL-04-B-0002

OPTION NO. 2                                            Unit
Item   Description                       Quantity  Unit Price   Amount

2015  WEEPHOLE SYSTEM                       1.00    Job      LS $_____.___
      OPTION NO. 2

2016  TRANSITION WALL STRUCTURE # 7         1.00    Job      LS $_____.___
      (F-4 CHANNEL DOWNSTREAM
      RCB # 4)

2017  RCB # 4                               1.00    Job      LS $_____.___
      (F-4 CHANNEL AT FORT APACHE)

2018  TRANSITION WALL STRUCTURE # 8         1.00    Job      LS $_____.___
      (F-4 CHANNEL UPSTREAM
      RCB # 4)

2019  INVERT ACCESS RAMP # 3                1.00    Job      LS $_____.___

2020  TRANSITION WALL STRUCTURE # 9         1.00    Job      LS $_____.___
      (F-4 CHANNEL UPSTREAM
      RCB # 5)

2021  RCB # 5                               1.00    Job      LS $_____.___
      (F-4 CHANNEL AT FORT APACHE)

2022  TRANSITION WALL STRUCTURE # 10        1.00    Job      LS $_____.___
      (F-4 CHANNEL UPSTREAM
      RCB # 5)

2023  DEBRIS BASIN EMBANKMENT              5,650    m3  $___.__ $_____.___
      SOIL CEMENT ARMOR

2024  PORTLAND CEMENT FOR SOIL CEMENT      1,362    t   $___.__ $_____.___

2025  POZZOLAN FOR SOIL CEMENT               176    t   $___.__ $_____.___

2026  DEBRIS BASIN LOW FLOW OUTLET RCB      1.00    Job      LS $_____.___
      
2027  DEBRIS BASIN LOW FLOW OUTLET TOWER    1.00    Job      LS $_____.___ 

2028  OUTLET CONDUIT SIDE DRAIN STRUCTURE   1.00    Job      LS $_____.___
      STA. 64+95.108 RT  0.910 X 0.910 RCB

2029  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 60+97.118 RT  0.457 RCP
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F-4 BASIN AND CHANNEL W912PL-04-B-0002

OPTION NO. 2                                            Unit
Item   Description                       Quantity  Unit Price   Amount

2030  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 62+31.759 RT  0.457 RCP

2031  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 64+90.674 LT  1.525 RCP
      (INTO SLOTTED CHAMBER)

2032  SLOTTED CHAMBER                       1.00    Job      LS $_____.___

2033  MANHOLES FOR RCB CONDUITS,            1.00    Job      LS $_____.___
      CULVERTS, AND LATERALS
      OPTION No. 2

2034  CHAIN LINK FENCE, 1.829 M HIGH       2,100    m   $___.__ $_____.___
      9 GAGE OPTION No. 2
 
2035  POST AND CABLE RAILING               2,065    m   $___.__ $_____.___
      OPTION NO. 2

2036  DOUBLE SWING GATES                      10    ea  $___.__ $_____.___
      OPTION NO. 2

2037  PRE-EMERGENT HERBICIDE AND            21.9    HA  $___.__ $_____.___
      PIGMENTED DUST PALLIATIVE/SOIL
      STABILIZER ON NON-REVEGETATED
      AREAS OF DEBRIS BASIN EMBANKMENT,
      INVERT, AND CHANNEL 
      OPTION NO. 2

2038  STATION MARKINGS                      1.00    Job      LS $_____.___
      OPTION NO. 2

2039  LADDER SYSTEMS                        1.00    Job      LS $_____.___
      OPTION NO. 2

2040  COMPACTED FILL, GRADING EASEMENTS    1,100    m3  $___.__ $_____.___
      (GE), F-4 CHANNEL OPTION NO. 2 AREA,
      NON-BLM MATERIALS

2041  PROVIDE IRRIGATION FOR 1 YEAR         1.00    Job      LS $_____.___
      AFTER CONSTRUCTION AT F-4
      DEBRIS BASIN

2042  ONE YEAR GUARANTEE ON LANDSCAPE       1.00    Job      LS $_____.___
      WORK AT F-4 DEBRIS BASIN
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F-4 BASIN AND CHANNEL W912PL-04-B-0002

OPTION NO. 2                                            Unit
Item   Description                       Quantity  Unit Price   Amount   

2043  TRANSPLANT TO F-4 BASIN                 79    ea  $___.__ $_____.___
      CACTUS

2044  TRANSPLANT TO F-4 BASIN                240    ea  $___.__ $_____.___
      CREOSOTE BUSH

2045  TRANSPLANT TO F-4 BASIN                240    ea  $___.__ $_____.___
      WHITE BURSAGE

2046  TRANSPLANT TO F-4 BASIN                302    ea  $___.__ $_____.___
      MOHAVE YUCCA

2047  TRANSPLANT TO F-4 BASIN                120    ea  $___.__ $_____.___
      MORMON TEA

2048  PLACE TOPSOIL TO FINISH GRADE,      10,000    m3  $___.__ $_____.___ 
      F-4 DEBRIS BASIN EMBANKMENT
      DOWNSTREAM SURFACE

2049  SEEDING AND FERTILIZATION,             2.9    HA  $___.__ $_____.___ 
      F-4 DEBRIS BASIN EMBANKMENT
      DOWNSTREAM SURFACE

2050  PROVIDE BROWSE PROTECTION              480    ea  $___.__ $_____.___
      F-4 DEBRIS BASIN

2051  SIMULATED DESERT VARNISH ROCK         1.00    Job      LS $_____.___
      COLOR MITIGATION

2052  SOIL SAMPLING AND TESTING                4    ea  $___.__ $_____.___ 
      FOR FERTILITY, F-4 DEBRIS BASIN

2053  PIGMENTED DUST PALLIATIVE/SOIL         2.4    HA  $___.__ $_____.___
      STABILIZER ONLY ON REVEGETATED AREAS

2054  UTILITY CROSSING ITEMS                1.00    Job      LS $_____.___
      OPTION NO. 2

2055  STORM WATER POLLUTION                 1.00    Job      LS $_____.___
      PREVENTION FACILITIES,
      OPTION NO. 2

2056  CLEAR SITE AND REMOVE OBSTRUCTIONS    1.00    Job      LS $_____.___
      OPTION NO. 2 DRAWING SHEET DT29
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F-4 BASIN AND CHANNEL W912PL-04-B-0002

OPTION NO. 2                                            Unit
Item   Description                       Quantity  Unit Price   Amount

2057  BASIN DIVERSION LEVEE, BLM LAND       1.00    Job      LS $_____.___

2058  F-4 BASIN 0.150 STONE / CALICHE         50    m3  $___.__ $_____.___

2059  COMPACTED FILL, CHANNEL,             5,800    m3  $___.__ $_____.___
      NON-BLM LAND, OPTION NO. 2

2060  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 59+90.406 RT  0.610 RCP

2061  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 59+29.590 RT  0.610 RCP

2062  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 57+74.586 RT  0.610 RCP

2063  SIDE DRAIN, F-4 CHANNEL               1.00    Job      LS $_____.___
      STA. 56+89.543 RT  0.457 RCP

2064  BASIN DEPTH GAGES                     1.00    Job      LS $_____.___

2065  BASIN STILLING WELL                   1.00    Job      LS $_____.___

2066  CONSTRUCTION WATER OPTION NO. 2       1.00    Job      LS $_____.___

SUBTOTAL ESTIMATED AMOUNT OF OPTION            $__________________._______
NO. 2 BID ITEMS
 (Line Items 2001 through 2066)

TOTAL ESTIMATED AMOUNT:                        $__________________._______
(Base Bid and Option No.1 and No.2 Bid Items)

Abbreviations:
m     =   meter

m3    =   cubic meter
m2    =   square meter
t     =   metric ton (1000 kilograms) 
ea    =   each
LS    =   lump sum
HA    =   hectare
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SECTION  00010 – SOLICITATION CONTRACT  FORM 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
1. All extensions of the unit prices shown will be subject to verification by the Government.  In case of 
variation between the unit price and the extension, the unit price will be considered to be the bid. 
 
2. If a modification to a bid based on unit prices is submitted which provides for a lump sum adjustment to 
the total estimated amount, the application of the lump sum adjustment to each unit price in the Price 
Schedule must be stated.  If it is not stated, the bidder agrees that the lump sum adjustment shall be applied 
on a pro rata basis to every unit price in the Price Schedule. 
 
3. Prices must be submitted on all individual items of the Price Schedule, otherwise the bid will be 
considered non-responsive and will be rejected. 
 
4.  For the purpose of initial evaluation of bids, the following will be utilized in resolving arithmetic 
discrepancies found on the face of the Price Schedule as submitted by the bidder: 
 

a. Obviously misplaced decimal points will be corrected; 
b. In case of discrepancy between the unit price and the extended price, the unit price will 

govern; 
c. Apparent errors in extensions of unit prices will be corrected;  
d. Apparent errors in addition of lump sum and extended prices will be corrected. 

 
5.  For the purpose of bid evaluation, the Government will proceed on the assumption that the bidder 
intends the bid to be evaluated on the basis of unit prices the totals arrived at by the resolution of arithmetic 
discrepancies as provided above and the bid will be so reflected on the abstract of bids. 
 
6.  The lump sum “LS” line items in the Price Schedule are not “Estimated Quantity” line items and are not 
subject to the “Variation in Estimated Quantity” contract clause. 
 
7.  The Contract Clause 52.232-27, “Prompt Payment for Construction Contracts” requires that the name 
and address of the contractor official, to whom payment is to be sent, be the same as that in the contract or 
in a proper Notice of Assignment. 
  
8.  Principal Contracting Officer.  The Contracting Officer who signs this contract will be the Principal 
Contracting Officer for this contract.  However, any Contracting Officer assigned to the Los Angeles 
District, contracting within his authority, may take formal action on this contract when the Principal 
Contracting Officer is unavailable and the action needs to be taken. 
 
9.  Amounts and prices shall be indicated in either words or figures, NOT BOTH. 
 
10. Payment of Electronic Funds Transfer (EFT) is the mandatory method of payment.  The Contractors 
attention is directed to Contract Clause NO. 52.232-33 “Mandatory Information for Electronic Funds 
Transfer” located in Section 00800. 
 
11. The bidder shall distribute his indirect costs (overhead, profit, bond, etc.,) over all items in the Price 
Schedule.  The Government will review all submitted Price Schedules for any unbalancing of the items.  
Any submitted Price Schedule determined to be unbalanced may be considered nonresponsive and cause 
the bidder to be ineligible for contract award. 
 
12. The bidder shall furnish all plant, labor, material, equipment, etc., necessary to perform all work in 
strict accordance with the terms and conditions set forth in the contract in include all attachments thereto. 
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13. Some quantities are ESTIMATED, the bidders prices MUST BE FIRM. 
 
14. Bidder is cautioned to check his Price Schedule carefully prior to submission.  If the Price Schedule 
contains unit prices, they should be round off to the second decimal point only NOT EXTENDED 
FUTHER. 
 
15. Contractor is required to fill in Cage code (Reference Section 00600, entitled "Required Central 
Contractor Registration" Mar 1998) and DUNS Number (Reference Section 00600, entitled, "Data 
Universal Numbering System (DUNS) Number" Jun1999) in Block No. 15 on Standard Form 1442, Name 
and Address Block (Cage Code under Code and DUNS No. under Facility Code respectively). 
 
16. The Government contemplates award on one contract to the responsive, responsible bidder who submits 
the low bid for the total of all the items in the Bid Schedule. 
 
17.  EVALUATION OF OPTIONS:  (FAR 52.217-5) (JUL 1990) Except when it is determined in 
accordance with FAR 17/206(b) not to be in the Government’s best interests, the Government will evaluate 
offers for award purposes by adding the total price for all options to the total price for the basic 
requirements.    Evaluation of options will not obligate the Government to exercise the option(s). 
 
18.  EXERCISE OF OPTIONS.  The Government reserves the right to exercise the option(s) by written 
notice to the Contractor either singularly or in any combination for up to the following calendar days after 
the Note To Proceed (NTP) without an increase in the Offeror’s bid price.  Completion of added options 
shall continue at the same schedule as the Base Bid unless otherwise noted in the SPECIAL CLAUSES, 
Paragraph 1, COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK. 
 
OPTION NO. 01 – The Government reserves the right to Award Option No. 1 within 160 Calendar 
Days from Contractor Receipt of Notice to Proceed of the contract base bid work. 
 
OPTION NO. 02 – The Government reserves the right to Award Option No. 2  within 250 Calendar 
Days from Contractor Receipt of Notice to Proceed of the contract base bid work. 
 
19.  MANDATORY WORK STOPPAGES – DELETE PARAGRAPH  IN ENTIRETY 
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IFB NO.:  W912PL-04-B-0002 
CONTRACT NO.:   
  
 

 
 

CERTIFICATE OF CORPORATE PRINCIPAL 
 
 
1)  IF THE OFFEROR IS A JOINT VENTURE, COMPLETE THE FOLLOWING: 
 
 
 
________________________  ________________________  ________________________ 
(Company Name)      (Signature)  (Title)  
 
 
                                                                                                                                                                                                             
________________________  ________________________  ________________________ 
(Company Name)      (Signature)  (Title)  
 
 
                                                                                                                                                                                                             
________________________  ________________________  ________________________ 
(Company Name)      (Signature)  (Title)  
 
 
2)    IF THE OFFEROR IS PARTNERSHIP, LIST FULL NAME OF ALL PARTNERS: 
 
 
                                                                                                                                                                                                             
________________________  ________________________  ________________________ 
(Company Name)      (Signature)   (Title)  
 
                                                                                                                                                                                                            
________________________  ________________________  ________________________ 
(Company Name)      (Signature)   (Title)  
 
                                                                                                                                                                                                              
________________________  ________________________  ________________________ 
(Company Name)      (Signature)   (Title)  
 
 
3)  IF THE OFFEROR IS A CORPORATION, THE FOLLOWING CERTIFICATION  SHOULD BE COMPLETED: 
 
 
 CERTIFICATION AS TO CORPORATE PRINCIPAL 
 
 

I,                                                                  , certify that I am the Secretary of the corporation named as principal in the  
 
within contract; that                                                                    , who signed the said contract on behalf of the principal, was the   
 
                                                                           of the corporation; that I know his signature and that his signature is genuine; and 
 
 that said contract was duly signed, sealed and attested for in behalf of said corporation by authority of its governing body. 
 
 
 ____________________________________                                                               

CORPORATE PRINCIPAL 
 

CORPORATE SEAL 
____________________________________                
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SECTION 00800 – SPECIAL CONTRACT REQUIREMENTS 

 
 

52.0001-4001   CONTRACT ADMINISTRATION DATA .........................................................................................2 
*52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) ............2 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000) ................................................................3 
52.211-13     TIME EXTENSIONS (SEP 2000) ...........................................................................................................3 
52.211-18      VARIATION IN ESTIMATED QUANTITY (APR 1984) ....................................................................3 
52.214-29     ORDER OF PRECEDENCE--SEALED BIDDING (JAN 1986) ............................................................3 
52.219-16      Liquidated Damages-Subcontracting Plan (JAN 1999)...........................................................................4 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)...................................................................4 
52.228-2      ADDITIONAL BOND SECURITY (OCT 1997) .....................................................................................5 
52.228-12      Prospective Subcontractor Requests for Bonds.  (OCT 1995) ................................................................6 
52.228-14     IRREVOCABLE LETTER OF CREDIT (DEC 1999) ............................................................................6 
52.228-15     Performance and Payment Bonds--Construction (JUL 2000)- .................................................................9 
52.231-4001      EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995) .............10 
EFARS 52-231-5000 ...................................................................................................................................................10 
52.232-4001    CONTINUING CONTRACTS (ALTERNATE) (MAR 1995) EFARS 52-232-5002........................12 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)..................................................13 
52.236-4     PHYSICAL DATA (APR 1984) ..............................................................................................................13 
52.236-14     AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984)...................................................13 
52.236-16     QUANTITY SURVEYS (APR 1984) ....................................................................................................14 
52.236-17     LAYOUT OF WORK (APR 1984) ........................................................................................................14 
52.236-21     SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) ....................................14 
52.0236-4001   PLANT AND MATERIAL REMOVAL AFTER CONTRACT TERMINATION (MAR 1996)   
EFARS 52.236-5000 ...................................................................................................................................................15 
52.248-3     VALUE ENGINEERING--CONSTRUCTION (FEB 2000) ...................................................................15 
52.249-4001     BASIS  FOR  SETTLEMENT OF PROPOSALS  EFARS 52.249-5000 ..........................................18 
252.236-7001     CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000) .................................18 
252.247-7023     Transportation of Supplies by Sea (MAY 2002) ..............................................................................19 
 
 
 
 
 
 
   **DENOTES CHANGE 
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Section 00800 - Special Contract Requirements 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
52.0001-4001   CONTRACT ADMINISTRATION DATA                                                
                                                                               
 The Contract Administration Office for this contract subsequent to award is:                                                                    
                                                                              
                    Department of the Army                                    
                    Los Angeles District, Corps of Engineers                  
                    P.O. Box 532711, SPLCT-E                                           
                    Los Angeles, California 90053-2325                       
                                                                              
                    ATTN:  SANDY HALL 
 
                    Telephone No:  (213) 452-3243 
 
                                                                             
 Payment will be made by:                                                     
                                                                              
                    USACE Finance Center                                      
                    ATTN:  CEFC-AO-P                                         
                    5270 Integrity Drive                                      
                    Millington, TN  38054-5005                               
                                                                              
 Submit Invoices to:                                                          
                                                                              
       USAED – L.A. 
     TROPICANA PROJECT OFFICE 
      4440 SO. DURANGO DRIVE, BLDG. B, SUITE D 
     LAS VEGAS, NEVADA  89117-8672 
     ATTN:  ROBERT CASKIE 
  
 
**52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract FOR THE BASE BID ITEMS 
within 10  calendar days after the date the Contractor receives the notice to proceed, (b) prosecute the work 
diligently, and (c) complete the entire work ready for use not later than 540 calendar days after the 
contractor receives the Notice to Proceed .    The time stated for completion shall include final cleanup of the 
premises.  
 
OPTION NO. 01 – The Government reserves the right to Award Option No. 1 within 160 Calendar Days 
from Contractor Receipt of Notice to Proceed of the contract base bid work. 
 
OPTION NO. 02 – The Government reserves the right to Award Option No. 2  within 250 Calendar Days 
from Contractor Receipt of Notice to Proceed of the contract base bid work. 
      
THE COMPLETION TIME OF 540 DAYS REMAINS THE SAME FOR BOTH OPTION NO’S. 1 AND 2 
 
**DENOTES CHANGE 
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THE TI ME FOR COMPLETION OF OPTION NO’S. 1 AND 2 SHALL BE WITHIN THE 540 CALENDAR 
DAYS AS STATED ABOVE. 
 
 (End of clause) 
 
 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of $2,362.00 for each calendar day of delay until the work is 
completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination 
clause. 
 
(End of clause) 
 
 
52.211-13     TIME EXTENSIONS (SEP 2000) 
 
Time extensions for contract changes will depend upon the extent, if any, by which the changes cause delay in the 
completion of the various elements of construction. The change order granting the time extension may provide that 
the contract completion date will be extended only for those specific elements related to the changed work and that 
the remaining contract completion dates for all other portions of the work will not be altered. The change order also 
may provide an equitable readjustment of liquidated damages under the new completion schedule. 
 
(End of clause) 
 
 
52.211-18      VARIATION IN ESTIMATED QUANTITY (APR 1984) 
 
If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the unit-priced 
item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the contract 
price shall be made upon demand of either party. The equitable adjustment shall be based upon any increase or 
decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated quantity. If the 
quantity variation is such as to cause an increase in the time necessary for completion, the Contractor may request, 
in writing, an extension of time, to be received by the Contracting Officer within 10 days from the beginning of the 
delay, or within such further period as may be granted by the Contracting Officer before the date of final settlement 
of the contract. Upon the receipt of a written request for an extension, the Contracting Officer shall ascertain the 
facts and make an adjustment for extending the completion date as, in the judgement of the Contracting Officer, is 
justified.  
 
 
52.214-29     ORDER OF PRECEDENCE--SEALED BIDDING (JAN 1986) 
 
Any inconsistency in this solicitation or contract shall be resolved by giving precedence in the following order: (a) 
the Schedule (excluding the specifications); (b) representations and other instructions; (c) contract clauses; (d) other 
documents, exhibits, and attachments; and (e) the specifications. 
 
(End of clause) 
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52.219-16      LIQUIDATED DAMAGES-SUBCONTRACTING PLAN (JAN 1999) 
 
(a) Failure to make a good faith effort to comply with the subcontracting plan, as used in this clause, means a willful 
or intentional failure to perform in accordance with the requirements of the subcontracting plan approved under the 
clause in this contract entitled "Small Business Subcontracting Plan," or willful or intentional action to frustrate the 
plan. 
 
(b) Performance shall be measured by applying the percentage goals to the total actual subcontracting dollars or, if a 
commercial plan is involved, to the pro rata share of actual subcontracting dollars attributable to Government 
contracts covered by the commercial plan. If, at contract completion or, in the case of a commercial plan, at the 
close of the fiscal year for which the plan is applicable, the Contractor has failed to meet its subcontracting goals and 
the Contracting Officer decides in accordance with paragraph (c) of this clause that the Contractor failed to make a 
good faith effort to comply with its subcontracting plan, established in accordance with the clause in this contract 
entitled “Small Business Subcontracting Plan,” the Contractor shall pay the Government liquidated damages in an 
amount stated. The amount of probable damages attributable to the Contractor's failure to comply shall be an amount 
equal to the actual dollar amount by which the Contractor failed to achieve each subcontract goal. 
 
(c) Before the Contracting Officer makes a final decision that the Contractor has failed to make such good faith 
effort, the Contracting Officer shall give the Contractor written notice specifying the failure and permitting the 
Contractor to demonstrate what good faith efforts have been made and to discuss the matter.   Failure to respond to 
the notice may be taken as an admission that no valid explanation exists.  If, after consideration of all the pertinent 
data, the Contracting Officer finds that the Contractor failed to make a good faith effort to comply with the 
subcontracting plan, the Contracting Officer shall issue a final decision to that effect and require that the Contractor 
pay the Government liquidated damages as provided in paragraph (b) of this clause. 
 
(d) With respect to commercial plans, the Contracting Officer who approved the plan will perform the functions of 
the Contracting Officer under this clause on behalf of all agencies with contracts covered by the commercial plan. 
 
(e) The Contractor shall have the right of appeal, under the clause in this contract entitled Disputes, from any final 
decision of the Contracting Officer. 
 
(f) Liquidated damages shall be in addition to any other remedies that the Government may have. 
 
(End of clause) 
 
 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows: 
 

Goals for minority 
participation for each trade 

Goals for female 
participation for each trade 

  
25.0% to 30.0% 6.9% 

  
 
These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor 
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply the 
goals established for the geographical area where the work is actually performed. Goals are published periodically in 
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the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract 
Compliance Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall 
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations 
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts 
to meet the goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from 
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with 
the goals will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Las Vegas, Clark 
County, Nevada. 
(End of provision) 
 
52.228-2      ADDITIONAL BOND SECURITY (OCT 1997) 
 
The Contractor shall promptly furnish additional security required to protect the Government and persons supplying 
labor or materials under this contract if--  
 
(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract becomes 
unacceptable to the Government.  
 
(b) Any surety fails to furnish reports on its financial condition as required by the Government;  
 
(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the 
Contracting Officer; or  
 
(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required security. 
If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable substitute, at least 
30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately draw on the ILC. 
 
(End of clause) 
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52.228-12      Prospective Subcontractor Requests for Bonds.  (OCT 1995) 
 
In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105 of Pub. L. 103-
355, upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the 
performance of this contract for which a payment bond has been furnished to the Government pursuant to the Miller 
Act, the Contractor shall promptly provide a copy of such payment bond to the requester. 
 
(End of clause) 
 
 
52.228-14     IRREVOCABLE LETTER OF CREDIT (DEC 1999)  
 
(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a federally insured 
financial institution to pay all or part of a stated amount of money, until the expiration date of the letter, upon 
presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution nor 
the offeror/Contractor can revoke or condition the letter of credit. 
 
(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as performance 
and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of this clause 
shall be used. 
 
(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written demand 
and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally insured 
financial institution as provided in paragraph (d) of this clause, and-- 
 
(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid acceptance 
period;  
 
(2) If used as an alternative to corporate or individual sureties as security for a performance or payment bond, the 
offeror/Contractor may submit an ILC with an initial expiration date estimated to cover the entire period for which 
financial security is required or may submit an ILC with an initial expiration date that is a minimum period of one 
year from the date of issuance. The ILC shall provide that, unless the issuer provides the beneficiary written notice 
of non-renewal at least 60 days in advance of the current expiration date, the ILC is automatically extended without 
amendment for one year from the expiration date, or any future expiration date, until the period of required coverage 
is completed and the Contracting Officer provides the financial institution with a written statement waiving the right 
to payment. The period of required coverage shall be: 
 
(i) For contracts subject to the Miller Act, the later of--  
 
(A) One year following the expected date of final payment;  
 
(B) For performance bonds only, until completion of any warranty period; or  
 
(C) For payment bonds only, until resolution of all claims filed against the payment bond during the one-year period 
following final payment.  
 
(ii) For contracts not subject to the Miller Act, the later of--  
 
(A) 90 days following final payment; or  
 
(B) For performance bonds only, until completion of any warranty period. 
 
(d) Only federally insured financial institutions rated investment grade or higher shall issue or confirm the ILC. The 
offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial institution has the 
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required rating(s) as of the date of issuance of the ILC. Unless the financial institution issuing the ILC had letter of 
credit business of less than $25 million in the past year, ILCs over $5 million must be confirmed by another 
acceptable financial institution that had letter of credit business of less than $25 million in the past year. 
 
(e) The following format shall be used by the issuing financial institution to create an ILC:  
 
_______________________________________________  
 
[Issuing Financial Institution's Letterhead or Name and Address]  
 
Issue Date ____________  
 
IRREVOCABLE LETTER OF CREDIT NO. __________  
 
Account party's name _____________________________  
 
Account party's address ___________________________  
 
For Solicitation No. _______________(for reference only)  
 
TO: [U.S. Government agency]  
 
[U.S. Government agency's address]  
 
1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings up 
to United States $________. This Letter of Credit is payable at [issuing financial institution's and, if any, confirming 
financial institution's] office at [issuing financial institution's address and, if any, confirming financial institution's 
address] and expires with our close of business on ________, or any automatically extended expiration date. 
 
2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if any, the 
confirming financial institution, for all or any part of this credit if presented with this Letter of Credit and 
confirmation, if any, at the office specified in paragraph 1 of this Letter of Credit on or before the  expiration date or 
any automatically extended expiration date. 
 
3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
condition of this Letter of Credit that it is deemed to be automatically extended without amendment for one year 
from the expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we 
notify you or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider this 
Letter of Credit renewed for any such additional period. At the time we notify you, we also agree to notify the 
account party (and confirming financial institution, if any) by the same means of delivery.  
 
4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to 
either the beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be only at the written 
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the 
confirming financial institution, if any. 
 
5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to 
the laws of _____________________ [state of confirming financial institution, if any, otherwise state of issuing 
financial institution].  
 
6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of the 
UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days after 
the resumption of our business. 
 



W912PL-04-B-0002 
 

Page 8 of 22 

Section 00800-8 
 

 AMENDMENT NO. 03 

Sincerely,  
 
_______________________  
 
[Issuing financial institution]  
 
(f) The following format shall be used by the financial institution to confirm an ILC:  
 
_______________________________________________ 
[Confirming Financial Institution's Letterhead or Name and Address]  
 
(Date) __________________  
 
Our Letter of Credit Advice Number _________________  
 
Beneficiary: ______________ [U.S. Government agency]  
 
Issuing Financial Institution: _______________________  
 
Issuing Financial Institution's LC No.: _______________  
 
Gentlemen:  
 
1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by __________ 
[name of issuing financial institution] for drawings of up to United States dollars ___________/U.S. $_______ and 
expiring with our close of business on _____________ [the expiration date], or any automatically extended 
expiration date.  
 
2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at 
___________________.  
 
3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this 
Confirmation at our offices as specified herein. 
 
4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
condition of this confirmation that it be deemed automatically extended without amendment for one year from the 
expiration date hereof, or any automatically extended expiration date, unless:  
 
(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and 
the issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider 
this confirmation extended for any such additional period; or 
 
(b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party, 
and ourselves, of its election not to extend the expiration date of the Letter of Credit.  
 
5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to 
the laws of ________ [state of confirming financial institution].  
 
6. If this confirmation expires during an interruption of business of this financial institution as described in Article 
17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the 
resumption of our business. 
 
Sincerely,  
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___________________________  
 
[Confirming financial institution]  
 
(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of Credit:  
 
SIGHT DRAFT  
 
__________________________  
 
[City, State]  
 
(Date) _____________________  
 
[Name and address of financial institution]  
 
Pay to the order of ______________ [Beneficiary Agency] ___________ the sum of United States $____________. 
This draft is drawn under Irrevocable Letter of Credit No. ___________________________________________.  
 
_______________________  
 
[Beneficiary Agency]  
 
By: ___________________  
 
(End of clause) 
 
 
52.228-15     PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (JUL 2000)- 
 
(a) Definitions. As used in this clause-- 
 
Original contract price means the award price of the contract; or, for requirements contracts, the price payable for 
the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum 
quantity. Original contract price does not include the price of any options, except those options exercised at the time 
of contract award. 
 
(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror shall 
furnish performance and payment bonds to the Contracting Officer as follows: 
 
(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award 
shall be 100 percent of the original contract price. 
 
(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract award shall 
be 100 percent of the original contract price. 
 
(3) Additional bond protection. (i) The Government may require additional performance and payment bond 
protection if the contract price is increased. The increase in protection generally will equal 100 percent of the 
increase in contract price. 
 
(ii) The Government may secure the additional protection by directing the Contractor to increase the penal amount 
of the existing bond or to obtain an additional bond. 
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(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance 
agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the 
solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work. 
 
(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate 
sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by 
other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or, 
in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular 
570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury, Financial 
Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington, DC 20227. 
 
(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to sue on the payment 
bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has 
first furnished labor or material for use in the performance of the contract. 
 
(End of clause) 
 
 
52.231-4001      EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)                
 EFARS 52-231-5000                                                            
                                                                              
     (a)  Allowable costs for construction and marine plant and equipment  in sound workable condition owned or 
controlled and furnished by a  contractor or subcontractor at any tier shall be based on actual cost        
data for each piece of equipment or groups of similar serial and series for which the Government can determine both 
ownership and operating  costs from the contractor's accounting records.  When both ownership and     
 operating costs cannot be determined for any piece of equipment or groups of similar serial or series equipment 
from the contractor's  accounting records, costs for that equipment shall be based upon the applicable provisions of 
EP 1110-1-8, "Construction Equipment Ownership and Operating Expense Schedule," Region VII.  Working 
conditions shall  be considered to be average for determining equipment rates using the formula provided in the 
schedule.  For forward pricing, the schedule in effect at the time of negotiations shall apply.  For retrospective          
pricing, the schedule in effect at the time the work was performed shall apply.                                                                       
                                                                              
     (b)  Equipment rental costs are allowable, subject to the provision  of  FAR 31.105(d)(ii) and FAR 31.205-36 
substantiated by certified copies of paid invoices.  Rates for equipment rented from an organization under     
 common control, lease-purchase or sale-leaseback arrangements will be determined using the schedule except that 
rental costs leased from an organization under common control that has an established practice of        
 leasing the same or similar equipment to unaffiliated lessees are allowable.  Costs for major repairs and overhaul 
are unallowable.           
                                                                              
     (c)  When actual equipment costs are proposed and the total amount of the pricing action is over $25,000, cost or 
pricing data shall be submitted on Standard Form 1411, "Contract Pricing Proposal Cover  Sheet."  By submitting 
cost or pricing data, the contractor grants to  the contracting officer or an authorizing representative the right to        
 examine those books, records, documents and other supporting data that  will permit evaluation of the proposed 
equipment costs.  After price agreement the contractor shall certify that the equipment costs of  pricing data 
submitted are accurate, complete and current.                  
                                                                             
                               (End of clause)                               
 
 
52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR 
REGISTRATION (OCT 2003) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 
transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to 
the funds transfer and may also include the payment information transfer. 
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(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend the payment due date until such time as the Government can make payment 
by EFT (but see paragraph (d) of this clause). 
 
(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT information 
contained in the Central Contractor Registration (CCR) database. In the event that the EFT information changes, the 
Contractor shall be responsible for providing the updated information to the CCR database. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 
210. 
 
(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the 
Government need not make payment to the Contractor under this contract until correct EFT information is entered 
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for 
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an 
improper invoice and delays in accrual of interest penalties apply.  
 
(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 
Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 
System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 
payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment, and the 
provisions of paragraph (d) of this clause shall apply. 
 
(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with 
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal 
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date, 
provided the specified payment date is a valid date under the rules of the Federal Reserve System. 
 
(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 
the assignee shall register separately in the CCR database and shall be paid by EFT in accordance with the terms of 
this clause. Notwithstanding any other requirement of this contract, payment to an ultimate recipient other than the 
Contractor, or a financial institution properly recognized under an assignment of claims pursuant to subpart 32.8, is 
not permitted. In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor. 
EFT information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a 
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proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of 
paragraph (d) of this clause. 
 
(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting 
from changes to EFT information made by the Contractor's financial agent. 
 
(i) Payment information. The payment or disbursing office shall forward to the Contractor available payment 
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 
payment information from a list of formats and methods the payment office is capable of executing. However, the 
Government does not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If 
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall 
mail the payment information to the remittance address contained in the CCR database. 
 
(End of Clause) 
 
 
 
52.232-4001    CONTINUING CONTRACTS (ALTERNATE) (MAR 1995) EFARS 52-232-5002 
 
    (a)  Funds are not available at the inception of this contract to cover the entire contract price.  The sum of 
$10,000.00 has been reserved for this contract and is available for payment to the contractor during the current fiscal 
year.  It is expected that Congress will make appropriations for future fiscal years from which additional funds, 
together with funds provided by one or more non-federal project sponsors will be reserved for this contract.  The 
liability of the United States for payment beyond the funds reserved for this contract is contingent on the reservation 
of additional funds. 
    (b)  Failure to make payment in excess of the amount currently reserved, or that may be reserved from time to 
time, shall not be considered a breach of this contract, and shall not entitle the contractor to a price adjustment under 
the terms of this contract except as specifically provided in paragraphs (e) and (h) below. 
    (c)  The Government may at any time reserve additional funds for payments under the contract if there are funds 
available for such purpose.  The contracting officer will promptly notify the contractor of 
any additional funds reserved for the contract by issuing and administrative modification to the contract. 
    (d)  If earnings will be such that funds reserved for the contract will be exhausted before the end of any fiscal 
year, the contractor shall give written notice to the contracting officer of the estimated 
date of exhaustion and of additional funds which will be needed to meet payments due or to become due under this 
contract during that fiscal year.  This notice shall be given not less than 45 nor more than 60 days 
prior to the estimated date of exhaustion. 
    (e)  No payments will be made after exhaustion of funds except to the extent that additional funds are reserved for 
the contract.  If and when sufficient additional funds are reserved, the contractor shall be 
entitled to simple interest on any payment that the contracting officer determines was actually earned under the 
terms of this contract and would have been made except for exhaustion of funds.  Interest shall be 
computed from the time such payment would otherwise have been made until actually or constructively made, and 
shall be at the rate established by the Secretary of the Treasury pursuant to Public Law 92-41, 85 Stat 97, as in effect 
on the first day of the delay in such payment. 
    (f)  Any suspension, delay, or interruption of work arising from exhaustion or anticipated exhaustion of funds 
shall not constitute a breach of this contract and shall not entitle the contractor to any price adjustment under a 
"Suspension of Work" or similar clause or in any other manner under this contract. 
    (g)  An equitable adjustment in performance time shall be made for any increase in the time required for 
performance of any part of the work arising from exhaustion of funds or the reasonable anticipation of 
exhaustion of funds. 
    (h)  If, upon the expiration of sixty (60) days after the beginning of the fiscal year following an exhaustion of 
funds, the Government has failed to reserve sufficient additional funds to cover payments 
otherwise due, the contractor, by written notice delivered to the contracting officer at any time before such 
additional funds are reserved, may elect to treat his right to proceed with the work as having been terminated.  Such 
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a termination shall be at no cost to the Government, except that, to the extent that additional funds to make payment 
therefore are allocated to this contract, it may be treated as a 
termination for the convenience of the Government. 
    (i)  If at any time it becomes apparent that the funds reserved for any fiscal year are in excess of the funds 
required to meet all payments due or to become due the contractor because of work performed and to be performed 
under this contract during the fiscal year, the Government reserves the right, after notice to the contractor, to reduce 
said reservation by the amount of such excess. 
    (j)  The term "Reservation" means monies that have been set aside and made available for payments under this 
contract. 
                              (End of clause) 
 
 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least 35% percent of 
the total amount of work to be performed under the contract.  This percentage may be reduced by a supplemental 
agreement to this contract if, during performing the work, the Contractor requests a reduction and the Contracting 
Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
 
 
52.236-4     PHYSICAL DATA (APR 1984) 
 
Data and information furnished or referred to below is for the Contractor's information.  The Government shall not 
be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor. 
 
(a) The indications of physical conditions on the drawings and in the specifications are the result of site 
investigations by Surveys and Test borings. 
 
(b) Weather conditions  - The contractor shall satisfy himself as to the hazards likely to arise from weather 
conditions. 
 
(c) Transportation facilities -  The contractor shall make his own investigation of the conditions of existing public 
and private roads and clearances, restrictions, bridge load limits and other limitations affecting transportation and 
ingress and egress at the job site.  The unavailability of transportation facilities or limitations thereof shall not 
become a basis for claims against the Government or extensions of time for completion of the work. 
 
(d) N/A. 
 
(End of clause) 
 
52.236-14     AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984) 
 
(a) The Government shall make all reasonably required amounts of utilities available to the Contractor from existing 
outlets and supplies, as specified in the contract.  Unless otherwise provided in the contract, the amount of each 
utility service consumed shall be charged to or paid for by the Contractor at prevailing rates charged to the 
Government or, where the utility is produced by the Government, at reasonable rates determined by the Contracting 
Officer.  The Contractor shall carefully conserve any utilities furnished without charge. 
 
(b) The Contractor, at its expense and in a workmanlike manner satisfactory to the Contracting Officer, shall install 
and maintain all necessary temporary connections and distribution lines, and all meters required to measure the 
amount of each utility used for the purpose of determining charges.  Before final acceptance of the work by the 
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Government, the Contractor shall remove all the temporary connections, distribution lines, meters, and associated 
paraphernalia. 
 
(End of clause) 
 
 
52.236-16     QUANTITY SURVEYS (APR 1984) 
 
(a) Quantity surveys shall be conducted, and the data derived from these surveys shall be used in computing the 
quantities of work performed and the actual construction completed and in place. 
 
(b) The Government shall conduct the original and final surveys and make the computations based on them.  The 
Contractor shall conduct the surveys for any periods for which progress payments are requested and shall make the 
computations based on these surveys.  All surveys conducted by the Contractor shall be conducted under the 
direction of a representative of the Contracting Officer, unless the Contracting Officer waives this requirement in a 
specific instance. 
 
(c) Promptly upon completing a survey, the Contractor shall furnish the originals of all field notes and all other 
records relating to the survey or to the layout of the work to the Contracting Officer, who shall use them as 
necessary to determine the amount of progress payments.  The Contractor shall retain copies of all such material 
furnished to the Contracting Officer. 
 
(End of clause) 
 
 
52.236-17     LAYOUT OF WORK (APR 1984) 
 
The Contractor shall lay out its work from Government established base lines and bench marks indicated on the 
drawings, and shall be responsible for all measurements in connection with the layout.  The Contractor shall furnish, 
at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any 
part of the work.  The Contractor shall be responsible for executing the work to the lines and grades that may be 
established or indicated by the Contracting Officer.  The Contractor shall also be responsible for maintaining and 
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them.  If 
such marks are destroyed by the Contractor or through its negligence before their removal is authorized, the 
Contracting Officer may replace them and deduct the expense of the replacement from any amounts due or to 
become due to the Contractor. 
 
(End of clause) 
 
 
52.236-21     SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 
 
(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give 
the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or 
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in 
both. In case of difference between drawings and specifications, the specifications shall govern. In case of 
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the 
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without 
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time 
such detailed drawings and other information as considered necessary, unless otherwise provided. 
 
(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated", 
"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order", 
"designation", or "prescription", of the Contracting Officer is intended and similarly the words "approved", 
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"acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory 
to" the Contracting Officer, unless otherwise expressly stated. 
 
(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that 
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as 
used herein shall be understood to mean "provide complete in place," that is "furnished and installed". 
 
(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier 
subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of 
structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes 
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, 
and similar materials furnished by the contractor to explain in detail specific portions of the work required by the 
contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings 
delivered under this contract. 
 
(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for 
accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as 
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of 
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or 
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor. 
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not 
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for 
complying with the requirements of this contract, except with respect to variations described and approved in 
accordance with (f) below. 
 
(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in 
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such 
variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is 
minor or does not involve a change in price or in time of performance, a modification need not be issued. 
 
(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of 
all shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise 
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the 
Contractor. 
 
(End of clause) 
 
 
52.0236-4001   PLANT AND MATERIAL REMOVAL AFTER CONTRACT TERMINATION (MAR 1996)   
EFARS 52.236-5000                                                            
                                                                              
    Should this contract be terminated as provided in clause 52.232-5001 because of the failure of Congress to 
provide additional funds for its completion, the contractor may be permitted to remove plant and material on  
 which payments for preparatory work have been made, subject to an equitable deduction from the amounts due the 
contractor to reimburse the United  States for the unabsorbed value of such plant and material.                  
                                                                              
                          (End of clause)                                     
 
 
52.248-3     VALUE ENGINEERING--CONSTRUCTION (FEB 2000) 
 
(a) General.  The Contractor is encouraged to develop, prepare, and submit value engineering change proposals 
(VECP's) voluntarily.  The Contractor shall share in any instant contract savings realized from accepted VECP's, in 
accordance with paragraph (f) below. 
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(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, maintenance, logistic 
support, or Government-furnished property. 
 
"Collateral savings," as used in this clause, means those measurable net reductions resulting from a VECP in the 
agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the acquisition cost 
changes. 
 
"Contractor's development and implementation costs," as used in this clause, means those costs the Contractor incurs 
on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as those costs the 
Contractor incurs to make the contractual changes required by Government acceptance of a VECP. 
 
"Government costs," as used in this clause, means those agency costs that result directly from developing and 
implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, and logistic 
support.  The term does not include the normal administrative costs of processing the VECP. 
 
"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost of performance 
resulting from acceptance of the VECP, minus allowable Contractor's development and implementation costs, 
including subcontractors' development and implementation costs (see paragraph (h) below). 
 
"Value engineering change proposal (VECP)" means a proposal that-- 
 
(1) Requires a change to this, the instant contract, to implement; and 
 
(2) Results in reducing the contract price or estimated cost without impairing essential functions or characteristics; 
provided, that it does not involve a change-- 
 
(i) In deliverable end item quantities only; or 
 
(ii) To the contract type only. 
 
(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information described in 
subparagraphs (1) through (7) below.  If the proposed change is affected by contractually required configuration 
management or similar procedures, the instructions in those procedures relating to format, identification, and priority 
assignment shall govern VECP preparation.  The VECP shall include the following: 
 
(1) A description of the difference between the existing contract requirement and that proposed, the comparative 
advantages and disadvantages of each, a justification when an item's function or characteristics are being altered, 
and the effect of the change on the end item's performance. 
 
(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, including any 
suggested specification revisions. 
 
(3) A separate, detailed cost estimate for 
 
(i) the affected portions of the existing contract requirement and 
 
(ii) the VECP.  The cost reduction associated with the VECP shall take into account the Contractor's allowable 
development and implementation costs, including any amount attributable to subcontracts under paragraph (h) 
below. 
 
(4) A description and estimate of costs the Government may incur in implementing the VECP, such as test and 
evaluation and operating and support costs. 
 
(5) A prediction of any effects the proposed change would have on collateral costs to the agency. 
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(6) A statement of the time by which a contract modification accepting the VECP must be issued in order to achieve 
the maximum cost reduction, noting any effect on the contract completion time or delivery schedule. 
 
(7) Identification of any previous submissions of the VECP, including the dates submitted, the agencies and contract 
numbers involved, and previous Government actions, if known. 
 
(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a copy to the 
Contracting Officer. 
 
(e) Government action. 
 
(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45 calendar days after the 
contracting office receives it. If additional time is required, the Contracting Officer will notify the Contractor within 
the 45-day period and provide the reason for the delay and the expected date of the decision.  The Government will 
process VECP's expeditiously; however, it shall not be liable for any delay in acting upon a VECP. 
 
If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing, explaining the reasons for 
rejection.  The Contractor may withdraw any VECP, in whole or in part, at any time before it is accepted by the 
Government.  The Contracting Officer may require that the Contractor provide written notification before 
undertaking significant expenditures for VECP effort. 
 
Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a modification to this 
contract citing this clause.  The Contracting Officer may accept the VECP, even though an agreement on price 
reduction has not been reached, by issuing the Contractor a notice to proceed with the change.  Until a notice to 
proceed is issued or a contract modification applies a VECP to this contract, the Contractor shall perform in 
accordance with the existing contract.  The decision to accept or reject all or part of any VECP is a unilateral 
decision made solely at the discretion of the Contracting Officer. 
 
(f) Sharing. 
 
(1) Rates. The Government's share of savings is determined by subtracting Government costs from instant contract 
savings and multiplying the result by 
 
(i) 45 percent for fixed-price contracts or 
 
(ii) 75 percent for cost-reimbursement contracts. 
 
(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be authorized by a 
modification to this contract to-- 
 
(i) Accept the VECP; 
 
(ii) Reduce the contract price or estimated cost by the amount of instant contract savings; and 
 
(iii) Provide the Contractor's share of savings by adding the amount calculated to the contract price or fee. 
 
(g) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant contract amount by 20 
percent of any projected collateral savings determined to be realized in a typical year of use after subtracting any 
Government costs not previously offset. However, the Contractor's share of collateral savings will not exceed the 
contract's firm-fixed-price or estimated cost, at the time the VECP is accepted, or $100,000, whichever is greater. 
The Contracting Officer is the sole determiner of the amount of collateral savings. 
 
(h) Subcontracts.  The Contractor shall include an appropriate value engineering clause in any subcontract of 
$50,000 or more and may include one in subcontracts of lesser value.  In computing any adjustment in this contract's 
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price under paragraph (f) above, the Contractor's allowable development and implementation costs shall include any 
subcontractor's allowable development and implementation costs clearly resulting from a VECP accepted by the 
Government under this contract, but shall exclude any value engineering incentive payments to a subcontractor.  The 
Contractor may choose any arrangement for subcontractor value engineering incentive payments; provided, that 
these payments shall not reduce the Government's share of the savings resulting from the VECP. 
 
(i) Data.  The Contractor may restrict the Government's right to use any part of a VECP or the supporting data by 
marking the following legend on the affected parts: 
 
"These data, furnished under the Value Engineering-- Construction clause of contract . . . . . . . . . . , shall not be 
disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any purpose other than to 
evaluate a value engineering change proposal submitted under the clause.  This restriction does not limit the 
Government's right to use information contained in these data if it has been obtained or is otherwise available from 
the Contractor or from another source without limitations."  If a VECP is accepted, the Contractor hereby grants the 
Government unlimited rights in the VECP and supporting data, except that, with respect to data qualifying and 
submitted as limited rights technical data, the Government shall have the rights specified in the contract 
modification implementing the VECP and shall appropriately mark the data.  (The terms "unlimited rights" and 
"limited rights" are defined in Part 27 of the Federal Acquisition Regulation.) 
 
(End of clause) 
 
 
 
52.249-4001     BASIS  FOR  SETTLEMENT OF PROPOSALS  EFARS 52.249-5000                        
                                                                              
 Actual costs will be used to determine equipment costs for a settlement proposal submitted on the total cost basis 
under FAR 49.206-2(b).  In evaluating a terminations settlement proposal using the total costs basis, the following 
principals will be applied to determine allowable equipment costs:                                                             
                                                                              
 (1) Actual costs for each piece of equipment, or groups of similar serial or series equipment, need not be available 
in the contractor's accounting records to determine total actual equipment costs.                
                                                                              
 (2)  If equipment costs have been allocated to a contract using  predetermined rates, those charges will be adjusted 
to actual costs.         
                                                                              
 (3)  Recorded job costs adjusted for unallowable and unallowable expenses will be used to determine equipment 
operating expenses. ³ 
                                                                              
 (4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedule (subject to the 
provisions of FAR 31.205-11).                                                                  
                                                                             
 (5)  License, taxes, storage and insurance costs age normally recovered as an indirect expense and unless the 
contractor charges these costs directly to contracts, they will be recover through the indirect expense rate.                                               
                               (End of Statement)                            
                                                                              
 
252.236-7001     CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000)  
 
(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications, 
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen 
by the Contracting Officer. 
 
(b) The Contractor shall-- 
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(1) Check all drawings furnished immediately upon receipt; 
 
(2) Compare all drawings and verify the figures before laying out the work; 
 
(3) Promptly notify the Contracting Officer of any discrepancies; 
 
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and 
 
(5) Reproduce and print contract drawings and specifications as needed. 
 
(c) In general-- 
 
(1) Large-scale drawings shall govern small-scale drawings; and 
 
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements. 
 
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly 
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not 
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall 
perform such details as if fully and correctly set forth and described in the drawings and specifications. 
 
(e) The work shall conform to the specifications and the contract drawings identified on the following index of 
drawings: 
 
  Title        File        Drawing No.     
 SEE DRAWING LIST 
 
(End of clause) 
 
 
252.247-7023     TRANSPORATION OF SSUPPLIES BY SEA (MAY 2002) 
 
(a) Definitions.  As used in this clause -- 
 
(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of 
manufacture, fabrication, or assembly by the Contractor or any subcontractor. 
 
(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies. 
 
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel. 
 
(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through international 
waters. 
 
(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor 
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who is 
performing any part of the work or other requirement of the prime contract.   
 
(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or 
owned  by the DoD at the time of transportation by sea. 
 
(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a 
reference to a DoD contract number or a military destination. 
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(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and 
vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine 
tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing. 
 
(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel 
registered or having national status under the laws of the United States. 
 
(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract. 
 
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if-- 
 
(i) This contract is a construction contract; or 
 
(ii) The supplies being transported are-- 
 
(A) Noncommercial items; or 
 
(B) Commercial items that-- 
 
(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor 
does not add value to items that it contracts for f.o.b. destination shipment); 
 
(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 
 
(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance 
with 10 U.S.C. 2643. 
 
(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-flag 
vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that -- 
 
(1) U.S.-flag vessels are not available for timely shipment; 
 
(2) The freight charges are inordinately excessive or unreasonable; or 
 
(3) Freight charges are higher than charges to private persons for transportation of like goods. 
 
(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting 
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules.  The Contracting Officer 
will process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure 
to grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or 
any other clause of this contract.  Requests shall contain at a minimum -- 
 
(1) Type, weight, and cube of cargo; 
 
(2) Required shipping date; 
 
(3) Special handling and discharge requirements; 
 
(4) Loading and discharge points; 
 
(5) Name of shipper and consignee; 
 
(6) Prime contract number; and 
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(7) A documented description of efforts made to secure U.S.-flag  vessels, including points of contact (with names 
and telephone numbers) with at least two U.S.-flag carriers contacted.  Copies of telephone notes, telegraphic and 
facsimile message or letters will be sufficient for this purpose. 
 
(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer 
and the Maritime Administration, Office of Cargo Preference, U.S. Department of Transportation, 400 Seventh 
Street SW., Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of lading, 
which shall contain the following information: 
 
(1) Prime contract number; 
 
(2) Name of vessel; 
 
(3) Vessel flag of registry; 
 
(4) Date of loading; 
 
(5) Port of loading; 
 
(6) Port of final discharge; 
 
(7) Description of commodity; 
 
(8) Gross weight in pounds and cubic feet if available; 
 
(9) Total ocean freight in U.S. dollars; and 
 
(10) Name of the steamship company. 
 
(f) The Contractor shall provide with its final invoice under this contract a representation that to the best of its 
knowledge and belief-- 
 
(1) No ocean transportation was used in the performance of this contract; 
 
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the contract; 
 
(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer for all non-
U.S.-flag ocean transportation; or 
 
(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag vessels without the 
written consent of the Contracting Officer.  The Contractor shall describe these shipments in the following format: 
 
    ITEM                 CONTRACT            QUANTITY 
    DESCRIPTION       LINE ITEMS 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
TOTAL_______________________________________________________________ 
 
(g) If the final invoice does not include the required representation, the Government will reject and return it to the 
Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract.  In the event there 
has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the Contracting Officer is 
entitled to equitably adjust the contract, based on the unauthorized use. 
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(h) In the award of subcontracts for the types of supplies described in paragraph (b)(2) of this clause, the Contractor 
shall flow down the requirements of this clause as follows: 
 
(1) The Contractor shall insert the substance of this clause, including this paragraph (h), in subcontracts that exceed 
the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation. 
 
(2) The Contractor shall insert the substance of paragraphs (a) through (e) of this clause, and this paragraph (h), in 
subcontracts that are at or below the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation. 
  
(End of clause) 
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SHEET CAL    CADD  REVSION 
NUMBER FILENAME  FILENAME NUMBER    DESCRIPTION  
 
T01 T01.CAL    214/057     REV 'A'    VICINITY MAP, PROJECT LOCATION MAP 
T02 T02.CAL    214/058     REV.'C'    INDEX TO CONTRACT DRAWINGS, ABBREVIATIONS, AND SYMBOLS 
T03 T03.CAL    214/059     REV 'A'    CONTROL POINTS, ABBREVIATIONS, AND SYMBOLS 
T04 T04.CAL    214/060  REV 'A'    SURVEY CONTROL MAP 
T05 T05.CAL    214/061 REV 'A'    SURVEY CONTROL MAP 
T06 T06.CAL    214/062            WORK LIMITS, STA 66+74.000 TO STA.DGN 65+20.000 
T07 T07.CAL    214/063 REV 'A'    WORK LIMITS, STA 65+20.000 TO STA.DGN 58+80.000 
T08 T08.CAL    214/064  REV 'A'    WORK LIMITS, STA 58+80.000 TO STA.DGN 51+60.000 
T09 T09.CAL    214/065              WORK LIMITS, STA 51+60.DGN000 TO STA.DGN 44+60.DGN000 
T10 T10.CAL    214/066 REV 'A'    WORK LIMITS, STA 44+60.000 TO STA.DGN 37+40.000 
T11 T11.CAL    214/067 REV 'A'    WORK LIMITS, STA 37+40.000 TO STA.DGN 30+60.000 
T12 T12.CAL    214/068 REV 'A'    WORK LIMITS, STA 30+60.000 TO STA.DGN 24+60.000 
T13 T13.CAL    214/069 REV 'A'    WORK LIMITS, STA 24+60.000 TO STA.DGN 23+07.000 
T14 T14.CAL    214/070 REV 'A'    DISPOSAL SITE 
C01 C01.CAL    214/071.1            PLAN AND PROFILE, STA. 66+74.475 TO STA. 65+00.000 
C02 C02.CAL    214/072.1            PLAN AND PROFILE, STA. 65+00.000 TO STA. 62+00.000 
C03 C03.CAL    214/073.1            PLAN AND PROFILE, STA. 62+00.000 TO STA. 59+40.000 
C04 C04.CAL    214/074.1            PLAN AND PROFILE, STA. 59+40.000 TO STA. 56+80.000 
C05 C05.CAL    214/075.1            PLAN AND PROFILE, STA. 56+80.000 TO STA. 54+20.000 
C06 C06.CAL    214/076.1            PLAN AND PROFILE, STA. 54+20.000 TO STA. 51+40.000 
C07 C07.CAL    214/077.1   REV.'B'    PLAN AND PROFILE, STA. 51+40.000 TO STA. 49+00.000 
C08 C08.CAL    214/078.1   REV.'B'    PLAN AND PROFILE, STA. 49+00.000 TO STA. 46+00.000 
C09 C09.CAL    214/079.1   REV.'C'    PLAN AND PROFILE, STA. 46+00.000 TO STA. 43+00.000 
C10 C10.CAL    214/080.1   REV.'B'    PLAN AND PROFILE, STA. 43+00.000 TO STA. 40+40.000 
C11 C11.CAL    214/081.1   REV.'B'    PLAN AND PROFILE, STA. 40+40.000 TO STA. 38+00.000 
C12 C12.CAL    214/082.1   REV.'B'    PLAN AND PROFILE, STA. 38+00.000 TO STA. 35+20.000 
C13 C13.CAL    214/083.1            PLAN AND PROFILE, STA. 35+20.000 TO STA. 32+80.000 
C14 C14.CAL    214/084.1            PLAN AND PROFILE, STA. 32+80.000 TO STA. 29+80.000 
C15 C15.CAL    214/085.1   REV.'B'    PLAN AND PROFILE, STA. 29+80.000 TO STA. 27+00.000 
C16 C16.CAL    214/086.1            PLAN AND PROFILE, STA. 27+00.000 TO STA. 25+00.000 
C17 C17.CAL    214/087.1            PLAN AND PROFILE, STA. 25+00.000 TO STA. 23+07.420 
C18 C18.CAL    214/088.1            PLAN AND PROFILE, F-3 CHANNEL 
C19 C19.CAL    214/089.1            PLAN AND PROFILE, 5TH CELL 
C20 C20.CAL    214/090.1            PLAN AND PROFILE, PATRICK LATERAL 
C21 C21.CAL    214/091.1   REV.'B'    F3 GRADING PLAN 
C22 C22.CAL    214/092     REV.'B'    CROSS SECTIONS, STA. 66+60.000 TO STA. 64+80.000 
C23 C23.CAL    214/093 REV 'A'    CROSS SECTIONS, STA. 64+40.000 TO STA. 62+50.000 
C24 C24.CAL    214/094 REV 'A'    CROSS SECTIONS, STA. 62+00.000 TO STA. 60+00.000 
C25 C25.CAL    214/095 REV 'A'    CROSS SECTIONS, STA. 59+00.000 TO STA. 57+00.000 
C26 C26.CAL    214/096 REV 'A'    CROSS SECTIONS, STA. 56+00.000 TO STA. 53+60.000 
C27 C27.CAL    214/097 REV 'A'    CROSS SECTIONS, STA. 53+20.000 TO STA. 51+00.000 
C28 C28.CAL    214/098                CROSS SECTIONS, STA. 50+00.000 TO STA. 48+00.000 
C29 C29.CAL    214/099 REV 'A'    CROSS SECTIONS, STA. 47+00.000 TO STA. 45+00.000 
C30 C30.CAL    214/100     REV.'B'    CROSS SECTIONS, STA. 44+40.000 TO STA. 42+00.000 
C31 C31.CAL    214/101     REV.'B'    CROSS SECTIONS, STA. 40+30.000 TO STA. 37+00.000 
C32 C32.CAL    214/102 REV 'A'    CROSS SECTIONS, STA. 36+31.156 TO STA. 35+40.000 
C33 C33.CAL    214/103                CROSS SECTIONS, STA. 34+80.000 TO STA. 33+60.000 
C34 C34.CAL    214/104     REV.'B'    CROSS SECTIONS, STA. 32+40.000 TO STA. 31+25.000 
C35 C35.CAL    214/105     REV.'B'    CROSS SECTIONS, STA. 31+00.000 TO STA. 30+00.000 
C36 C36.CAL    214/106 REV 'A'    CROSS SECTIONS, STA. 29+50.000 TO STA. 28+25.000 
C37 C37.CAL    214/107 REV 'A'    CROSS SECTIONS, STA. 27+60.000 TO STA. 25+50.000 
C38 C38.CAL    214/108 REV 'A'    CROSS SECTIONS, STA. 24+50.000 TO STA. 23+60.000 
C39 C39.CAL    214/109 REV 'A'    CROSS SECTIONS, STA. 13+58.286 TO STA. 12+25.000 
C40 C40.CAL    214/110 REV 'A'    CROSS SECTIONS, STA. 12+12.449 TO STA. 11+47.155 
C41 C41.CAL    214/111 REV 'A'    CROSS SECTIONS, STA. 10+90.000 TO STA. 10+05.000 
C42 C42.CAL    214/112.1            CONCRETE OVERFLOW STRUCTURE 
C43 C43.CAL    214/113     REV 'A'    NON-BLM MATERIAL DISPOSAL SITE 
C44 C44.CAL    214/114     REV 'A'    BLM MATERIAL DISPOSAL SITE 
DB01 DB01.CAL   214/116.1            HYDROLOGIC INFORMATION AND CAPACITY CURVES+D23 
DB02 DB02.CAL   214/117.1   REV.'C'   DEBRIS BASIN GENERAL PLAN 
DB03 DB03.CAL   214/118.1            BASIN LAYOUT AND GRADING PLAN NO. 1 
DB04 DB04.CAL   214/119.1            BASIN LAYOUT AND GRADING PLAN NO. 2 
DB05 DB05.CAL   214/120.1            EMBANKMENT PLAN 
DB06 DB06.CAL   214/121            EMBANKMENT PROFILE 
DB07 DB07.CAL   214/122.1            CROSS SECTIONS - EMBANKMENT, STA. 10+00.000 TO STA. 
                                              11+60.000 
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DB08 DB08.CAL   214/123.1   REV.'B'   CROSS SECTIONS - EMBANKMENT, STA. 12+40.000 TO STA. 
                                              14+00.000 
DB09 DB09.CAL   214/124.1            CROSS SECTIONS - BASIN, STA. 67+25.000 TO 67+90.000 
DB10 DB10.CAL   214/125.1   REV.'B'   CROSS SECTIONS - BASIN SECTIONS AND DETAILS - EMBANKMENT 
DB11 DB11.CAL   214/126.1            OUTLET WORKS CONDUIT, PLAN AND PROFILE 
DB12 DB12.CAL   214/127.1            ACCESS RAMP NO. 1 AND NO. 2, PLAN, PROFILES, AND SECTIONS 
DB13 DB13.CAL   214/128.1            ACCESS RAMP NO. 3 AND NO. 4, PLAN, PROFILES, AND SECTIONS 
DB14 DB14.CAL   214/129.1            DIVERSION LEVEE AND TORTISE FENCING DETAILS, PLAN, PROFILES, 
                                              AND SECTION 
DB15 DB15.CAL   214/130.1            BASIN DEPTH GAGE AND SEDIMENT STAFF GAGE DETAILS 
DB16 DB16.CAL   214/131.1            STILLING WELL DETAILS 
DB17 DB17.CAL   214/132.1            STAFF GAGE, STILLING WELL, AND MONUMENT DETAILS 
DB18 DB18.CAL   214/133.1            ACCESS RAMP DETAILS 
S01 S01.CAL    214/140                GENERAL STRUCTURAL NOTES AND DETAILS 
S02 S02.CAL    214/141 REV 'A'    CHANNEL WALL SCHEDULE, DETAILS AND INVERT ACCESS LADDER 
                                              DETAILS 
S03 S03.CAL    214/142 REV 'A'    BOX CONDUIT SCHEDULE AND DETAILS 
S04 S04.CAL    214/143 REV 'A'    PATRICK CONFLUENCE, PLAN, SECTIONS AND DETAILS 
S05 S05.CAL    214/144 REV 'A'    PATRICK CONFLUENCE, SECTIONS AND DETAILS 
S06 S06.CAL    214/145 REV 'A'    F3 CONFLUENCE, PLAN, SECTIONS, AND DETAILS 
S07 S07.CAL    214/146 REV 'A'    F3 CONFLUENCE, SECTIONS AND DETAILS NO. 1 
S08 S08.CAL    214/147 REV 'A'    F3 CONFLUENCE, SECTIONS AND DETAILS NO. 2 
S09 S09.CAL    214/148 REV 'A'    PIER NOSE, ELEVATION, SECTIONS AND DETAILS 
S10 S10.CAL    214/149 REV 'A'    PIER NOSE, SECTIONS AND DETAILS 
S11 S11.CAL    214/150 REV 'A'    F3 INVERT ACCESS RAMP, PLAN, PROFILE, SECTIONS, AND DETAILS, 
                                              STA. 11+63.681 TO STA. 11+10.201 
S12 S12.CAL    214/151 REV 'A'    F4 INVERT ACCESS RAMP, PLAN, PROFILE, AND SECTIONS, 
                                              STA. 53+95.706 TO STA. 53+42.000 
S13 S13.CAL    214/152 REV 'A'    F4 INVERT ACCESS RAMP, PLAN, PROFILE, AND SECTIONS,  
                                              STA. 62+98.000 TO STA. 62+42.308 
S14 S14.CAL    214/153 REV 'A'    MANHOLE AND MISCELLANEOUS DETAILS 
S15 S15.CAL    214/154 REV 'A'    SIDE DRAIN TABULATION AND DETAILS 
S16 S16.CAL    214/155 REV 'A'    SIDE DRAIN DETAILS 
S17 S17.CAL    214/156 REV 'A'    SLOTTED CHAMBER INLET, PLAN AND SECTIONS 
S18 S18.CAL    214/157 REV 'A'    F-3 CONFLUENCE, SECTIONS AND DETAILS NO. 3 
S19 SHEET DELETED  REV 'A'    SHEET DELETED 
S20 S20.CAL    214/159 REV 'A'    MANHOLE, COVER, FRAME AND DETAILS 
S21 S21.CAL    214/160 REV 'A'    MANHOLE FOR SLOTTED CHAMBER 
S22 S22.CAL    214/161 REV 'A'    WATERLINE @F4, STA.52+67.301, SECTIONS AND DETAILS 
S23 S23.CAL    214/162 REV 'A'    SEWERLINE @ 5TH CELL, STA. 11+77.396, SECTIONS AND DETAILS 
S24 S24.CAL    214/163 REV 'A'    TRANSITION DETAILS 
S25 S25.CAL    214/164     REV.'A'    OUTLET WORKS, INTAKE TOWER PLAN, SECTIONS AND DETAILS 
S26 S26.CAL    214/165 REV 'A'    SPILLWAY, PLAN, SECTIONS AND SCHEDULE 
M01 M01.CAL    214/170 REV 'A'    CHAIN LINK FENCING AND MAINTENANCE ROAD DETAILS 
M02 M02.CAL    214/171      PIPE ACCESS RAMP GATE DETAILS AND SECTIONS 
M03 M03.CAL    214/172      POST AND CABLE SAFETY RAILING DETAILS 
M04 M04.CAL    214/173      CHAIN LINK FENCING OVER CHANNEL WALL 
G01 G01.CAL    214/178      PLAN OF EXPLORATION 
G02 G02.CAL    214/179      PLAN OF EXPLORATION 
G03 G03.CAL    214/180      PLAN OF EXPLORATION 
G04 G04.CAL    214/181      PLAN OF EXPLORATION 
G05 G05.CAL    214/182      PLAN OF EXPLORATION 
G06 G06.CAL    214/183      PLAN OF EXPLORATION 
G07 G07.CAL    214/184      PLAN OF EXPLORATION 
G08 G08.CAL    214/185      SOIL CLASSIFICATION, AND GENERAL NOTES 
G09 G09.CAL    214/186      LOGS OF EXPLORATION 
G10 G10.CAL    214/187      LOGS OF EXPLORATION 
G11 G11.CAL    214/188      LOGS OF EXPLORATION 
G12 G12.CAL    214/189      LOGS OF EXPLORATION 
G13 G13.CAL    214/190      LOGS OF EXPLORATION 
G14 G14.CAL    214/191      LOGS OF EXPLORATION 
G15 G15.CAL    214/192      LOGS OF EXPLORATION 
G16 G16.CAL    214/193      LOGS OF ROTARY DRILLING 
G17 G17.CAL    214/194      LOGS OF ROTARY DRILLING 
G18 G18.CAL    214/195      LOGS OF ROTARY DRILLING 
G19 G19.CAL    214/196      PLAN OF EXPLORATION 
L01 L01.CAL    214/204 REV 'A'    F-4 BASIN LANDSCAPE PLAN 
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L02 L02.CAL     214/205     PLANT LIST AND NOTES 
L03 L03.CAL     214/206 REV 'A'    LANDSCAPE DETAILS AND NOTES 
L04 L04.CAL     214/207     BLUE DIAMOND DETENTION BASIN LANDSCAPE PLAN 
L05 L05.CAL     214/208     FLAMINGO DETENTION BASIN LANDSCAPE PLAN 
L06 L06.CAL     214/209     FLAMINGO DETENTION BASIN LANDSCAPE PLAN 
DT01 DT01.CAL    214/215            DETOUR ROAD (PHASE 1) 
DT02 DT02.CAL    214/216            DETOUR ROAD (PHASE 1) 
DT03 DT03.CAL    214/217            DETOUR ROAD (PHASE 1) 
DT04 DT04.CAL    214/218            SUNSET ROAD DETOUR ROAD (PHASE 2) 
DT05 DT05.CAL    214/219            DETOUR ROAD (PHASE 2) 
DT06 DT06.CAL    214/220            ROAD RECONSTRUCTION 
DT07 DT07.CAL    214/221            ROAD RECONSTRUCTION 
DT08 DT08.CAL    214/222            ROAD RECONSTRUCTION 
DT09 DT09.CAL    214/223            ROAD RECONSTRUCTION 
DT10 DT10.CAL    214/224            ROAD RECONSTRUCTION 
DT11 DT11.CAL    214/225            ROAD RECONSTRUCTION 
DT12 DT12.CAL    214/226            DETOUR SIGNAGE & STRIPING 
DT13 DT13.CAL    214/227            DETOUR SIGNAGE & STRIPING 
DT14 DT14.CAL    214/228            SUNSET ROAD DETOUR SIGNAGE & STRIPING (PHASE 1) 
DT15 DT15.CAL    214/229            SUNSET ROAD DETOUR SIGNAGE & STRIPING (PHASE 2) 
DT16 DT16.CAL    214/230            POST ROAD DETOUR SIGNAGE & STRIPING 
DT17 DT17.CAL    214/231            RECONSTRUCTION SIGNAGE & STRIPING 
DT18 DT18.CAL    214/232            RECONSTRUCTION SIGNAGE & STRIPING 
DT19 DT19.CAL    214/233            RECONSTRUCTION SIGNAGE & STRIPING 
DT20 DT20.CAL    214/234            RECONSTRUCTION SIGNAGE & STRIPING 
DT21 DT21.CAL    214/235            RECONSTRUCTION SIGNAGE & STRIPING 
DT22 DT22.CAL    214/236            DETOUR ROAD REMOVALS 
DT23 DT23.CAL    214/237            DETOUR ROAD REMOVALS 
DT24 DT24.CAL    214/238            DETOUR ROAD REMOVALS 
DT25 DT25.CAL    214/239            DETOUR ROAD REMOVALS 
DT26 DT26.CAL    214/240            DETOUR ROAD REMOVALS 
DT27 DT27.CAL    214/241            CULVERT CONNECTIONS 
DT28 DT28.CAL    214/242            WALL DRAIN CONNECTION 
DT29 DT29.CAL    214/243            DETENTION BASIN CONNECTION 
DT30 DT30.CAL    214/244            CULVERT CONNECTIONS 
DT31 DT31.CAL    214/245            CULVERT CONNECTIONS 
DT32 DT32.CAL    214/246            POST STORM DRAIN CONNECTIONS 
D01 D01.CAL               DETOUR ROAD WATERLINE RELOCATION 
D02 D02.CAL              DETOUR ROAD WATERLINE RELOCATION 
D03 D03.CAL              DETOUR ROAD WATERLINE RELOCATION 
D04 D04.CAL              DETOUR SIGNING & STRIPING 
D05 D05.CAL              DETOUR SIGNING & STRIPING 
D06 D06.CAL              DETOUR SIGNING & STRIPING 
D07 D07.CAL              ROAD RECONSTRUCTION WATERLINE RELOCATION 
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SECTION 01200

GENERAL REQUIREMENTS

PART 1   GENERAL

Definition - Unless otherwise stated, the term "Contractor" is meant to be 
the Contractor of this Contract Work which includes the F-4 Debris Basin 
and Channel work and the Blue Diamond Detention Basin Landscaping work and 
the Flamingo Detention Basin Landscaping work depicted throughout the 
Specifications and referenced plans.

BLM Land area locations and boundaries are shown on the T sheets.

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ASME INTERNATIONAL (ASME)

ASME B18.2.1 (1996) Square and Hex Bolts and Screws, 
Inch Series

ASME B18.2.2 (1987; R 1993) Square and Hex Nuts

U.S. GENERAL SERVICES ADMINISTRATION (GSA)

CID A-A-2246 (Rev B) Paint, Latex

CID A-A-2336 (Rev A) Primer Coating (Alkyd, Exterior 
Wood, White and Tints)

DEPARTMENT OF COMMERCE (DOC)

DOC PS 1 (1996) Voluntary Product Standard - 
Construction and Industrial Plywood

ENGINEERING MANUALS (EM)

COE EM 385-1-1 (3 Nov 2003) Safety and Health 
Requirements Manual

COE EM 1110-1-1003 (01 August 96) NAVSTAR Global Positioning 
System Survey

COE EM 1110-1-1005 (31 August 94) Topographic Surveying

NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY (NIST)
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NIST PS 20 (1994; Addenda January. 1997) American 
Softwood Lumbar Standards

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Topographic Surveyor; G, RE.

The Topographic Surveyor firm selected by the Contractor must be approved 
by the Contracting Officer prior to performing surveys for this contract.

Maule Avenue Area Road Traffic and Pedestrian Control Plan; G, RE.

Maule Avenue Area Road Closure Plan; G, RE.

A Traffic and Pedestrian Control Plan and a Maule Avenue Area Road Closure 
Plan is to be provided and approved by Clark County prior to the Maule 
Avenue closure and these plans will be updated though the life of the 
contract.  All road closures and detours identified in the contract 
drawings shall include a traffic control plan and duration of traffic 
control plan that is approved by Clark County Department of Public Works 
prior to set up of proposed traffic control plan.  A copy of the CCPW 
approved traffic control plan shall be provided to the Contracting Officer.

1.3   PROJECT FACILITIES

The Contractor shall construct and/or erect the following project 
facilities as soon as possible and not less than 15 calendar days after 
notice to proceed.

1.3.1   Construction Signs

The signs shall include the following:

a.  Project Signs:  One Project Sign at location designated by the 
Contracting Officer.

b.  Warning Signs:  Facing approaching traffic on all haul roads 
crossing under overhead power transmission lines.

c.  Hard Hat Signs: Ten hard hat signs at locations directed.

1.3.2   Bulletin Board

Bulletin board shall be erected at the Contractor's office.
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1.3.3   Sanitary Facilities

Suitable sanitary facilities shall be provided and maintained by the 
Contractor.

PART 2   PRODUCTS

2.1   CONSTRUCTION SIGNS

2.1.1   Materials

2.1.1.1   Lumber

NIST PS 20, and shall be seasoned Douglas Fir, S4S, Grade D or better 
except that posts, braces and spacers shall be construction Grade (WCLB).

2.1.1.2   Plywood

DOC PS 1, grade A-C, Group 1, exterior type.

2.1.1.3   Bolts, Nuts and Nails

Bolts shall conform to ASME B18.2.1, nuts shall conform to ASME B18.2.2, 
and nails shall conform to commercially available supplies.

2.1.1.4   Paints and Oils

Paints shall conform to CID A-A-2336 for primer and CID A-A-2246 for finish 
paint and lettering.

PART 3   EXECUTION

3.1   CONSTRUCTION OF SIGNS

3.1.1   Project and Hard Hat Signs

Constructed as detailed in Figures 1,2,3 and Safety Signs.  Decals signs 
will be furnished by the Contracting Officer.

3.1.2   Warning Signs

Constructed of plywood not less than 13 mm thick and shall be securely 
bolted to the supports with the bottom of the sign face 1 m above the 
ground.  The sign face shall be 0.60 m x 1.20 m, all letters shall be 100 mm
 in height, and the wording shall be:  "WARNING: OVERHEAD TRANSMISSION 
LINES."

3.2   PAINTING SIGNS

All exposed surfaces and edges of plywood shall be given one coat of 
linseed oil and be wiped prior to applying primer.  All exposed surfaces of 
signs and supports shall be given one coat of primer and 2 finish coats of 
white paint.  Except as otherwise indicated, lettering on all signs shall 
be black and sized as indicated.
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3.3   PROJECT ENGINEER'S OFFICE EQUIPMENT

Contractor shall provide computer software (3.5" floppy disc size) to the 
Contracting Officer for the type of scheduling system to be used and 
quantity/fill programs for tracking or estimating bid quantities during 
construction.  Scheduling software must be capable of downloading 
completely to the COE Standard Data Exchange Format.  The Contractor shall 
utilize a hand held radio system for communication between the Contractor's 
quality control representative and the Government's quality assurance 
representative.  Radio equipment for the Government's use shall include a 
hand held radio, two batteries and one charger.  The Contractor shall 
provide Government personnel with the following equipment for the duration 
of the contract: 1 Cellular telephone with voice mail, 2 nickel cadmium 
batteries, 1 desk top charger, 1 travel charger, and 400 minutes of air 
time per month or portion thereof.

3.4   BULLETIN BOARD

A weatherproof bulletin board, approximately 915 mm wide and 760 mm high, 
with hinged glass door shall be provided adjacent to or mounted on the 
Contractor's project office.  If adjacent to the office, the bulletin board 
shall be securely mounted on no less than 2 posts.  Bulletin board and 
posts shall be painted or have other approved factory finish.  The bulletin 
board shall be easily accessible at all times and shall contain wage rates, 
equal opportunity notice, and such other items required to be posted.

3.5   MAINTENANCE AND DISPOSAL OF PROJECT FACILITIES

The Contractor shall maintain the project facilities in good condition 
throughout the life of the project.  Upon completion of work under this 
contract, the facilities covered under this section will remain the 
property of the Contractor and shall be removed from the site at his 
expense.

3.6   SCRAP MATERIAL

Materials indicated to be removed and not indicated to be salvaged, stored 
or reinstalled are designated as scrap and shall become the property of the 
Contractor and be removed from the site of work.  The Contractor by signing 
this contract hereby acknowledges that he made due allowance for value, if 
any, of such scrap in the contract price.

3.7   ARCHAEOLOGICAL FINDINGS DURING CONSTRUCTION

Should the Contractor or any of his employees in the performance of this 
contract find or uncover any archaeological remains, he shall notify the 
Project Engineer immediately.  Such notifications will be a brief statement 
in writing giving the location and nature of the findings.  Should the 
discovery site require archaeological studies resulting in delays and/or 
additional work, the Contractor will be compensated by an equitable 
adjustment under the CONTRACT CLAUSES of the contract.

3.8   PROTECTION OF EXISTING WORK
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Before beginning any cutting or removal work, the Contractor shall 
carefully survey the existing work and examine the drawings and 
specifications to determine the extent of the work.  The Contractor shall 
take all necessary precautions to insure against damage to such work to 
remain in place, to be reused, or to remain the property of the Government, 
and any damage to such work shall be repaired or replaced as approved by 
the Contracting Officer at no additional cost to the Government.  The 
Contractor shall carefully coordinate the work of this section with all 
other work and construct and maintain shoring, bracing and supports, as 
required.  The Contractor shall insure that structural elements are not 
overloaded and be responsible for increasing structural supports or adding 
new supports as may be required as a result of any cutting, removal, or 
demolition work performed under any part of this contract.

3.9   PUBLIC UTILITIES, NOTICES, AND RESTRICTIONS

3.9.1   General

The approximate location of all railroads, pipelines, power and 
communication lines, and other utilities known to exist within the limits 
of the work are indicated on the drawings.  The sizes, locations, and names 
of owners of such utilities are given from available information, but their 
accuracy is not guaranteed.  Except as otherwise indicated on the drawings, 
all existing utilities will be left in place and the Contractor shall 
conduct his operations in such a manner that the utilities will be 
protected from damage at all times, or arrangements shall be made by the 
Contractor for their relocation at the Contractor's own expense.  The 
Contractor shall be responsible for any damage to utilities known to exist 
and shall reimburse the owners for such damage caused by his operations.

3.9.1.1   Existing Sewer, Water, Irrigation Facilities, Electrical, 
Telecommunications, and Gas Utilities

Contractor shall protect in place existing sewer, water, irrigation 
facilities, electrical, telecommunications, and gas utilities within F-4 
Debris Basin and Channel permanent Rights-of-Ways (ROW) and Temporary 
Construction Easements (TCEs), including such utilities which cross beneath 
the channels.  Contractor shall repair any damaged existing sewer, water, 
irrigation facilities, electrical, telecommunications, and gas utilities 
within F-4 Debris Basin and Channel permanent ROW and TCE including such 
facilities which cross beneath the channels, if the damaged utility was 
damaged by the Contractor's operations.  See Section 02300 EARTHWORK, 
paragraph BLASTING AND UTILITY LINES for additional information.

Contractor shall protect in place existing sewer, water, irrigation 
facilities, electrical, telecommunications, and gas utilities within Blue 
Diamond Detention Basin and Flamingo Detention Basin permanent 
Rights-of-Ways (ROW) and Temporary Construction Easements (TCEs), including 
such utilities which cross beneath the basins and embankments of these 
basins.  Contractor shall repair any damaged existing sewer, water, 
irrigation facilities, electrical, telecommunications, and gas utilities 
within the Blue Diamond Detention Basin and the Flamingo Detention Basin 
permanent ROW and TCE including such facilities which cross beneath the 
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basins and embankments of these basins, if the damaged utility was damaged 
by the Contractor's operations.  See Section 02300 EARTHWORK, paragraph 
BLASTING AND UTILITY LINES for additional information.

3.9.2   Relocation or Removal

Utilities to be relocated or removed not as part of this contract are 
designated "To be Relocated by Others" or "To be Removed by Others", 
respectively.  Utilities shown on the plans and not so designated will be 
left in place and be subject to the provisions of the CONTRACT CLAUSE: 
PROTECTION OF EXISTING VEGETATION, STRUCTURES, UTILITIES, AND IMPROVEMENTS.
The Contractor may make arrangements with the owner for the temporary 
relocation and restoration of utilities not designated to be relocated, or 
for additional work in excess of the work needed to relocate utilities 
designated for relocation at no additional cost to the Government.

3.9.3   Utilities Not Shown

If the Contractor encounters, within the construction limits of the entire 
project, utilities not shown on the plans and not visible as of the date of 
this contract and if such utilities will interfere with construction 
operations, he shall immediately notify the Contracting Officer in writing 
to enable a determination by the Contracting Officer as to the necessity 
for removal or relocation.  If such utilities are left in place, removed or 
relocated, as directed by the Contracting Officer, the Contractor shall be 
entitled to an equitable adjustment for any additional work or delay.

3.9.4   Coordination

The Contractor shall consult and cooperate with the owner of utilities that 
are to be relocated or removed by others to establish a mutual performance 
schedule and to enable coordination of such work with the construction 
work.  These consultations shall be held as soon as possible after award of 
the contract or sufficiently in advance of anticipated interference with 
construction operations to provide required time for the removal or 
relocation of affected utilities.

3.9.5   Notices

3.9.5.1   Utilities to be Relocated or Protected

Unless otherwise specified, the Contractor shall notify the Contracting 
Officer, in writing, 14 calendar days prior to starting work on any utility 
to be relocated or protected.  On each relocation, notification shall 
include dates on which the Contractor plans excavation, by-pass work, 
removal work and/or installation work, as applicable.  The Contractor shall 
also notify the following representatives of utility owners not less than 7 
days prior to the start of work in the vicinity of their respective 
utilities.

      Las Vegas Valley Water
      1001 S. Valley View Blvd.
      Las Vegas, NV 89153
      Telephone: (702) 258-3249
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      Mr. Bucky Faulkner
      Clark County Sanitation District
      5857 E. Flamingo Road
      Las Vegas, NV
      Telephone: (702)434-6601

      Mr. Sheridan Green
      Southwest Gas Corporation
      4300 W. Tropicana Avenue
      Las Vegas Nevada
      (702) 365-2014
      Underground Service Alert
      (800) 227-2600

      Mr. Dan DeFiesta
      Cox Communications
      121 S. Martin L. King Blvd.
      Las Vegas, NV 89106
      (702) 384-8084, ext 8274

      Mr. John Merrill
      US Sprint
      3300 S. Valley View Boulevard
      Las Vegas, NV 89152
      (702) 244-7838

      Ms. Tina Furlong
      Nevada Power Company
      6770 W. Flamingo Road
      Las Vegas, NV 89151
      (702) 252-4815

3.9.5.2   Bench Marks and R/W Markers

The Contractor shall notify the Contracting Officer, in writing, 7 days in 
advance of the time he proposes to remove any existing bench mark or 
right-of-way marker.

3.9.5.3   ENVIRONMENTAL ASSESSMENT REQUIREMENT

In order to satisfy the Environmental Assessment for this project, the 
Contracting Officer is required to have a qualified biologist on site at 
all times while: a) clear site and remove obstructions (clearing and 
grubbing) operations are in progress, and; b) during basin work involving 
installation of the tortoise fence and surveying for tortoise and Gila 
monster after tortoise fence installation.  The Biologist will be provided 
by the Government.  The Contractor shall notify the Contracting Officer 14 
calendar days prior to the start of clearing and grubbing activities and 14 
calendar days prior to the start of basin work involving installation of 
the tortoise fence so that a biological monitor shall be required to walk 
immediately in front of the Contractors' clearing and grubbing equipment 
and tortoise fence installation work to survey for the threatened desert 
tortoise and state protected/ BLM sensitive Gila monster.  For scheduling 
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purposes, the Contractor shall coordinate and complete all clear site and 
remove obstructions (clearing and grubbing) activities within one 
five-workday period, and the Contractor shall coordinate and complete all 
tortoise fence installation work activities for the basin and other 
features on BLM Lands within a ten-workday period.  Tortoise fencing shall 
be completed prior to the clear and grubbing phase.

3.9.5.4   Spill Reporting

The Contractor shall notify the Contracting Officer immediately after any 
spill, regardless of quantity, including all personnel exposures.  The 
Contractor shall submit a written notification not later than 7 calendar 
days after the initial notification.  The written notification shall 
include the following:

a.  Item spilled, leaked or releases in an unauthorized manner 
(Identification, Quantity and Manifest Numbers).

b.  Whether the amount spilled, leaked or released in an unauthorized 
manner is EPA reportable and, if reported, a copy of the report.

c.  Exact location of the spill, leak or unauthorized released.  Nature of 
exposure to personnel.

e.  Containment procedures initiated.

f.  Anticipated cleanup and disposal procedure.

g.  Disposal location of spill, leak or unauthorized release residue. 

3.9.6   Restrictions

3.9.6.1   Other Agency Representatives

Personnel representing owners and other agencies may be present for various 
portions of the work.  However, the Contractor will be responsible only to 
the Contracting Officer.

3.9.6.2   Traffic Control Plan

The Contractor shall develop a Traffic Control Plan and obtain an approval 
from the Clark County Department of Public Works prior to construction.  
The plan shall include details of truck haul routes, all detour plans and 
road closures (to include durations for both)..

3.9.6.3   Existing Roads

The construction schedule shall be prepared giving full consideration to 
maintaining traffic on existing roads.  Additional work on the existing 
roads may be performed by others during the life of this contract.

3.9.6.4   Access and Haul Roads

Access and haul roads shall be proposed so that use of existing residential 
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streets are minimized.

3.9.6.5   Public and Private Roads

When it is necessary to operate on existing roads outside the construction 
area, all necessary permits shall be obtained from the appropriate private 
or public authority.  Work shall be conducted in such manner so as to 
obstruct and inconvenience traffic on existing roads outside the 
construction limits as little as possible.  Spillage of earth, dusty 
materials, boulders, and mud on project roads or other road will not be 
permitted.  If spillage cannot be prevented, the spillage shall be 
immediately removed and such areas shall be kept clear throughout the 
workday.  At the conclusion of each workday, such traveled areas shall be 
cleared of spillage, boulders, and mud.

3.9.6.6   Maintenance of Roads

All haul and access roads, within the current construction area, including 
the disposal area and the grading easement areas, shall be maintained to 
provide vehicular access for the Government's vehicles and the Contractor's 
vehicles and equipment.  Road maintenance shall include rock/mud slides, 
washouts, and any incident which would restrict vehicular/equipment access. 
 Prior to any alterations of any road alignment, the Contractor shall 
receive an approval from the Contracting Officer.  Road maintenance and 
alterations shall be performed by the Contractor at no additional cost to 
the Government.  Contractor shall share all haul roads that occupy an 
alignment (or that are obtained for a Ft Apache detour alignment outside 
the Ft Apache ROW) within the Fort Apache Right Of Way with others, 
including the land owners, other contractors, utilities, developers, and 
public agencies.  Tracking of mud or debris onto paved travel lanes shall 
not be permitted and in the event that this occurs, the mud and debris 
shall be cleaned up immediately to the satisfaction of the Contracting 
Officer.

3.9.6.7   Traffic Safety

In accordance with CONTRACT CLAUSE: ACCIDENT PREVENTION, signs, barricades, 
and warning devices shall be provided, installed, and maintained as are 
required for protection of vehicular traffic at any location where 
operations interfere with public roads.  Signs, barricades, lights, and 
signals, shall be in conformance with Part VI of the U.S. Department of 
Transportation Manual on Uniform Traffic Control Devices for Streets and 
Highways.  Traffic flaggers shall be anticipated as a contract requirement 
for the contractor to provide during all hauling operations, truck or 
equipment movement that enter onto or cross a paved roadway (to include 
detours) that are intended for or are utilized by others (to include the 
public and or other contractors).

3.9.6.8   Rock and Gravel

Rock and gravel for use on haul roads and other facilities may be obtained 
from any source within the excavation limits, disposal area, or stockpiles, 
that are within the project boundaries and are not designated for other 
use.  The use of any other source, including the optional designated 
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disposal site (also known as the Russell Road Disposal Site), shall be 
subject to any additional requirements within these specifications and to 
approval by the Contracting Officer.

3.9.6.9   Cooperation with Others

The Contractor shall coordinate his activities and cooperate with other 
contractors as to not delay or interfere with their work.

3.9.7   Working Hours

The Contractor shall restrict all construction activities to the following 
schedule:

Monday thru Friday   6:30 a.m. to 7 p.m.
Saturday   8 a.m. to 7 p.m.

No work will be permitted on Sundays or Federal Holidays without the prior 
written approval from the Contracting Officer.

Disposal area(s) and haul route(s) utilized by the Contractor may require 
restricted hauling hours.  The Contractor is notified that hauling or 
disposal activities may be restricted to normal business hours (7 a.m. to 4 
p.m. in the event that such operations are considered to be disruptive to 
existing neighborhood safety and noise conditions.  In the event that such 
a situation develops, the Contracting Officer shall notify the Contractor 
of restrictive hauling and/or disposal times.  The Contractor shall develop 
their schedule for construction so that restrictive hauling times can be 
absorbed without extending the overall contract completion period.

3.9.8   Construction Water

The Contractor shall be responsible for obtaining water for construction 
purposes.  The Contractor shall be responsible for obtaining approvals from 
the Las Vegas Valley Water District (LVVWD) and for coordination with other 
projects in the area.  This includes water for dust control, including 
water for dust control on shared and/or unshared haul roads, and all other 
activities related to the required construction of and maintenance of 
temporary facilities associated with this F-4 overall project.

3.9.9   Identification of Vehicles

All the Contractor's vehicles shall display suitable permanent 
identification.

3.9.10   Construction Method Observation

Any construction method, plant, or piece of equipment used on this contract 
shall not be considered proprietary, and can be inspected or photographed 
at any time by the Government, regulatory agencies, or any group approved 
by the Government.

3.9.11   Contractor's Equipment

SECTION 01200  Page 13
AMENDMENT NO. 03



F-4 BASIN AND CHANNEL W912PL-04-B-0002

The planned method of transportation and operation of cranes and other 
heavy equipment to be used in the performance of this contract shall be 
submitted for approval by the Contracting Officer.  The plan shall include 
the type, size, loadings of equipment, the proposed transportation routes, 
and work areas to be used on the project.

3.10   PUBLIC SAFETY

Attention is directed to the CONTRACT CLAUSE: PERMITS AND RESPONSIBILITIES.
The Contractor shall provide temporary fencing, barricades, and/or guards, 
as required, to provide protection in the interest of public safety. 
Whenever the Contractor's operations create a condition hazardous to the 
public, he shall furnish at his own expense and without cost to the 
Government, such flagmen and guards as are necessary to give adequate 
warning to the public of any dangerous conditions to be encountered and he 
shall furnish, erect, or maintain such fences, barricades, lights, signs 
and other devices as are necessary to prevent accidents and avoid damage or 
injury to the public.  Flagmen and guards, while on duty and assigned to 
give warning and safety devices shall conform to applicable city, county, 
and state requirements.  Should the Contractor appear to be neglectful or 
negligent in furnishing adequate warning and protection measures, the 
Contracting Officer may direct attention to the existence of a hazard and 
the necessary warning and protective measures shall be furnished and 
installed by the Contractor without additional cost to the Government. 
Should the Contracting Officer point out the inadequacy of warning and 
protective measures, such action of the Contracting Officer shall not 
relieve the Contractor from any responsibility for public safety or 
abrogate his obligation to furnish and pay for those devices.  The 
installation of any general illumination shall not relieve the Contractor 
of his responsibility for furnishing and maintaining any protective 
facility.

3.11   OCCUPATIONAL SAFETY AND HEALTH ACT (OSHA) STANDARDS

The OCCUPATIONAL SAFETY and HEALTH ACT (OSHA) STANDARDS for CONSTRUCTION 
(Title 29, Code of Federal Regulations Part 1926 as revised from time to 
time) and the Corps of Engineers "Safety and Health Requirements Manual", 
COE EM 385-1-1, are both applicable to this contract.  The most stringent 
requirement of the two standards will be applicable.

3.11.1   Accident Reporting

In accordance with COE EM 385-1-1, the Contractor shall submit a written 
summary of worker's compensation claims which have been filled by worker's 
in connection with work on the project.  The summary shall be submitted at 
the time when the work is approximately 50 percent complete and at project 
completion.  The summary shall include all subcontractors.  The 
Contractor's and subcontractor's compensation insurance carrier shall 
certify that the summaries are "correct and true".

3.12   PERMITS

3.12.1   General
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Reference is made to the article of the contract entitled "Permits and 
Responsibilities", which obligates the Contractor to obtain all required 
licenses and permits.

3.12.2   Air Pollution Permit (APP)

The Contractor shall obtain an APP from the Clark County Health Department.
A copy of the permit shall be submitted to the Contracting Officer.  For 
further information, contact Ms. Cynthia Mikes at telephone number (702) 
383-1276.

3.12.3   National Pollutant Discharge Elimination System (NPDES) Permit

The Contractor shall obtain a NPDES permit from the United States 
Environmental Protection Agency (USEPA) under the Nation Wide Permit (NWP) 
program, which requires that a Storm Water Pollution Prevention Plan 
(SWPPP) shall be prepared and maintained on-site (see Specification Section 
01356 for requirements of the required plan to be submitted) throughout the 
construction period.  A copy of the plan shall be submitted to the 
Contracting Officer.  In accordance with the NWP, a minimum of two (2) days 
prior to the start of construction activities, the Contractor shall submit 
a Notice of Intent (NOI) with fees to the Nevada Division of USEPA.  The 
NOI shall be submitted on the standard EPA Form 3510-6 (8-92), and copies 
shall be provided to the Contracting Officer.  For further information, 
contact Mr. Robb Saunders at telephone number (775) 687-4670.

3.13   CONTRACTOR SAFETY PERSONNEL REQUIREMENT

3.13.1   General

Full-time, on-site, safety coverage by Contractor shall be required at all 
times during this contract.  The Contractor shall employ at the project 
site to cover all hours of work at least one Safety and Occupational Health 
Technician per shift, to manage the Contractor's accident prevention 
program.  In addition, the Contractor shall have one Safety and 
Occupational Health Professional to manage the overall Safety program.  The 
principal safety person (the Safety Professional) shall report to and work 
directly for the Contractors on-site top manager, higher level official, or 
corporate safety office.  The Safety and Health staff shall have the 
authority to take immediate steps to correct unsafe or unhealthful 
conditions.  The presence of a Safety and Health person will not abrogate 
safety responsibilities of other personnel.  The Safety and Health person 
shall be assigned no other duties.

3.13.2   Qualifications for Safety and Health Professional(s)

a.  Shall have a degree in engineering or safety in at least a four year 
program from an accredited school and in addition, shall have been 
engaged in safety and occupational health for at least two (2) years, 
no time being credited to these two (2) years unless at least fifty
(50) percent of the time each year was devoted to safety and 
occupational health; or

b.  Shall have legal registration as a Professional Engineer, Certified 

SECTION 01200  Page 15
AMENDMENT NO. 03



F-4 BASIN AND CHANNEL W912PL-04-B-0002

Safety Professional, or a Certified Safety Manager, and, in addition, 
shall have been engaged in safety and occupational health for at lease 
one (1) year, no time being credited to this one (1) year experience 
unless at least fifty (50) percent of the time was devoted to safety 
and occupational health; or

c.  Shall have degree other than that specified in (a) above and in 
addition, shall have been engaged in safety and occupational health for 
at least three (3) years, no time being credited to these three (3) 
years unless at least fifth (5) percent of the time each year was 
devoted to safety and occupational health; or

d.  In lieu of a degree, shall have been engaged in safety and occupational 
health for at least five (5) years, no time being credited to these 
five (5) years unless at least fifty (50) percent of the time each year 
was devoted to safety and occupational health.

e.  First aid work is not creditable experience.

3.13.3   Qualification for Safety and Health Technicians

a.  A bachelors degree in safety or an associated discipline and currently 
employed in a safety position; or

b.  An associate degree in Safety or an associated discipline and currently 
experience in Safety, and currently employed in a safety position; or

c.  Five years field experience in safety or an associated discipline and 
currently employed in a safety position.

d.  First Aid work is not creditable experience.

3.13.4   Names and Duties

The name and qualifications of nominated safety persons shall be furnished 
to the Contracting Officer (in resume format) for acceptability.  A 
functional description of duties shall be provided prior to the pre-work 
conference.  In addition, a copy of a letter from an authorized official of 
the Contractor which describes the duties and authority of the safety 
professional, including delegating sufficient authority to stop work to 
immediately correct the unsafe or unhealthful conditions.

3.14   NOTICE OF PARTNERSHIP

The Government intends to encourage the foundation of a cohesive 
partnership with the Contractor and its subcontractors.  This partnership 
will be structured to draw on the strengths of each organization to 
identify and achieve reciprocal goals.  The objectives are effective and 
efficient contract performance and intended to achieve completion within 
budget, on schedule, and in accordance with plans and specifications.  This 
partnership would be bilateral in makeup, and participation will be totally 
voluntary.  Any cost associated with effectuating this partnership will be 
agreed to by both parties and will be shared equally with no change in 
contract price.  To implement this partnership initiative it is anticipated 
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that within 60 days of Notice to Proceed the Contractor's on-site project 
manager and the Government's Resident Engineer would attend a two day 
partnership development seminar/team building workshop together with the 
Contractor's key on-site staff and key Government personnel.  Follow-up 
workshop of 1 to 2 days duration would be held periodically throughout the 
duration of the contract as agreed to by the Contractor and Government.

3.15   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (ER 415-1-15, 31 OCT 89)

a.  This provision specifies the procedure for determination of time 
extensions for unusually severe weather in accordance with the CONTRACT 
CLAUSE: DEFAULT (FIXED PRICE CONSTRUCTION).  In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1)  The weather experienced at the project site during the 
contract period must be found to be unusually severe, that is, 
more severe than the adverse weather anticipated for the project 
location during any given month.

(2)  The unusually severe weather must actually cause a delay to 
the completion of the project.  The delay must be beyond the 
control and without the fault or negligence of the Contractor.

b.  The following schedule of monthly anticipated adverse weather 
delays is based on National Oceanic and Atmospheric Administration 
(NOAA) or similar data for the project location and will constitute the 
base line for monthly weather time evaluations.  The Contractor's 
progress schedule must reflect these anticipated adverse weather delays 
in all weather dependent activities.

MONTHLY ANTICIPATED ADVERSE WEATHER DAYS
Work Days Based on five (5) Day Work Week

JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC

9     4     1     1     1     1     4     1     1     1     2     8

c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the Contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to 
normally scheduled work.  Actual adverse weather delay days must 
prevent work on critical activities for 50 percent or more of the 
Contractor's scheduled work day.  The number of actual adverse weather 
days shall include days impacted by actual adverse weather (even if 
adverse weather occurred in previous month), be calculated 
chronologically from the first to the last day of each month, and be 
recorded as full days.  If the number of actual adverse weather delay 
days exceeds the number of days anticipated in subparagraph b, the 
Contracting Officer will convert any qualifying delays to calendar 
days, giving full consideration for equivalent fair weather work days, 
and issue a modification in accordance with the CONTRACT CLAUSE: 
DEFAULT (FIXED PRICE CONSTRUCTION).
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3.16   REQUIRED INSURANCE

The Contractor shall procure and obtain during the entire period of his 
performance under this contract the following minimum insurance:

a.  General Public Liability insurance for bodily injury and property 
damage with minimum limits of $1,000,000 combined single limit per 
occurrence and $1,000,000 annual aggregate for bodily injury to or 
death, personal injury and property damage.

b.  Automobile Liability insurance for bodily injury and property damage 
with minimum limits of $1,000,000 combined single limit for each 
occurrence and $1,000,000 annual aggregate.

c.  Either Workman's Compensation or Employer's Liability insurance with a 
minimum limit of $1,000,000.

In every case the insurance coverage shall amount to at least the limits 
stated above.  However, where the Financial Responsibility Compulsory 
Insurance Law of the State in which the installation is located requires 
higher limits, the Automobile Liability Insurance Policy should provide 
coverage of at least those limits.  County of Clark, a political 
subdivision of the state of Nevada, and Clark County Regional Flood Control 
District and Distinctive Homes At The Springs LLC, a Nevada Limited 
Liability Company, 2500 W. Sahara Avenue, Suite 111, Las Vegas Nevada 89102 
shall be named as additional insured parties and all policies issued in 
performance of work under this contract.

The Contractor does hereby agree to indemnify, defend, and save harmless 
Clark County, and Clark County Regional Flood Control District, and 
Distinctive Homes At The Springs LLC, a Nevada Limited Liability Company, 
2500 W. Sahara Avenue, Suite 111, Las Vegas Nevada 89102 from loss, damage, 
liability, costs, or expense to the proportionate extent caused by the 
Contractor, his employees, agents, or consultants and/or consultants 
arising out of its performance of this contract, including, but not limited 
to the negligent acts, errors, omissions, or intentional misconduct of the 
Contractor, its employees, agents or consultants and/or sub-consultants in 
connection with this contract.

Contractor further does hereby agree, as a precaution to the performance of 
any work under this contract and as a precaution to any obligation of Clark 
County to make any payment under this contract, to provide Clark County 
with a certificate and/or a certificate issued by the State Industrial 
Insurance System (SIIS) in accordance with Nevada Revised Statute 616.280.

Contractor agrees to maintain required workers compensation throughout the 
entire term of the contract.  If Contractor does not maintain coverage 
throughout the entire term of the contract, Contractor agrees that Owner 
may, at any time the coverage is not maintained by Contractor, order the 
Contractor to stop work, assess liquidated damages as defined herein, 
suspend the contract, or terminate the contract.  For each six month period 
this contract is in effect, Contractor agrees, prior to the expiration of 
the six month period, make another written request to SIIS for the 
provisions of a certificate and notice of lapse in or nonpayment of 
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coverage.  If Contractor does not make the request or does not provide the 
certificate before the expiration of the six month period, Contractor 
agrees that owner may order the Contractor to stop work, suspend the 
contract or terminate the contract.

3.17   SPECIAL CONSTRUCTION REQUIREMENTS

Construction of the F4 Debris Basin and Outlet Channel shall be constructed 
in phases, as awarded via the base bid and the bid option areas, and other 
phased restrictions that are applicable to the work areas and work by 
others identified in this specification section, as described herein.

Base Bid shall be defined as limits from F-4 Channel Station 34+06.655 to 
23+07.420, and includes the Patrick Lateral, including the concrete 
overflow structure at Sta. 23+33.380 and associated features, and F-4 
Channel Station 54+00.000 to 45+80.000, and entire F-3 Channel along with 
entire adjacent 5th Cell Channel, and the use of the Russell Road disposal 
site (also known as Optional Designated Disposal Site) for non-BLM 
materials originating from this base bid excavation, including detour 
roads, road reconstruction at Post and North of Post, filling and grading 
of areas adjacent to and extending outwards from the various channel work 
included as part of this Base Bid.

Option No. 1 shall be defined as limits from F-4 Channel Station 45+80.000 
to 34+06.655, including all tortoise fencing, topsoil salvaging, including 
dust control of F-4 Basin area until Option No. 2 is exercised, erection 
and maintenance of the plant nursery, and plant salvaging in F-4 Debris 
Basin area and BLM Long Term Disposal Area and BLM Land adjoining F-4 
Channel in Option No. 1 reach, and landscaping work at Flamingo Detention 
Basin and landscaping work at Blue Diamond Detention Basin, including 
detour roads, road reconstruction, filling and grading of areas adjacent to 
and extending outwards from the various channel work included as part of 
this Option No. 1, and it is anticipated that Option No. 1 will be awarded 
within 160 calendar days from date of Notice to Proceed of the contract 
base bid work;

Option No. 2 shall be defined as limits from Station 54+00.000 to 
70+00.000, including the F4 Debris Basin area and BLM Long Term Disposal 
Area, including detour roads, road reconstruction, filling and grading of 
areas adjacent to and extending outwards from the various channel work 
included as part of this Option No. 2 (all remaining work not included with 
the base bid or bid option no. 1), and it is anticipated that Option No. 2 
will be awarded within 250 calendar days from date of Notice to Proceed of 
the contract base bid.

The Contractor shall restrict his operation and adapt his construction 
schedule to accommodate the following items that are included herein this 
specification section:

3.17.1   F-4 Debris Basin and Channel and BLM Land Construction Schedule

The Contractor is allowed in the Option No. 1 to install all tortoise fence 
and salvage the plants, salvage the topsoil on the BLM Lands at the F-4 
Debris Basin, plant salvage at the BLM parcel along Ft Apache, and the BLM 
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Long Term Disposal Site to include the haul road connecting the F-4 Basin 
to the BLM Long Term Disposal Site, as shown on the drawings and described 
in the contract specifications, in accordance with paragraph "Extraction 
Time of Native Plant Materials." Limits of BLM Lands are shown on the "T" 
Sheets of the contract plan set.  The Contractor shall not begin any other 
F-4 Basin related construction activities on BLM property prior to the 
award of Option Item No. 2 for the construction of the F-4 Debris Basin.

3.17.1.1   Extraction Time of Native Plant Materials

Native plant materials shall be extracted and salvaged between the contract 
specified seasonal period s 15 September through December 15 for fall work; 
and between January 1 through May 15 for spring work in accordance with 
Section 02910 NATIVE PLANT EXTRACTION, SALVAGE AND STORAGE.  The Contractor 
shall make necessary provisions, such that the Government shall not bear 
any additional costs, in that the fall work period in calendar year 2004 
may be shortened (or non-available) by the timeliness of award of the 
Option Bid Items.

3.17.2   Project Limits

The Contractor's work, employee parking, operations, staging, equipment 
assembly and maintenance, and other on-site activities shall be restricted 
to actual areas of construction within the Project Limits.  The Project 
Limits of the F-4 Debris Basin and Channel and Flamingo Detention Basin and 
Blue Diamond Detention Basin are indicated on the drawings, and constitute 
the maximum limits of the construction area available for Contractor's 
operations.  The Project limits are generally defined by the Right-of-Way 
(R/W) and by adjoining Temporary Construction Easements (TCE) as shown on 
the plans, unless designated otherwise (either in the plans, in these 
Specifications or by the Contracting Officer).  The Contractor is advised 
that some of the identified Right of Way areas identified on the drawings 
fall within existing dedicated street or road alignments and as a result, 
sole us of some these areas by the F-4 Contractor may not be allowable.   
The F-4 Contractor shall therefore anticipate not having private (sole and 
unrestricted) use of the Right Of Way areas that are utilized for road, 
street and detour alignments.  Areas identified adjacent to, parallel to or 
included in the base bid and or bid options become available for the 
Contractors' use with the contract award of the base bid or that particular 
bid option, unless otherwise specifically identified in these 
specifications.

The Contractor shall be solely responsible for obtaining agreements with 
and acquisition from adjacent land owners, when additional land or access 
points are required to supplement the Contractor's operations or staging 
needs.  No appurtenances or other public access facilities (either 
temporary or permanent) shall be constructed beyond the Project Limits.

Fill TCE also known as Grading Easements (GE) as shown on sheets T8, T11, 
and T12 shall allow the contractor to utilize the entire areas shown on the 
plans for the disposal of selected fill, including grading, compaction and 
soil stabilizing as described herein or elsewhere in these specifications.  
No storage of materials shall be permitted within the designated GE, nor 
shall the Contractor stage or store any equipment within these areas.
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3.17.3   Existing Roads

Fort Apache Road currently is open to vehicular traffic as paved access 
from Patrick Lane through Sunset Road, and from Woodscape Parkway (or 
Martin) to Maule Avenue.  Fort Apache Road is currently paved on the east 
half from Maule Avenue to Boulder Opal Avenue.

Post Road currently is open to vehicular traffic as paved access extending 
from both the east and west sides of Ft Apache.

Sunset Road is currently open to vehicular traffic as paved access 
extending from both the east and west sides of Ft Apache.

Maule Avenue is currently open to vehicular traffic as paved access 
extending from both the east and west sides of Ft Apache.

Martin Avenue is currently open to vehicular traffic as paved access to the 
west side of Ft Apache.

The Ft Apache alignment south of and thru the Warm Springs intersection is 
currently very heavily used by construction traffic and is planned to be 
paved in conjunction with the KB Home Development located at the southeast 
corner of Windmill and Ft Apache.

3.17.3.1   Fort Apache Road, Post Road, Warm Springs Road, Sunset Road, and 
Maule Avenue

The contractor shall maintain public access along Fort Apache Road, Post 
Road, Sunset Road, Maule Avenue, Martin Avenue and Warm Springs Road at all 
times during this contract(unless otherwise identified in this contract).  
Signs and reflective barriers are to be used as required to allow for safe 
passage.

Fort Apache Road improvements (by others to include what is referred to as 
the half street improvements (curb, gutter, sidewalk, street/traffic 
lighting conduits, controls and fixtures, and a minimum of the half Right 
of Way traffic pavement and markings) from Sunset Road to Martin Avenue, 
Martin to Maule Avenue and Warm Springs Road to Boulder Opal Avenue are 
scheduled to be open to vehicular traffic as paved access by development 
during construction of the F-4 Channel Project.

Fort Apache Road is currently planned to be paved (by others) from Warm 
Springs Road through to Blue Diamond Road at some point during the F-4 
Channel contract.

The construction along Fort Apache Road shall be conducted in phases 
(reaches) in a manner so as to minimize disruption to merchants, 
developers, contractors, agencies and the public.  The F-4 Contractor shall 
coordinate and plan to maintain traffic and pedestrian (foot traffic) 
patterns for residential, commercial and construction access(s), and new 
utility installations while completing the F-4 channel work.  The F-4 
Contractor shall also anticipate interrupted F-4 Channel construction 
activities wherein the channel construction activities are not necessarily 
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continuous longitudinally but require broken and discontinuous  
construction activities that result from these detours, shoring, and the 
many planning and coordination efforts identified by the requirements 
included in these specifications and drawings.

3.17.3.2   ROAD CLOSURES

Maule Avenue east of Fort Apache Road shall be closed to through traffic, 
(by others), approximately by February 11, 2005, and shall remain closed 
until completion of waterline relocation through the intersection of Maule 
Avenue.  The waterline relocation plans are provided for reference only in 
the these contract plans.  The waterline relocation, which will be done by 
others, will include the construction of a detour road and a pedestrian 
asphalt sidewalk at the northwest corner of Maule and Ft Apache, and along 
the Ft Apache alignment from Sunset to Martin by the end of Feb 2005 (NEED 
TO VERIFY THIS AS BENDER SAID THEY WERE GOING TO ADD AN EARLY PHASE FOR 
THIS) that shall also be utilized by the F-4 Contractor in conjunction with 
work included in Option no. 1.  The F-4 Contractor shall also become 
responsible for the maintenance and removal of these detour alignments and 
pavements/sidewalks as identified within these F-4 DT drawings.  The 
waterline relocation contractor is scheduled to temporarily repave Maule 
Avenue intersection and is scheduled to reopen Maule Avenue road to traffic 
no later than May 2005.  The detour road and pedestrian asphalt sidewalk 
provided by the waterline relocation contractor will remain in place 
through the life of the F-4 Channel contract in coordination and accordance 
with the requirements of the detour roads and road reconstructions shown on 
the DT sheets.

The F4 Channel contractor will be allowed to close Maule Avenue east of
Fort Apache Road (to include the Ft Apache and Maule intersection) to 
through traffic after award of both Option No. 1 and the substantial 
completion (as identified by the owner (CCPW)) of the 42 inch waterline 
relocation contract.  The F-4 Contractor shall continue to maintain both 
the detour roads and pedestrian asphalt sidewalk access that was installed 
by the waterline contract and in accordance with the DT sheets.  Maule 
Avenue Area Road Traffic and Pedestrian Control Plan and a Maule Avenue 
Area Road Closure Plan is to be provided to and approved by Clark County 
prior to the Maule Avenue closure and these plans will be updated though 
the life of the contract.  Upon completion of the F-4 Channel through 
Station 45+80.000, the contractor shall repave and reopen Fort Apache Road 
to the south of Maule Avenue and restore through traffic following 
requirements in the DT drawings.  The closure of the Maule and Ft Apache 
intersection for the F-4 Channel RCB and related improvements to include 
reconstruction of the intersection pavement and markings shall be re-opened 
to public vehicular traffic in no more than 75 calendar days from the day 
of intersection closure.  The portion of Ft Apache Road south and 
connecting to Maule Avenue from the south shall be re-opened to traffic to 
the intersection (to include reconstruction pavement and traffic markings) 
no later than 60 calendar days after the intersection of Maule and Ft 
Apache is reopened as identified above.

3.17.4   ADJACENT PRIVATE DEVELOPMENT
   
Private development is planned to proceed adjacent to and concurrent with 
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F-4 Channel construction at various locations along the channel alignment.

Construction of commercial development to begin along the eastside of Fort 
Apache Road during the life of the contract are planned adjacent to Ft 
Apache and abut Ft Apache from Station 38+30.174 to Station 40+28.642, 
Station 42+44.894 to Station 44+46.052, and Station 50+59.828 to Station 
52+60.986.  These commercial developments shall include private parcel site 
development and off-site development that is not limited to half street 
improvements, lateral extension of and connection to various utilities that 
are existing in the Ft Apache alignment, new utilities that are planned for 
within the Ft Apache alignment, and connector roadways to support these 
developments.

Construction of a residential development will begin during the life of the 
contract for the F-3 Channel from Station 13+58.29 to Station 13+00.00 to 
include the half street improvements along the north side of Post west of 
Ft Apache and the upstream portions of the F-3 and 5th Cell Channels for 
which the F-4 Contractor shall stub out to or connect to, depending on the 
timing of all contracts (F-4 and others) and their particular schedules.

Additional development may begin during the life of the F-4 contract at 
other locations along the channel alignment.

Work to be performed under development contracts consists of construction 
of residential and commercial development shall include and is not limited 
to related utilities (mains, laterals and feeders), half street 
improvements includeing curb, gutter sidewalks, driveways, drainage 
facilities, street lighting and traffic interloop circuits and fixtures and 
connector roads.  The F-4 Contractor shall plan for an increase in traffic 
and pedestrian loadings in association with these improvements 
(developments) by others resulting from both construction and end use of 
these developments/improvements above and beyond what exists at time of the 
F-4 bid.

3.17.5   Runoff F-4 Channel, Debris Basin to Beltway

The work areas for the F-4 debris basin and channel will occur in areas 
that are subject to flowing waters as a result of rainfall.  In addition, 
the F-4 channel work area is subject to flowing waters as a result of 
irrigation runoff and other construction related activities (new 
communities development).  The Contractor is advised that it is their 
responsibility to protect their work from these probable events.  In 
addition to these and other coordination issues discussed herein, see also 
specification Section 02100 DIVERSION AND CONTROL OF WATER.  See also 
paragraph National Pollution Discharge Elimination System (NPDES) Permit.

3.17.5.1   Runoff Side Drains

The Contractor shall anticipate storm (and nuisance) runoff coordination 
from side drains and at side drain locations along the F-4 Channel from 
Debris Basin to Beltway.  Some side drains and laterals are active while 
others will become active during the life of the F-4 Debris Basin and 
Channel project.  The Contractor shall conduct construction activities with 
full coordination of these runoff waters and shall safely allow them to 
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pass without inundating other areas of adjacent development.  Existing 
drainage from side drains, and laterals and all future side drain locations 
shall not be interrupted.  This shall include the new side drains, 
detention basin outlet, and nuisance flows from and in conjunction with the 
KB Home Development south of Warm Springs emanating from both the detention 
basin and side drain facilities, the Distinctive Homes Development west of 
Ft Apache/Post area, and other commercial/residential developments planned 
and or otherwise identified on the DT and D drawings, or as described in 
these specifications.

At various times during the construction of the F-4 Channel, they 
Contractor construction operations may incorporate earthen plugs at 
downstream ends of the F-4 Channel excavation that as a result of their 
subgrade (invert) elevation and the existing topography or street 
improvements, may not be free draining.  The F-4 Channel Contractor shall 
be required to pump out and or otherwise removed all water accumulating in 
these excavations and discharge same within existing drainage patterns and 
or into existing drainage facilities in accordance with all stipulations of 
their approved Storm Water Prevention Plan (NPDES) Permit so that water (no 
ponding water) is not stored at these locations.

3.17.6   Fort Apache Road, Warm Springs Road, Post Road, Maule Avenue, and 
Sunset Road Construction Access for Others

The Fort Apache Road, Warm Springs Road, Post Road, and Sunset Road and 
Maule Avenue crossings are required to have continuous construction access 
for others across the F-4 Channel alignment.

Emergency vehicular access to the Southern Hills Hospital must be 
continuous across the F-4 Channel alignment.  The contractor shall provide 
Southern Hills Hospital authorized personnel a minimum of 48 hours notice 
prior to commencing construction adjacent to the hospital and/or any known 
disruption to current traffic patterns at or near the hospital.  The 
Contractor shall be required to construct the Post and Fort Apache 
Reinforced Concrete Boxes (RCBs) in phases and ensure that the access is 
reconfigured during phases so that traffic activities other than the F-4 
Debris Basin and Channel project are not interrupted by work associated 
with the F-4 contract.

Construction access and business access shall be maintained and shall be 
continuous for proposed commercial developments between Station 38+30.174 
to Station 40+28.642, Station 42+44.894 to Station 44+46.052, and Station 
50+59.828 to Station 52+60.986.  Driveway access for each commercial 
development shall be maintained at two locations.  The F-4 Contractor shall 
also not disrupt the operation of or access to (by others) any service 
laterals that connect these developments to the service (utility) mains 
within the Ft Apache Road alignment.

Road improvements (by others) at Post Road, Sunset Road, Martin Avenue, 
Maule Avenue and Warm Springs Road, crossing the F-4 Channel, will be under 
construction at various times during the life of this contract.  Any 
detours utilized by the Contractor shall provide means of passage through 
the Channel work area that include equivalent road surface requirements 
(for instance asphalt paving if applicable).
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Pedestrian access along the west right-of-way of Fort Apache Road, from 
Sunset Road through Maule Avenue, and east and west of Maule Avenue (along 
Maule Avenue (to include the Maule alignment at the F-4 Channel crossing 
within the Ft Apache Road)) shall be maintained at all times.  A portion of 
this access is necessary to support the operation of the Wayne N. Tanaka 
Elementary School.

3.17.6.1   Fort Apache Road Improvements - Coordination With KB Homes

KB Homes, Nevada, who will construct Fort Apache Road improvements from 
Warm Springs Road to south of Windmill Lane.  This road improvement project 
is scheduled to begin and be completed within the term of the F-4 
construction contract.  Included in the scope of Fort Apache Road 
improvement project are two F-4 Channel crossings (RCB's) at Station 
64+58.710 to 64+26.407 and at Station 57+36.765 to Station 56+58.445.

KB Homes will construct local storm drain facilities associated with Fort 
Apache Road improvement project.  The Contractor shall connect F-4 Channel 
laterals as shown on DT sheets to these local storm drain facilities.  KB 
Homes will construct a small detention basin facility located southeast of 
the F4 Debris Basin, bordered by Windmill Lane to the south and Fort Apache 
Road to the east.  See Sheet DT29 for the KB Homes detention basin plan.  
The Contractor shall coordinate their F-4 contract work with KB Homes 
Improvement Plans along and adjacent to Ft Apache (and the F-4 Basin) for 
all F-4 contract related work south of Warm Springs as that work gets 
awarded.  The KB Home Improvements abutting, adjacent to, or connecting to 
the F-4 Debris Basin and Channel project are currently scheduled to be 
completed by the end of July 2005 time frame excluding this small detention 
basin that may not be completed until after July 2005, but before the F-4 
contract completion date.

Hauling and construction operations shall be coordinated with various 
contractors and agencies involved with the improvements to Fort Apache Road.

3.17.6.2   Post Road Improvements - Coordination With Distinctive Homes 
Development

The F-4 Contractor shall coordinate his work with Distinctive Homes, 
Nevada, who will construct the F3 Channel RCB crossing at within the north 
half of Post Road, and that will also include the planned half street 
improvements including curb and gutter, side walk and local storm drain 
facilities and traffic lighting conduits and fixtures along the north half 
of Post Road (some of which extend all the way from Ft Apache) up to and 
through the F-3 Channel crossing.  Distinctive Homes will also construct 
local storm drain facilities within their residential development that will 
connect to or terminate at, depending on the F-4 Contractors progress at 
that time, to Station 13+02 of the 5th Cell as shown on Sheet C-19 in the 
future.  Distinctive Homes is scheduled to start and complete this work by 
31 Dec 2005.

The F-4 Contractor shall complete all F-4 (to include the F-3 and 5th Cell) 
contract work to include grading and fills that interact with the planned 
Distinctive Home Improvements no later than 31 Dec 2005.  In addition to 
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fills along the north side of Post Road, the Distinctive Home portion of 
the F-4 contract work area to be completed by 31 Dec 2005 includes all work 
and extensions of that work and necessary fill slopes, that are within the 
parcel that is parallel to Ft Apache (and north of Post Road), and west of 
the north-south parcel boundary that is 330 feet west of the Ft Apache 
centerline.  The F-4 Contractor shall coordinate all work during the F-4 
contract period for this F-3 Channel and 5th Cell (and associated 
improvements associated with same) work and before 31 Dec 2005, with other 
contractors who may be performing work or constructing improvements in 
conjunction with Distinctive Homes and the Distinctive Homes Improvements 
for this area.  See other identified completion requirements for this work 
elsewhere in this specification.

Hauling and construction operations shall be coordinated with various 
contractors and agencies involved with the improvements to Post Road.

3.17.6.3   Ft Apache Road - Hospital Coordination, Sunset to Post

The F-4 Channel Contractor is advised that depending upon their planned and 
actual F-4 Channel construction progress within the Ft Apache reach between 
Sunset and Post, additional traffic detouring requirements may be required. 
 If the Post Road south (along Fort Apache) detour alignment work commences 
and the Bid Option 1 package has not yet been awarded, the F-4 Contractor 
shall amend the current detour alignment as identified on the DT drawings 
to include a well graded and paved detour transition from the current full 
length detour alignment identified between Post and Sunset (on the west 
side of Ft Apache), back onto the current Ft Apache alignment at Teco (at 
or near F-4 Channel Sta. 34+06 (approx)).  The portion of this full length 
detour (as currently designed) that is adjacent to the Bid Option 1 area 
identified in this contract shall not be used by the F-4 Contractor prior 
to the award of bid Option No. 1.  This additional and temporary detour 
transition, shall also include adjustments and minor alignment revisions to 
the hospital driveway connecting to Ft Apache that is currently designed on 
the DT Drawings.  The additional detour transition shall be designed and 
constructed for the same detour posted speed, shall include all necessary 
concrete barriers, pavement markings and signage necessary to safely allow 
the existing traffic to continue to use this detour, detour transition, Ft 
Apache Road alignment and hospital driveway at all times to include 
satisfactorily incorporating necessary sight distance requirements for 
vehicles traveling along this reach.  The temporary detour transition shall 
be removed if and when necessary,  and as selected by the F-4 Contractor to 
be implemented, upon the award of the Bid Option 1 package or at the time 
the F-4 Contractor desires to construct and place into operation the 
remaining portion of this Ft Apache Road detour (from post to Sunset) as 
originally identified on the DT Drawings.  The removal of the temporary 
detour transition shall include the necessary revisions to the Ft Apache 
hospital driveway alignment to realign with that identified on the DT 
Drawings, and all associated grading and pavement revisions, pavement 
marking, signage and barrier rail removals and reconstruction, and 
notifications necessary.  The F-4 Contractor may utilize this temporary 
detour transition as necessary to support the planned construction 
sequencing and if desired to utilize same, they shall include the burden of 
designing, constructing, maintaining and removing this detour transition 
alignment (including traffic control plan revisions and approvals) at no 
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additional cost to the Government.

3.17.7   BLM Lands Materials

All excavated materials from BLM Lands will remain on BLM Lands, however, 
excavated materials from BLM Lands may be transported as necessary beyond 
the BLM Land boundary where the excavation occurred into other BLM Land 
boundaries where the material may be utilized for constructive purposes.  
The Contractor shall provide information and notice to the Government at 
least 24 hours prior to transporting BLM materials from one BLM site to 
another BLM site and the information shall include intended time of action, 
intended volume of material, and intended use of material.  A Free-Use 
Permit has been previously obtained from the BLM by the Government and or 
its project Sponsors, that enable the F-4 Contractor to transport BLM 
Materials off the BLM Property along Ft Apache (near Martin Ave) to the BLM 
Basin Long Term Disposal Site (excess excavated channel materials), and 
from the BLM Property west of Ft Apache (the F-4 Basin area) to the Blue 
Diamond Detention and Flamingo Detention Basins (export of necessary top 
soil for landscape work).

Excavated materials from non-BLM Lands or from other sites will not be 
transported, temporarily or permanently, onto BLM Lands except in 
accordance with Section 02300 EARTHWORK, unless otherwise approved by the 
Contracting Officer.

The limits of BLM Lands (and BLM Materials) are shown on the T Sheets.

3.17.8   Excess Excavated Material

The Contractor shall dispose of excess excavated material, both 
satisfactory and unsatisfactory, originating from the construction of the 
F-4 Channel from non-BLM Lands.  Satisfactory excess excavated material 
shall be disposed of either at the optional designated disposal site (also 
known as the Russell Road Disposal Site) at no additional cost to the 
Government, as shown on Sheet T14, or shall become the property of the 
Contractor for off site disposal at no additional cost to the Government.  
Unsatisfactory excess excavated material shall become the property of the 
Contractor and must be properly disposed of off site at no additional cost 
to the Government.  See Section 02300 EARTHWORK for definition of excess 
excavated material, satisfactory and unsatisfactory.

The Contractor is advised that Post Road, Fort Apache Road, Warm Springs 
Road, Sunset Road, Patrick Lane, Martin west of Ft Apache), Maule Avenue, 
and the streets and roads adjacent to the project such as Russell Road, are 
all currently active and open streets to the Public.  Haul routes shall be 
coordinated through the development of traffic control plans submitted to 
and approved by Clark County Department of Public Works and through the 
private developer.

3.17.9   Utility Lines

The Contractor shall protect in place all existing utility lines, 
maintenance access points, manholes, pull boxes, valve boxes, control 
devices and other interrelated operational and maintenance features for 
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these utilities, unless otherwise noted or directed by the Contracting 
Officer.  These existing utility lines consist of sewer lines, power lines, 
water lines, communication lines, gas lines, street lighting and traffic 
signal related circuits/conduits/pull boxes/fixtures, CATV, and others.  
The construction work is such that some of these existing utility lines 
will become uncovered or be affected by reduced fill coverage/protection 
during the course of construction.  The F-4 Contractor shall protect these 
existing utilities from damage that may result from flowing waters, 
construction activities to include movement and operation of equipment, 
adjacent excavation and fill activities, and detours alignments 
(installation, maintenance and removal) during the course of construction 
for the F-4 contract.  The F-4 Contractor shall also allow access to any 
utility owner or contractor representing a utility owner that may have a 
need to maintain or modify/extend a new or existing utility that falls 
within the F-4 Contractors work areas during the F-4 Contract.

3.17.10   Coordination for Utilities

During the life of the F-4 Debris Basin and Channel contract, the 
Contractor shall anticipate numerous coordination issues with utility 
owners and with development at various locations along the F-4 Channel and 
F-3 Channel alignments.  New utilities are required to support this rapidly 
developing area.  All existing utility service will be maintained to 
development throughout the life of this contract.  Any temporary disruption 
in utility service shall require an approved set of plans and written 
approval from the utility owner and from Clark County Public Works.

 
Sprint, Nevada Power, Southwest Gas, Las Vegas Valley Water District, Cox 
Cable and the Clark County Sanitation District are among the utilities 
anticipated to be improved or added through this area.  The Contractor 
shall coordinate all F-4 Channel and F-3 Channel work with utility 
companies desiring access to the F-4 Channel and F-3 Channel ROW or TCE 
limits identified on the contract drawings.  The Contractor shall permit 
any utility or its delegated representative to enter into and use F-4 
Channel and F-3 Channel ROW or TCE areas to complete utility work.  The F-4 
Channel and F-3 Channel ROW and TCE areas are not intended to be restricted 
for the sole use of the Contractor.  The Contractor shall provide the 
sleeves (steel and PVC) as shown and located on the drawings.  In the event 
that the elevation of the temporarily support in place dry utility (see 
specified requirements and procedures below in this subsection) can not be 
placed back to the original alignment as a result of the new F-4 Channel 
structure alignment interference, the existing conduit(s) shall be 
reconfigured over (if fill depth satisfies utility requirements) or under 
the new channel alignment as described herein and identified below.  To the 
greatest extent possible and depending on real estate restrictions 
extending from the channel laterally and/or necessary points of connection 
to existing conduit/boxes/manholes, rigid conduit sweeps not exceeding 22.5 
degrees shall be used to minimize restrictions for cable installation by 
others into these reconfigured conduits in the future.  All conduit 
reconfigurations (or place backs) to include split sleeve conduits, rigid 
steel conduits, and concrete slurry/encasement shall be fully coordinated 
with the utility owner and the F-4 Contractor shall complete all these 
support in place and or relocations with complete coordination and approval 
through/by the applicable utility owner(s).
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The Contractor shall restrict his operations and adapt his construction 
schedule to accommodate the following:

3.17.10.1   Water Line Relocation

The Contractor shall coordinate with the contractor performing the 
waterline relocation improvements.

Clark County Public Works will be administering a construction contract for 
the relocation of a 42 inch waterline located at the intersection of Fort 
Apache Road and Maule Avenue.  Scope of work includes constructing a detour 
road from Maule Avenue to Sunset Road along and west of centerline of Fort 
Apache Road.  The detour road shall be constructed and open to the public 
no later than January 11, 2005.  Construction of the waterline relocation 
is scheduled to begin on February 11, 2005 and to be completed by May 2, 
2005.  An early Notice To Proceed for F4 Channel "Option No. 1" shall 
require the Contractor to coordinate with Clark County Public Works and 
other agencies.

The design of the temporary support in place system to include 
reconstruction of the fills around the existing waterline to be supported 
in place within the intersection of Ft Apache and Sunset, is required to be 
approved by the Las Vegas Valley Water District (LVVWD).  The F-4 
Contractor shall prepare PE Stamped shop drawings for their proposed 
support in place system to be utilized during construction of the F-4 
Channel at this location and submit same to the LVVWD for approval (copy of 
initial submittal and ultimate approval shall also be furnished to the 
Contracting Officer at the same time).  The F-4 Contractor shall also 
anticipate the LVVWD requirement to utilize a concrete slurry fill beneath 
and around this existing pipe up to spring line for backfill in all tight 
or otherwise restricted access areas where earthen fills cannot be properly 
compacted.  Work shall be fully coordinated with and shall  not commence at 
this waterline location without written shop drawing approval/acceptance 
from the LVVWD.

The Las Vegas Valley Water District operates and maintains and existing 
water pumping station just east of Ft Apache at the Eldorado crossing (east 
of approximately F-4 Channel Sta 57+00) and existing water distribution 
facilties along much of the Ft Apache alignment (42 inch through and north 
of Maule, and 42 and 24 inch lines through Warm Springs and south of Warm 
Springs to Blue Diamond Road) that must not be disrupted by the F-4 
contract work activities.  This shall include restrictions to ground 
vibration resulting from proposed blasting operations in conjunction with 
channel excavation operations (in the event that the F-4 Contractor desires 
to utilize same).  All desired blasting operations shall be fully 
coordinated with all utility companies that own, maintain and or operate 
services within the Ft Apache alignment and F-4 Channel work areas to 
include these Las Vegas Valley Water District facilities.

3.17.10.2   Southwest Gas Corporation

Numerous areas of the F4 Channel are parallel to, cross, or interface with 
gas lines.  As indicated by the design, the F4 Channel Contractor shall 
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protect in place, support in place and concrete encase these lines in 
accordance with the drawing sheets and specifications.

Affected gas lines shall be supported and protected by the Contractor 
concurrently with the mass excavation through the area where the gas 
utility is located.  The F4 Channel Contractor shall expose and temporarily 
support/protect in place these gas lines that cross the F4 Channel until 
the channel structure is completed in the area of crossing.  The Contactor 
shall allow the gas company access to inspect these gas lines during and 
after mass excavation and fill placement, and shall ensure that proper 
notification and coordination with the gas company has been made.   
Southwest Gas requires that existing lines be backfilled with concrete, 
concrete slurry, or sand at various locations depending on the type of gas 
line, depth of cover or separation and facility or area that the gas line 
is crossing or going under.  The F-4 Contractor shall be required to 
perform all work around and adjacent to Southwest gas lines in accordance 
with the requirements of Southwest Gas, and shall schedule and complete all 
work accordingly.

Southwest Gas Corporation is scheduled to design and relocate their gas 
line within Fort Apache Road, from Sunset Road to Maule Avenue.  The F-4 
Contractor shall anticipate that the existing PVC line south of Ft Apache 
through the Maule intersection, the existing 200 mm steel gas main that 
cross the F4 Channel alignment near Sta 37+65, and the existing steel main 
from this station number north to the Sunset intersection, will be 
abandoned in place and not removed by Southwest Gas or their contractor.   
The F-4 Contractor shall remove and dispose of these gas mains as they are 
encountered during excavation for the F-4 Channel work.  This relocation 
work by others is currently scheduled to be completed by 31 Jan 2005.  This 
new gas main will connect to existing laterals that are within or cross the 
Fort Apache alignment as identified on the DT drawings and shall remain in 
service.

3.17.10.3   Nevada Power Company

Nevada Power Company is scheduled to relocate utilities that conflict with 
the F4 Debris Basin and Channel Project in advance of start of construction 
of the F4 Debris Basin and Channel Project.  These utility conflicts are 
identified by the design as "To be relocated by others."

Numerous areas of the F4 Channel are parallel to, cross, or interface with 
existing underground and aerial Nevada Power circuits/duct-banks.  As 
identified by the design, the F4 Channel Contractor shall protect in place, 
support in place and concrete encase these lines in accordance with the 
drawing sheets and specifications for Nevada Power interfaces.  Raising of 
existing circuits/ductbanks shall include the removal of concrete 
encasement, new split sleeve conduit, new concrete encasement, and 
mandrelling for spares and full coordination with Nevada Power.  Rigid 
steel (wrapped) conduit shall be utilized for all bends in new alignments.

Any circuits /duct-banks to be relocated shall be done by Nevada Power 
Company as described herein.  The Government expects that the Contractor 
shall allow Nevada Power a total of ten (10) working days to relocate any 
power lines during and after the mass excavation through these areas in the 
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event Nevada Power Company decides to relocate power lines.  The Contractor 
shall schedule all channel work so that these utility areas may be worked 
around until the services are relocated by others.

A.  Nevada Power Company intends to install an empty conduit system under 
the future channel alignment near the downstream end of the F-4 Channel 
and the Patrick Lateral at the Patrick crossing(s).  At or near Sta 
24+50 of the F-4 Channel and at or near Sta 10+90 of the Patrick 
Lateral (within the future Patrick Right of Way), work by Nevada Power 
or their subcontractor shall include the installation of a new 
sub-channel empty conduit system for future electrical distribution.   
The work is currently planned to be completed by 1 Dec 04 and may occur 
in conjunction with the required F-4 Channel in this area.  The F-4 
Channel contractor shall not proceed beyond channel mass excavation in 
this area to allow Nevada Power the opportunity to install their 
conduit system prior to channel invert forming and reinforcement work.  
Coordination with this planned Nevada Power work shall be made by the 
F-4 Channel contractor so that access to this area by Nevada Power (or 
their contractor) is not impacted by F-4 construction activities to 
include the stockpiling of excavated materials or placement of 
compacted fills within this general Patrick Lane alignment.

B.  Nevada Power Company has existing empty conduit stubs that are within 
the Warm Springs alignment (along both the north and south sides of 
Warm Springs within the outer 8 feet of the Warm Springs Right of Way 
alignment).  The F-4 Channel Contractor may excavate thru these empty 
conduits in conjunction with completing the F-4 Channel through this 
intersection, however, upon completion of mass excavation activities 
through the area, the F-4 Contractor shall allow Nevada Power and or 
its contractors ten (10) working days to install a new empty conduit 
systems (stubs for future use) under the F-4 Channel alignment.  Once 
installed, the F-4 Contractor shall protect in place these new conduit 
ductbanks as they travel within the identified Right of Way limits and 
under the F-4 Channel.  The two each side, 6 inch conduits shall be 
connected to the remaining existing conduit(s) on the east side of the 
F-4 Channel and shall be stubbed out (terminated) at the west edge of 
the Ft Apache ROW at an elevation that is no lower than 5 feet (1.5 
meters) below final grade.  All work shall be coordinated through and 
approved by Nevada Power.

C.  Nevada Power Company intends to temporarily relocate their existing 
underground service along the east side of Ft Apache (north of Post) to 
an aerial system supported on poles.  This aerial system shall include 
the removal of the existing underground conductors and the F-4 Channel 
contractor shall remove and dispose of the existing underground duct 
bank, pull boxes or manholes after they become abandoned.  The F-4 
Channel construction activities shall anticipate having the work with 
high voltage aerial conductors along the eastern edge of the Ft Apache 
ROW.  Upon completion of the F-4 Channel, F-3 Channel and 5th Cell 
Channel through the eastern edge ROW alignment area of Ft Apache, the 
F-4 Channel contractor shall allow Nevada Power (or its subcontractor) 
10 working days to install a portion of the new (replacement) 
underground duct back.  The F-4 Channel contractor shall also provide 
Nevada Power with a minimum of two weeks notice for the beginning of 
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the 10 work day conduit period.  Once the initial conduits are 
installed the channel(s) construction may continue.  Upon completion of 
the concrete portions of channel and completion of rough grade fill 
activities for the channel features and Ft Apache alignment in this 
area, Nevada Power will complete the installation of the new 
(replacement) underground duct bank along the eastern edge of the Ft 
Apache ROW north of Post.  This work shall also include the 
installation of a new manhole within the area bounded by Ft Apache to 
the west, the F-3 Channel to the north and the F-4 Channel to the 
south.  The F-4 Channel contractor shall adjust this manhole rim to 
finish grade at time of final grading for Ft Apache.  Upon completion 
of the underground duct system, Nevada Power will install and terminate 
new conductors into this new (replacement) underground duct system and 
remove existing aerial conductors and poles.  The F-4 Channel 
contractor shall anticipate an additional 10 work day period for this 
second Nevada Power phase.  A minimum two week Nevada Power 
notification period for commencement of this second phase is also 
required.  The F-4 Contractor shall not plan on commencing channel 
excavation activities in this area that requires temporary relocation 
of these utilities until 1 Dec 04, or sooner if work is completed by 
others, as a result of work scheduling requirements by Nevada Power.

3.17.10.4   Sprint Telephone

Sprint Telephone is scheduled to relocate utilities that conflict with the 
F4 Debris Basin and Channel Project in advance of start of construction of 
the F4 Debris Basin and Channel Project.  These utility conflicts are 
identified by the design as "To be relocated by others."

Numerous areas of the F4 Channel are parallel to, cross, or interface with 
existing underground and aerial Sprint telephone lines.  As identified by 
the design, the F4 Channel Contractor shall protect in place, support in 
place and concrete encase these lines in accordance with the drawing sheets 
and specifications for Sprint interfaces.  Existing conduits to be raised 
to facilitate construction of new channel beneath shall be fully 
coordinated with Sprint.  The Contractor should anticipate cutting existing 
conduit and installing split sleeve conduit of similar diameter and length.
Elongation of existing cables (release of slack) shall be fully coordinated 
with Sprint to allow installation of longer split sleeve conduit.  Spare 
conduits may be cut and replaced after completion of channel construction.  
All existing conduits for telephone lines which are temporarily disturbed 
by Contractor shall be reconnected, mandrelled, and installed with pull 
ropes.  Rigid steel (wrapped) conduits shall be utilized for all bends.

Any telephone lines to be relocated shall be done by Sprint as described 
herein.  The Government expects that the Contractor shall allow Sprint a 
total of ten (10) working days to relocate any telephone lines during and 
after the mass excavation through these areas in the event Sprint decides 
to relocate telephone lines.  The Contractor shall schedule all channel 
work so that these utility areas may be worked around until the services 
are relocated by others.

A.  Sprint relocation plans for their existing service along the east edge 
of Ft Apache north of Post are similar to that described for Nevada 

SECTION 01200  Page 32
AMENDMENT NO. 03



F-4 BASIN AND CHANNEL W912PL-04-B-0002

Power above for this location, and the F-4 Contractors' requirement for 
planning, coordinating and removal of existing facilities and manhole 
rim/pull box adjustments identified above for the same Nevada Power 
area shall be applicable for Sprint.  The temporary re-routing of 
existing underground cables to aerial will be done by Sprint or their 
contractor (separate from Nevada Power).  The new duct/conduit system 
is currently anticipated to be installed in the same trench as the new 
Nevada Power conduit/ductbank described above to include phasing.  The 
post completion conduit system work by others for re-installing 
existing service into the new conduit/ductbank at this location shall 
be performed by Sprint and or one of their subcontractors.  The F-4 
Channel Contractor shall coordinate this work and with others 
performing in the same area and shall also recognize that some of cable 
projects by these utility owners may not be able to be undertaken 
simultaneously due to physical space constraints.  In this situation, 
the ten (10) day work period identified above for the similar Sprint 
access and schedule planning requirements may occur back to back and 
not concurrently.

3.17.10.5   Cox Cable

Cox Cable Company is scheduled to relocate utilities that conflict with the 
F4 Debris Basin and Channel Project in advance of start of construction of 
the F4 Debris Basin and Channel Project.  These utility conflicts are 
identified by the design as "To be relocated by others."

Numerous areas of the F-4 Channel are parallel to, cross, or interface with 
existing Cox duct-banks.  As identified by the design, the Contractor shall 
protect in place, support in place and concrete encase these lines in 
accordance with the drawing sheets and specifications for Cox Cable Company 
interfaces.  Existing conduits to be raised to facilitate construction of 
new channel beneath shall be fully coordinated with Cox.  The Contractor 
should anticipate cutting existing conduit and installing split sleeve 
conduit of similar diameter and length.  Elongation of existing cables 
(release of slack) shall be fully coordinated with Cox to allow 
installation of longer split sleeve conduit.  Spare conduits may be cut and 
replaced after completion of channel construction.  All existing conduits 
for cable TV lines which are temporarily disturbed by Contractor shall be 
reconnected, mandrelled, and installed with pull ropes.  Rigid steel 
(wrapped) conduits shall be utilized for all bends.

Any duct-banks to be relocated shall be done by Cox Cable Company as 
described herein.  The Government expects that the Contractor shall allow 
Cox Cable Company a total of ten (10) working days to relocate any cable 
lines during and after the mass excavation through these areas in the event 
Cox decides to relocate cable lines.  The Contractor shall schedule all 
channel work so that these utility areas may be worked around until the 
services are relocated by others.

A.  Cox Cable relocation plans for their existing service along the east 
edge of Ft Apache north of Post are similar to that described for 
Nevada Power above for this location, and the F-4 Contractors' 
requirement for planning, coordinating and removal of existing 
facilities and manhole rim/pull box adjustments identified above for 
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the same Nevada Power area shall be applicable for Cox Cable.  The 
temporary re-routing of existing underground cables to aerial will be 
done by Cox Cable or their contractor (separate from Nevada Power).  
The new duct/conduit system is currently anticipated to be installed in 
the same trench as the new Nevada Power conduit/ductbank described 
above to include phasing.  The post completion conduit system work by 
others for re-installing existing service into the new conduit/ductbank 
at this location shall be performed by Cox Cable and or one of their 
subcontractors.  The F-4 Channel Contractor shall coordinate this work 
and with others performing in the same area and shall also recognize 
that some of cable projects by these utility owners may not be able to 
be undertaken simultaneously due to physical space constraints.  In 
this situation, the ten (10) day work period identified above for the 
similar Cox Cable access and schedule planning requirements may occur 
back to back and not concurrently.

3.17.10.6   Sanitary Sewer

The Contractor shall expose and temporarily support/protect in place sewer 
lines and manholes that cross the F4 Channel until the channel structure is 
completed in the area of crossing.  The Contactor shall allow the Water 
Reclamation District access to inspect these sewer lines during and after 
the mass excavation and fill through these areas is completed, and shall 
ensure that proper notification coordination with the Water Reclamation 
District has been made.

3.17.11   RCB Construction for F-4 Channel Post Road crossing and for F-3 
Channel and 5th Cell Fort Apache Road crossing

During the construction of the RCB for the F-4 Channel Post Road crossing 
and the RCBs for the F-3 Channel and 5th Cell Fort Apache crossing (each 
F-4 and F-3/5th Cell RCB structure required to be built in two phases as 
identified elsewhere in this specification section), the Contractor shall 
maintain detour roads as shown on DT Sheets.  The "downstream phase" of 
these RCBs that fall within the dedicated (permanent) road alignments shall 
be constructed first after completion of the necessary detour alignments to 
support these channel phasing requirements.  The portion of these channels 
along the east edge of Ft Apache shall be fully planned and coordinated 
with the existing utilities as described above.

Channel excavation activities shall therefore be coordinated by the 
Contractor so that detour roads can be installed, maintained and flip 
flopped (for the next phase) without the detour roads encroaching into the 
channel excavation.

A.  The second phase detour plan for Ft Apache north and through Post 
(wherein traffic is placed back onto the Ft Apache Road alignment over 
the new channel RCB structures) shall be ready for use and open to 
traffic no later than 1 Jun 2005.  The F-4 Contractor shall schedule 
their construction activities accordingly to demonstrate and complete 
the necessary contract work requirements to achieve this contract 
milestone.

3.17.12   Temporary Construction Easement Expirations
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The Temporary Construction Easements (TCEs) for the project expire on 30 
June 2006.  The Contractor shall no longer have the use of the TCE's after 
23 June 2006.  The TCE areas shall be completed to the required final 
design configuration and vacated effective as of 23 June 2006.

A.  The contract work (channel(s) construction, grading and fill to include 
fill slopes and the downstream extension of the channel structures as 
necessary beyond the parcel line), shall be completed for the 
Distinctive Homes Development parcel west of Ft Apache and north of 
Post no later than 31 Dec 2005 at which time the TCEs and Grading 
Easements shall no longer be available for the F-4 Contractors' use.   
This includes the fill area along the north side of Post, west of Ft 
Apache to and through the F-3 Channel, and all other work as required 
for the Distinctive Homes parcel that includes a eastern boundary 
(north-south direction) parallel to the Ft Apache alignment and is 
located 330 feet west of the Ft Apache centerline.

3.17.13   Processing of Excess Excavated Material

The Contractor shall not be permitted to process excess excavated material 
within the project site for any use other than that identified in this 
contract.  Processing excess excavated material for sale, or other off site 
disposal shall not be allowed within the real estate limits identified by 
this project.

3.17.14   DISPOSAL OF EXCESS EXCAVATED MATERIALS

A.  For non-BLM Property: Satisfactory excavated materials not utilized as 
part of the construction shall be considered as satisfactory excess 
excavated materials and shall be disposed of at the Optional Designated 
Disposal Site (also known as the Russell Road Disposal Site) shown on 
drawing sheet C43 and in accordance to requirements in these specifications 
and on drawing sheet C43 at no additional cost to the Government and/or 
shall become the property of the Contractor and shall be removed from the 
project site at no additional cost to the Government.  Contractor shall 
note that volume and area shown in drawing sheet C43 is in English units 
and shall make adjustments to metric accordingly.

B.  For BLM Property : Material originating from BLM property will not be 
allowed to leave BLM property boundaries, with exception of existing 
construction and manmade debris and trash, excess excavated material from 
the BLM Parcel along Fort Apache (near Martin) to the BLM Long Term 
Disposal Site, and salvaged topsoil for use at the Blue Diamond Detention 
Basin (and with approval from the Contracting Officer, salvaged topsoil for 
use at the Flamingo Detention Basin).  BLM material, including satisfactory 
excavation material, and including topsoil, will be utilized for the 
various fills required on the BLM property.  All excess satisfactory BLM 
excavation material will be disposed of in the BLM Long Term Disposal Site 
on BLM property shown on drawing sheet C44 and in accordance to 
requirements in these specifications and on drawing sheet C44.  The limits 
of BLM Lands and BLM Materials are shown on the T sheets.

Materials characterized as unsatisfactory soil in accordance with Section 
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02300 EARTHWORK and materials designated as scrap shall become the property 
of the Contractor and shall be removed from the project site and disposed 
of according to paragraph UNSATISFACTORY AND SCRAP MATERIAL of this section 
at no additional cost to the Government.  If the Contractor elects to 
temporarily stockpile material within the ROW and TCE, no additional money 
shall be provided to re-load and haul this material away from the project 
site.  The Contractor shall indicate the approximate quantities of material 
he proposes to remove from the site, or to place in the disposal sites.  In 
addition to the above requirements, the Contractor shall notify the 
Contracting Officer 24 hours in advance of the time he proposes to start 
operations in which material is removed from the project site, and 48 hours 
in advance of any material removal from the project site which he proposes 
to do on Saturday, Sunday or legal holidays.

3.17.15   NO DUST PALLIATIVE/SOIL STABILIZER MIXED IN WITH F-4 DEBRIS BASIN 
EMBANKMENT COMPACTED FILL MATERIALS OR IN CHANNEL AND ROAD COMPACTED BACKFILL 
MATERIALSSS

The Contractor shall not utilize any materials that have mixed into it Dust 
Palliative and/or Soil Stabilizer.  Use of material containing Dust 
Palliative and/or Soil Stabilizer for compacted fills will be cause for 
immediate rejection and Contractor shall re-do affected work at no 
additional cost to the Government.  The Contractor shall not utilize the 
Dust Palliative and/or Soil Stabilizer as a temporary dust control method 
unless directed in writting to do so by the Contracting Officer.

3.18   CONTRACTOR'S SURVEYS

3.18.1   Survey Data

Reference is made to SECTION 00800: SPECIAL CONTRACT REQUIREMENTS, QUANTITY 
SURVEYS, ALTERNATE I, FAR 52.236-16 which requires payments based on 
surveys.  Progress payments will be based upon Contractor's surveys.  The 
Contractor's survey shall provide full coverage of the entire area for 
which progress payment is being submitted.

It is further emphasized that survey data which does not meet all 
applicable requirements and quality assurance verifications will not 
constitute a valid request for payment.

Contractor's surveys shall be performed electronically (automated) and the 
data shall be provided and submitted to the Government on an electronic 
media (IBM compatible, ASCII format) in delimited files of easting, 
northing, and depth (x,y,z), where the depth is indicated as positive if 
recorded above mean sea level.  The first lines of the data file will list 
the information as follows:

(NOTE THAT THE PROJECT NAME IS AN EXAMPLE)

·   Project Name: F-4 BASIN AND CHANNEL; Entire Project Except Disposal
    Site, FY2004/FY2005
·   Surveyor's Name and Company Name
·   Area Surveyed
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·   Type of Survey and Date of Survey (i.e. Pre-construction, MM/DD/YR
·   Vertical Datum
·   Horizontal Datum

These first 6 lines will be preceded by an asterisk (*), which indicates a 
comment line.

For both the pre-construction and post construction surveys, three (3) 
copies of the survey plotted on paper will accompany the x,y,z data 
(electronic file) and all data shall be collected and plotted in metric 
units (meters).

3.18.2   Survey Data Standards

The Contractor's surveys for progress payment shall meet or exceed the 
survey standards listed in COE EM 1110-1-1005, Topographic Surveying for 
topographic surveys.  Surveys shall be in the State Plane Coordinate System 
of 1983 - meters (SPCS 83), State of Nevada, and be performed by an 
independent survey contractor with at least three (3) years of experience 
in topographic surveying of land features and have either a current Land 
Surveyor's or a Professional Engineer's license, authorized to certify 
surveys in the State of Nevada.  The Topographic Surveyor firm selected by 
the Contractor must be approved by the Contracting Officer prior to 
performing surveys for this contract.

3.18.3   Positioning System

It is required that surveys shall be conducted using an RTK or similar 
modern electronic surveying equipment using Differential Global Positioning 
System (DGPS) with positional accuracy equal to or exceeding the survey 
standards listed in COE EM 1110-1-1003 and COE EM 1110-1-1005.

3.18.4   Survey Firm Acceptance

For the Contracting Officer to approve the selected survey firm, the 
Contractor must provide documentation indicating that modern electronic 
surveying equipment will be used for the surveys to be performed as well as 
documentation verifying the experience of the operators using the 
equipment.  Typical information that will be required, as a minimum, 
includes the name, model, and year of manufacture of the electronic 
equipment, and the manufacturer's stated accuracies, and capability of the 
equipment proposed for usage.  The Contractor shall submit 
credentials/qualifications as evidence that qualified, experienced staff 
are available and will be used for the operation of the electronic 
positioning and surveying equipment.

3.18.5   Data Processing

The Contractor shall use a Data Processing System to map the survey data 
and calculate quantities.  Reduced survey data shall then be imported into 
the Data Processing System where cross-sections are compared to fill 
templates and volume quantities are calculated.  The software shall be 
capable of digital terrain modeling and shall produce, as a minimum, 
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topographic survey sheets, cross section profiles, 3-dimensional area 
profiles, and quantity volume calculations using the Triangulated Irregular 
Network (TIN) method.

        -- End of Section --
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SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01270

MEASUREMENT AND PAYMENT

PART 1   GENERAL

  1.1   REFERENCES (NOT USED)
  1.2   CONTRACT PRICE AND PAYMENT
  1.3   BASE BID LUMP SUM PAYMENT ITEMS
  1.4   BASE BID UNIT PRICE PAYMENT ITEMS
  1.5   OPTION No. 1 AND OPTION No. 2 LUMP SUM PAYMENT ITEMS
  1.6   OPTION No. 1 AND OPTION No. 2 UNIT PRICE PAYMENT ITEMS
  1.7   TRAFFIC CONTROL, EXCEPT FOR OPTION NO. 1 AND OPTION NO. 2 (Bid Item 

0001); TRAFFIC CONTROL, OPTION NO. 1 (Bid Item 1001); TRAFFIC 
CONTROL, OPTION NO. 2 (Bid Item 2001).).

  1.8   DIVERSION AND CONTROL OF WATER EXCEPT OPTION NO. 1 AND OPTION NO. 2 
(Bid Item 0002); DIVERSION AND CONTROL OF WATER OPTION NO. 1 (Bid 
Item 1002); DIVERSION AND CONTROL OF WATER OPTION NO. 2 (Bid Item 
2002).).

  1.9   [Enter Appropriate Subpart Title Here]

WARNING: Text in  tags exceeds the maximum length of 300 characters

    1.9.1   CLEAR SITE AND REMOVE OBSTRUCTIONS, BID ITEM 0054 ONLY (Bid 
Item 0054)

  1.10   STRIP AND STOCKPILE TOPSOIL, F-4 DEBRIS BASIN RIGHT OF WAY, F-4 
CHANNEL RIGHT OF WAY, BLM LAND (Bid Item 1033).

    1.10.1   Measurement
    1.10.2   Payment
  1.11   EXCAVATION
    1.11.1   [Enter Appropriate Subpart Title Here]

WARNING: Text in  tags exceeds the maximum length of 300 characters

      1.11.1.1   Measurement
      1.11.1.2   Payment
      1.11.1.3   Excavation, F-4 Debris Basin
      1.11.1.4   Excavation, Channel
      1.11.1.5   Subgrade or Foundation Preparation
      1.11.1.6   Unsatisfactory Soils
      1.11.1.7   Excavation for Structures
      1.11.1.8   Trenches
      1.11.1.9   Shoring
      1.11.1.10   Excavation for Utilities
    1.11.2   FLAMINGO DETENTION BASIN REMOVE AND DISPOSE OF DEBRIS LADEN 

SOILS AS SCRAP (Bid Item 0006)
      1.11.2.1   Measurement
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      1.11.2.2   Payment
  1.12   FILLS
    1.12.1   Measurement.
    1.12.2   Payment.
      1.12.2.1   COMPACTED FILL, CHANNEL, NON-BLM LAND, EXCEPT FOR OPTION 

NO. 1 AND OPTION No. 2 (Bid Item 0007).
      1.12.2.2   COMPACTED FILL, CHANNEL, NON-BLM LAND, OPTION NO. 1 (Bid  

Item 1007)..
      1.12.2.3   COMPACTED FILL, CHANNEL, BLM LANDS OPTION NO. 1 (Bid  Item 

1008)..
      1.12.2.4   COMPACTED FILL, CHANNEL, BLM LAND, OPTION NO. 2 (Bid Item 

2007).
      1.12.2.5   COMPACTED FILL, CHANNEL, NON-BLM LAND, OPTION NO. 2 (Bid  

Item 2059)..
      1.12.2.6   COMPACTED FILL, F-4 DEBRIS BASIN EMBANKMENT AND INVERT, 

BLM LAND (Bid Item 2008).
      1.12.2.7   COMPACTED FILL, GRADING EASEMENTS (GE), F-4 CHANNEL AND 

F-3 CHANNEL AND 5TH CELL STRUCTURE AREA, NON-BLM  MATERIALS (Bid 
Item 0008); COMPACTED FILL, GRADING EASEMENTS (GE), F-4 CHANNEL 
OPTION NO. 2 AREA, NON-BLM MATERIALS (Bid Item 2040).).

      1.12.2.8   MISCELLANEOUS FILL, F-4 DEBRIS BASIN EMBANKMENT AND 
INVERT, BLM LAND (Bid Item 2009).

      1.12.2.9   BASIN DIVERSION LEVEE, BLM LAND (Bid Item 2057).
      1.12.2.10   F-4 BASIN 0.150 STONE / CALICHE (Bid Item 2058).
      1.12.2.11   Fill or Backfill Around Structures.
      1.12.2.12   Trenches.
      1.12.2.13   Subgrade Preparation.
  1.13   PLANT NURSERY AREA, TEMPORARY (Bid Item 1026).
  1.14   CONCRETE.
    1.14.1   Measurement.
    1.14.2   PAYMENT FOR CONCRETE ITEMS.
      1.14.2.1   CONCRETE, OPEN CHANNEL INVERT SLAB EXCEPT FOR OPTION NO. 1 

AND OPTION No. 2 (Bid Item 0009).
      1.14.2.2   CONCRETE, OPEN CHANNEL INVERT SLAB OPTION NO. 2 (Bid  Item 

2010)..
      1.14.2.3   CONCRETE, OPEN CHANNEL WALLS EXCEPT FOR OPTION NO. 1 AND 

OPTION No. 2 (Bid Item 0010).
      1.14.2.4   CONCRETE, OPEN CHANNEL WALLS OPTION NO. 2 (Bid Item 2011).
      1.14.2.5   Concrete, Cut-off Wall.
      1.14.2.6   CONCRETE OVERFLOW STRUCTURE (Bid Item 0041)
  1.15   REINFORCING STEEL EXCEPT OPTION No. 2 (Bid Item 0011); REINFORCING 

STEEL OPTION NO. 2 (Bid Item 2012)..
    1.15.1   Measurement.
    1.15.2   Payment.
  1.16   AGGREGATE BASE COURSE EXCEPT FOR BID ITEM NO. 1020 AND OPTION NO. 

2 (Bid Item 0012); FLAMINGO DETENTION BASIN AGGREGATE BASE COURSE 
SERVICE ROAD (Bid Item 1020); AGGREGATE BASE COURSE OPTION NO. 2 
(Bid Item 2013).).

    1.16.1   Measurement.
    1.16.2   Payment.
  1.17   ASPHALT CONCRETE PAVEMENT EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 

(Bid Item 0013); ASPHALT CONCRETE PAVEMENT OPTION NO. 2 (Bid Item 
2014)..

    1.17.1   Measurement.
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    1.17.2   Payment.
  1.18   WEEPHOLE SYSTEM EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid Item 

0014); WEEPHOLE SYSTEM OPTION NO. 2 (Bid Item 2015)..
  1.19   TRANSITION WALL STRUCTURE # 1 (F-4 CHANNEL UPSTREAM AT BELTWAY) 

(Bid Item 0015).
  1.20   CONFLUENCE STRUCTURE # 1 (F-4 CHANNEL AND PATRICK LATERAL) (Bid 

Item 0016).
  1.21   TRANSITION WALL STRUCTURE # 2 (F-4 CHANNEL DOWNSTREAM PATRICK) 

(Bid Item 0017).
  1.22   TRANSITION WALL STRUCTURE # 2A (PATRICK LATERAL DOWNSTREAM 

PATRICK) (Bid Item 0018)..
  1.23   RCB # 1 (PATRICK LATERAL) (Bid Item 0019).
  1.24   RCB # 2 (F-4 CHANNEL AT PATRICK) (Bid Item 0020).
  1.25   TRANSITION WALL STRUCTURE # 3 (F-4 CHANNEL UPSTREAM PATRICK) (Bid  

Item 0021)..
  1.26   CONFLUENCE STRUCTURE # 2 (F-4 CHANNEL AND F-3 CHANNEL AND 5TH 

CELL) (Bid Item 0022).
  1.27   F-4 CHANNEL AND F-3 CHANNEL AND 5TH CELL STRUCTURE (Bid Item 0023).
  1.28   INVERT ACCESS RAMP # 1 (Bid Item 0024).
  1.29   F-3 CHANNEL 4 X RCB, AND 5TH CELL RCB UNDER FORT APACHE STRUCTURE 

(Bid Item 0025).
  1.30   TRANSITION WALL STRUCTURE # 4 (F-3 CHANNEL AND 5TH CELL UPSTREAM 

FORT APACHE) (Bid Item 0026).
  1.31   F-3 CHANNEL INLET STRUCTURE (Bid Item 0027).
  1.32   TRANSITION WALL STRUCTURE # 5 (F-4 CHANNEL DOWNSTREAM FORT APACHE) 

(Bid Item 0028).
  1.33   RCB # 3A (F-4 CHANNEL RCB STA. 34+06.655 TO STA. 31+00.000) (Bid  

Item 0029)..
  1.34   RCB # 3B (F-4 CHANNEL RCB STA. 45+80.000 TO STA. 34+06.655) (Bid  

Item 1009)..
  1.35   RCB # 3C (F-4 CHANNEL RCB STA. 52+99.440 TO STA. 45+80.000) (Bid  

Item 0030)..
  1.36   TRANSITION WALL STRUCTURE # 6 (F-4 CHANNEL UPSTREAM WARM SPRINGS) 

(Bid Item 0031).
  1.37   INVERT ACCESS RAMP 2 (Bid Item 0032).
  1.38   TRANSITION WALL STRUCTURE # 7 (F-4 CHANNEL DOWNSTREAM RCB # 4) 

(Bid Item 2016).
  1.39   RCB # 4 (F-4 CHANNEL AT FORT APACHE) (Bid Item 2017).
  1.40   TRANSITION WALL STRUCTURE # 8 (F-4 CHANNEL UPSTREAM RCB # 4) (Bid  

Item 2018)..
  1.41   INVERT ACCESS RAMP # 3 (Bid Item 2019).
  1.42   TRANSITION WALL STRUCTURE # 9 (F-4 CHANNEL DOWNSTREAM RCB # 5) 

(Bid Item 2020).
  1.43   RCB # 5 (F-4 CHANNEL AT FORT APACHE) (Bid Item 2021).
  1.44   TRANSITION WALL STRUCTURE # 10 (F-4 CHANNEL UPSTREAM RCB # 5) (Bid 

Item 2022).
  1.45   DEBRIS BASIN EMBANKMENT SOIL CEMENT ARMOR (Bid Item 2023)
    1.45.1   Measurement
    1.45.2   Payment
  1.46   PORTLAND CEMENT FOR SOIL CEMENT (Bid Item 2024)
    1.46.1   Measurement
    1.46.2   Payment
  1.47   POZZOLAN FOR SOIL CEMENT (Bid Item 2025)
    1.47.1   Measurement
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    1.47.2   Payment
  1.48   DEBRIS BASIN LOW FLOW OUTLET RCB (Bid Item 2026)
  1.49   DEBRIS BASIN LOW FLOW OUTLET TOWER (Bid Item 2027)
  1.50   OUTLET CONDUIT SIDE DRAIN STRUCTURE, STA. 64+95.108 RT (Bid Item 

2028).
  1.51   SIDE DRAINS (Bid Items 0033, 0034, 0035, 0036, 0037, 0038, 0039, 

0040, 1010, 1011, 1021, 1022, 1023, 2028,  2029, 2030, 2031, 2060, 
2061, 2062, 2063)..

  1.52   SLOTTED CHAMBER (Bid Item 2032)
  1.53   MANHOLES FOR RCB CONDUITS, CULVERTS, AND LATERALS EXCEPT FOR 

OPTION NO. 1 AND OPTION No. 2 (Bid Item 0047);  MANHOLES FOR RCB 
CONDUITS, CULVERTS, AND LATERALS OPTION NO. 1 (Bid  Item 1013); 
MANHOLES FOR RCB CONDUITS, CULVERTS, AND LATERALS OPTION NO. 2 
(Bid  Item 2033).33).

  1.54   ROAD DETOURS EXCEPT FOR OPTION NO. 1 (Bid Item 0084); ROAD DETOURS 
OPTION NO. 1 (Bid Item 1020)..

  1.55   CHAIN LINK FENCE, 1.829 M HIGH, 9 GAGE EXCEPT FOR OPTION NO. 1 AND 
OPTION No. 2 (Bid Item 0048); CHAIN LINK FENCE, 1.829 M HIGH, 9 
GAGE OPTION NO. 2. (Bid Item 2034)..

    1.55.1   Measurement.
    1.55.2   Payment.
  1.56   POST AND CABLE RAILING EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 

(Bid Item 0049); POST AND CABLE RAILING OPTION NO. 2 (Bid Item 
2035)..

    1.56.1   Measurement
    1.56.2   Payment
  1.57   DOUBLE SWING GATES EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid 

Item 0050); DOUBLE SWING GATES OPTION NO. 2 (Bid Item 2036)..
    1.57.1   Measurement 
    1.57.2   Payment.
  1.58   [Enter Appropriate Subpart Title Here]

WARNING: Text in  tags exceeds the maximum length of 300 characters

    1.58.1   Measurement
    1.58.2   Payment
  1.59   STATION MARKINGS EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid 

Item 0052);  STATION MARKINGS OPTION NO. 1 (Bid Item 1018);  
STATION MARKINGS OPTION NO. 2 (Bid Item 2038).).

  1.60   AS-BUILT DRAWINGS ENTIRE PROJECT (Bid Item 0053).
    1.60.1   Measurement
    1.60.2   Payment
  1.61   LADDER SYSTEMS EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid Item 

0046);  LADDER SYSTEMS OPTION NO. 1 (Bid Item 1015);  LADDER 
SYSTEMS OPTION NO. 2 (Bid Item 2039).).

  1.62   DELETED
  1.63   PROVIDE PLANT STORAGE IRRIGATION DURING CONSTRUCTION (Bid Item 

1027)
  1.64   PROVIDE IRRIGATION FOR ONE YEAR AFTER CONSTRUCTION AT F-4 DEBRIS 

BASIN (Bid Item 2041)
  1.65   ONE YEAR GUARANTEE ON LANDSCAPE WORK AT BLUE DIAMOND BASIN (Bid  

Item 1054);  ONE YEAR GUARANTEE ON LANDSCAPE WORK AT FLAMINGO 
BASIN (Bid Item 1055);  ONE YEAR GUARANTEE ON LANDSCAPE WORK AT 
F-4 DEBRIS BASIN (Bid Item 2042)42)
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  1.66   TORTOISE FENCE, OPTION NO. 1 F-4 CHANNEL (Bid Item 1024); TORTOISE 
FENCE, F-4 DEBRIS BASIN (Bid Item 1025))

    1.66.1   Measurement
    1.66.2   Payment
  1.67   SALVAGE, STORE, AND MAINTAIN PLANTS (Bid Items 1028 - 1032)
    1.67.1   Measurement
    1.67.2   Payment
  1.68   TRANSPLANT TO F-4 BASIN (Bid Items 2043 - 2047)
    1.68.1   Measurement
    1.68.2   Payment
  1.69   PLACE TOPSOIL TO FINISH GRADE, F-4 DEBRIS BASIN DOWNSTREAM 

EMBANKMENT SURFACE (Bid Item 2048)
    1.69.1   Measurement
    1.69.2   Payment
  1.70   PROVIDE BROWSE PROTECTION, F-4 DEBRIS BASIN (Bid Item 2050)
  1.71   SIMULATED DESERT VARNISH ROCK COLOR MITIGATION (Bid Item 2051)
    1.71.1   Measurement
    1.71.2   Payment
  1.72   SOIL SAMPLING AND TESTING FOR FERTILITY, F-4 DEBRIS BASIN (Bid  

Item 2052))
    1.72.1   Measurement
    1.72.2   Payment
  1.73   PIGMENTED DUST PALLIATIVE/SOIL STABILIZER ONLY ON REVEGETATED 

AREAS (Bid Item 2053)
    1.73.1   Measurement
    1.73.2   Payment
  1.74   PROVIDE CHANNEL EXCAVATION SHORING (Bid Item 1006)
  1.75   CLEAR SITE AND REMOVE OBSTRUCTIONS AT BLUE DIAMOND AND FLAMINGO 

DETENTION BASINS (Bid Item 1034).
  1.76   ADJUST SEWER MANHOLE FRAMES AND COVERS EXCEPT FOR OPTION NO. 1 AND 

OPTION No. 2 (Bid Item 0044);  ADJUST SEWER MANHOLE FRAMES AND 
COVERS OPTION NO. 1 (Bid Item 1017)..

  1.77   BLUE DIAMOND PROVIDE AND PLANT (Bid Items 1035-1042); FLAMINGO 
BASIN PROVIDE AND PLANT (Bid Items 1045-1051)

    1.77.1   Measurement
    1.77.2   Payment
  1.78   BLUE DIAMOND PROVIDE SEEDING AND FERTILIZATION (Bid Item 1043); 

FLAMINGO BASIN PROVIDE SEEDING AND FERTILIZATION  (Bid Item 1052); 
 SEEDING AND FERTILIZATION, F-4 DEBRIS BASIN EMBANKMENT DOWNSTREAM 
SURFACE (Bid Item 2049)9)

    1.78.1   Measurement
    1.78.2   Payment
  1.79   BLUE DIAMOND PROVIDE 1 YEAR IRRIGATION AND MAINTENANCE (Bid  Item 

1044);  FLAMINGO BASIN PROVIDE 1 YEAR IRRIGATION AND MAINTENANCE 
(Bid Item 1053)3)

  1.80   UTILITY CROSSING ITEMS EXCEPT OPTION NO. 1 AND OPTION NO. 2 (Bid 
Item 0043);  UTILITY CROSSING ITEMS OPTION NO. 1 (Bid Item 1019);  
UTILITY CROSSING ITEMS OPTION NO. 2 (Bid Item 2054).).

  1.81   BLUE DIAMOND DETENTION BASIN LANDSCAPE FILL (Bid Item 1056); 
FLAMINGO DETENTION BASIN LANDSCAPE FILL (Bid Item 1057))

    1.81.1   Measurement
    1.81.2   Payment
  1.82   CLEAR SITE AND REMOVE OBSTRUCTIONS, POST AND FORT APACHE (Bid Item 

0040).
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  1.83   SINGLE SWING GATE (Bid Item 0045).
    1.83.1   Measurement 
    1.83.2   Payment.
  1.84   BASIN DEPTH GAGES (Bid Items 2064)
  1.85   BASIN STILLING WELL (Bid Items 2065)
  1.86   STORM WATER POLLUTION PREVENTION FACILITIES, EXCEPT OPTION NO. 1 

AND OPTION NO. 2 (Bid Item 0055); STORM WATER POLLUTION PREVENTION 
FACILITIES, OPTION NO. 1 (Bid Item 1016); STORM WATER POLLUTION 
PREVENTION FACILITIES, OPTION NO. 2 (Bid Item 2055).).

  1.87   ROAD DETOURS AND ROAD RECONSTRUCTION EXCEPT OPTION NO. 1 (Bid Item 
0042); ROAD DETOURS AND ROAD RECONSTRUCTION OPTION NO. 1 (Bid Item 
1012)..

  1.88   CONSTRUCTION WATER EXCEPT OPTION NO. 1 AND OPTION NO. 2 (Bid Item 
0056); CONSTRUCTION WATER OPTION NO. 1 (Bid Item 1058); 
CONSTRUCTION WATER OPTION NO. 2 (Bid Item 2066).).

PART 2   PRODUCTS - NOT USED

PART 3   EXECUTION - NOT USED

-- End of Section Table of Contents --
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SECTION 01270

MEASUREMENT AND PAYMENT

PART 1   GENERAL

BLM Land area locations and boundaries are shown on the T sheets.

1.1   REFERENCES (NOT USED)

1.2   CONTRACT PRICE AND PAYMENT

The contract price and payment shall constitute full compensation as stated 
in the Contract Clause, CONTRACT PRICES - BIDDING SCHEDULES, for completion 
of the work.  No separate payment will be made for any material or work 
necessary to complete the work that is not specifically mentioned, such 
materials and work shall be considered incidental to all bid items.  As 
stated in Contract Clause, SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION, 
the word "provided" shall be understood to mean "furnished and installed" 
when used in this section or elsewhere in the technical sections.

1.3   BASE BID LUMP SUM PAYMENT ITEMS

Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the BIDDING SCHEDULE and described 
below.  All costs for items of work, which are not specifically mentioned 
to be included in a particular lump sum or unit price payment item, shall 
be included in the listed lump sum item most closely associated with the 
work involved.  The lump sum price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for which separate payment is 
not otherwise provided.  Base bid items includes channel construction work 
and all appurtenances as shown on the drawings.  Base bid items does not 
include work per contract line items in the Option No. 1 and Option No. 2 
features.

1.4   BASE BID UNIT PRICE PAYMENT ITEMS

Payment items for the work of this contract on which the contract unit 
price payments will be made are listed in the BIDDING SCHEDULE and 
described below.  The unit price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for each of the unit price 
items.  Base bid items includes channel construction work and all 
appurtenances as shown on the drawings.  Base bid items does not include 
work per contract line items in the Option  No. 1 and Option No. 2 features.

1.5   OPTION No. 1 AND OPTION No. 2 LUMP SUM PAYMENT ITEMS
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Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the BIDDING SCHEDULE and described 
below.  All costs for items of work, which are not specifically mentioned 
to be included in a particular lump sum or unit price payment item, shall 
be included in the listed lump sum item most closely associated with the 
work involved.  The lump sum price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for which separate payment is 
not otherwise provided.  Option No. 1 includes channel construction work 
and all appurtenances between Station 45+80.000 to Station 34+06.655, and 
also includes including installation of tortoise fencing, plant salvaging 
and top soil salvaging on BLM Lands including at the F-4 Basin and also 
includes Blue Diamond basin and Flamingo basin re-vegetation work, that may 
or may not be executed depending on acquisition of right-of-way grants and 
funding; Option No. 2 includes channel construction work and debris basin 
embankment work and re-vegetation work and all appurtenances between 
Station 70+00.000 to Station 54+00.000 that may or may not be executed 
depending on acquisition of right-of-way grants and funding.

1.6   OPTION No. 1 AND OPTION No. 2 UNIT PRICE PAYMENT ITEMS

Payment items for the work of this contract on which the contract unit 
price payments will be made are listed in the BIDDING SCHEDULE and 
described below.  The unit price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for each of the unit price 
items.  Option No. 1 includes channel construction work and all 
appurtenances between Station 45+80.000 to Station 34+06.655, and also 
includes including installation of tortoise fencing, plant salvaging and 
top soil salvaging on BLM Lands including at the F-4 Basin and also 
includes Blue Diamond basin and Flamingo basin re-vegetation work, that may 
or may not be executed depending on acquisition of right-of-way grants and 
funding; Option No. 2 includes channel construction work and debris basin 
embankment work and re-vegetation work and all appurtenances between 
Station 70+00.000 to Station 54+00.000 that may or may not be executed 
depending on acquisition of right-of-way grants and funding.

1.7   TRAFFIC CONTROL, EXCEPT FOR OPTION NO. 1 AND OPTION NO. 2 (Bid Item 
0001);
TRAFFIC CONTROL, OPTION NO. 1 (Bid Item 1001);
TRAFFIC CONTROL, OPTION NO. 2 (Bid Item 2001).).

Payment for Traffic Control will be made at the applicable contract price, 
which payment shall constitute full compensation for traffic control 
including but not limited to earthwork and grading, construction and 
removal of temporary roadways; providing safety barriers; providing traffic 
warning and control signs and lighting; stripping; flag men as required, 
except where covered under other bid items.
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1.8   DIVERSION AND CONTROL OF WATER EXCEPT OPTION NO. 1 AND OPTION NO. 2 
(Bid Item 0002);
DIVERSION AND CONTROL OF WATER OPTION NO. 1 (Bid Item 1002);
DIVERSION AND CONTROL OF WATER OPTION NO. 2 (Bid Item 2002).).

Payment for Diversion and Control of Water will be made at the applicable 
contract price, which payment shall constitute full compensation for 
maintaining the work area in a dry condition.

1.9   [Enter Appropriate Subpart Title Here]1.9   CLEAR SITE AND REMOVE 
OBSTRUCTIONS, EXCEPT FOR BID ITEM 0054 AND OPTION NO. 1 AND OPTION No. 2 (Bid 
Item 0003);
CLEAR SITE AND REMOVE OBSTRUCTIONS OPTION NO. 1 (Bid Item 1003);
CLEAR SITE AND REMOVE OBSTRUCTIONS OPTION NO. 2 (Bid Item 2003);
CLEAR SITE AND REMOVE OBSTRUCTIONS OPTION NO. 2 DRAWING SHEET DT29 (Bid Item 
2056).

Payment for Clear Site and Remove Obstructions shall include all costs for 
clearing, removal, disposal, replacement, and restoration work (except work 
by others) including all existing obstructions within the construction work 
area, except for clearing, removal, disposal, replacement and restoration 
work specifically specified in other bid items throughout this project.  
Except as otherwise specified, or except as otherwise indicated in other 
bid items, payment for clearing and removal work includes applicable 
earthwork; filling holes; removal of abandoned utility lines; removal of 
existing surface trash and debris, including trees and vegetation and 
debris piles (consisting of construction debris and/or dumped soils, dumped 
gravels, dumped rocks and dumped boulders), including vehicle debris 
(vehicle bodies and/or vehicle parts) and appliance debris (whole and/or 
parts), and grubbing from within the Channel right-of-way and temporary 
construction easement; including removal of existing riprap rock as shown 
on the drawings, removal of any existing filter fabric and or geotextile 
fabric under riprap, removal of existing cutoff walls, headwalls, and 
wingwalls and removal of existing chainlink fence, as shown on the 
drawings, including DT sheets; removal of existing concrete pavement and 
concrete curb and gutter and plant mix bituminous surface (pbs) as shown on 
the drawings; including removal and disposal of existing plant mix 
bituminous surface (PBS) walkways and subgrade material installed by Clark 
County School District not shown on the drawings but within the Right Of 
Way and TCE, however after installation of temporary PBS walkway and 
subgrade material in area designated on DT drawing sheets; including 
removal and disposal of existing storm drain bubbler and related storm 
drain piping located at the north west corner of the intersection of Maule 
and Fort Apache Road; including surface scraping and surface clearing of 
the existing developer housing pad fill slopes and existing wash surfaces 
of trash and large and small boulders and caliche from Station 64+60.000 to 
Station 58+60.000 within the Right Of Way line, however stones, boulders 
and chunks of caliche embedded within the slopes shall be left in place 
unless disturbed or knocked loose from the existing fill slopes; including 
removal and disposal of existing caliche chunks approximately between 
Station 62+50.000 to Station 60+50.000; including sawcutting and removal of 
necessary portion of the existing precast and/or cast in place concrete 
drainage structures to allow for placement of new channel and side drain 
structure; removal, protection, replacement or restoration of existing 
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structures and features indicated and disposal of all materials, including 
maintaining dust control, other than pigmented dust palliative/soil 
stabilizer, until follow on features of this Contract are accomplished.  
Payment for Clear Site and Remove Obstructions, will be made at the 
applicable contract price, which payment shall constitute full compensation 
for clearing, obstruction removal, and protection work, complete.

1.9.1   CLEAR SITE AND REMOVE OBSTRUCTIONS, BID ITEM 0054 ONLY (Bid Item 0054)

Payment for Clear Site and Remove Obstructions, bid item 0054 only, shall 
include all costs for clearing, removal, disposal, replacement, and 
restoration work (except work by others) including all existing 
obstructions within the construction work area of F-4 Channel from Station 
32+80.000 to Station 29+59.000 and of F-3 Channel from Station 13+75.000 to 
Station 10+00.000, including the 5th Cell channel structure, except for 
clearing, removal, disposal, replacement and restoration work specifically 
specified in other bid items throughout this project.  Except as otherwise 
specified, or except as otherwise indicated in other bid items, payment for 
clearing and removal work includes applicable earthwork; filling holes; 
removal of abandoned utility lines; removal of existing surface trash and 
debris, including trees and vegetation and debris piles (consisting of 
construction debris and/or dumped soils, dumped gravels, dumped rocks and 
dumped boulders), including vehicle debris (vehicle bodies and/or vehicle 
parts) and appliance debris (whole and/or parts), and grubbing from within 
the Channel right-of-way and temporary construction easement; including 
removal of existing riprap rock as shown on the drawings, removal of 
existing filter fabric and or geotextile fabric under riprap, removal of 
existing cutoff walls, headwalls, and wingwalls as shown on the drawings, 
including DT sheets; including removal and disposal of existing culvert 
shown on sheet DT1 and removal and disposal of existing riprap upstream and 
downstream of this culvert; including removal and disposal of existing 
large chunks of caliche material and chunks of concrete at the north side 
of the Post Road embankment east of Fort Apache Road within the Right Of 
Way, TCE and Grading Easements; including removal and disposal of existing 
manhole at location north of intersection of Fort Apache Road and Post Road 
and removal and disposal of existing surrounding concrete barrier rail and 
removal and disposal of existing 48" RCP within ROW/TCE; including removal 
and disposal of existing drop inlet structure (either type DM or type CM) 
and removal and disposal of related existing 48" RCP within ROW and TCE and 
removal and disposal of related existing PVC pipe within ROW/TCE all of 
which are located immediately north east of intersection of Fort Apache 
Road and Post Road; including removal and disposal of existing riprap 
located at the north east corner of the Fort Apache Road and Post Road 
alignment intersection; including removal and disposal of existing riprap 
located in F-3 Channel alignment downstream of Post Road RCB; including 
removal and disposal of riprap along Post Road embankment north face both 
east and west of Fort Apache Road; removal of existing concrete pavement 
and concrete curb and gutter and plant mix bituminous surface (pbs) as 
shown on the drawings, including sawcutting and removal of necessary 
portion of the existing precast and/or cast in place concrete drainage 
structures to allow for placement of new channel and side drain structure; 
removal, protection, replacement or restoration of existing structures and 
features indicated and disposal of all materials, including maintaining 
dust control, other than pigmented dust palliative/soil stabilizer, until 
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follow on features of this Contract are accomplished.  Payment for Clear 
Site and Remove Obstructions, will be made at the applicable contract 
price, which payment shall constitute full compensation for clearing, 
obstruction removal, and protection work, complete.

1.10   STRIP AND STOCKPILE TOPSOIL, F-4 DEBRIS BASIN RIGHT OF WAY, F-4 
CHANNEL RIGHT OF WAY, BLM LAND (Bid Item 1033).

1.10.1   Measurement

A survey of the site shall be made by the Contractor prior to commencement 
of work, and all measurements will be based on this survey without regard 
to any changes in the site that may be made between the excavation lines 
and grades indicated on the drawings or staked in the field and the ground 
surfaces as indicated by the above mentioned survey.  Measurement shall be 
based on the difference between surveyed original grade and the grade and 
slope of the theoretical cross sections indicated on the drawings.  The 
actual slopes as excavated may be greater or less than those indicated or 
staked, depending on the materials excavated and methods used in performing 
the work, but such alterations shall not change the measurement for payment 
from the original lines as specified herein.  Quantities will be computed 
in cubic meters by the average end area method and the planimeter will be 
considered a precise instrument for measurement of plotted cross sections.  
The Contractor has the option of using computer methods for quantity 
estimations, but all computer methods of quantity estimations shall be 
approved by the Contracting Officer.  The areas on BLM lands that are 
adequate for topsoil salvaging are those areas of the F-4 Debris Basin 
Right of Way and F-4 Channel Right of Way on BLM land.  For BLM owned land, 
stripping topsoil outside of project Right of Way lines shown on the 
drawings will not be allowed.  Topsoil obtained from non-BLM land shall be 
considered as being for the convenience of the Contractor, however such 
topsoil must meet specifications, if utilized.

1.10.2   Payment

Payment for strip and stockpile topsoil will be made at the applicable 
contract price per cubic meter for the basin site, which payment shall 
constitute full compensation for stripping and stockpiling specified 
surface soils, including clearing of grasses and weeds, debris and roots, 
after plant salvaging operations, as indicated in the specifications.

1.11   EXCAVATION

1.11.1   [Enter Appropriate Subpart Title Here]1.11.1   EXCAVATION CHANNEL, 
BLM LANDS AND/OR MATERIALS, EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid 
Item 0004);
EXCAVATION CHANNEL, NON-BLM LAND, EXCEPT OPTION NO. 1 AND OPTION NO. 2 (Bid 
Item 0005);
EXCAVATION CHANNEL, NON-BLM LAND, OPTION NO. 1 (Bid Item 1004);
EXCAVATION CHANNEL, NON-BLM LAND, OPTION NO. 2 (Bid Item 2004);
EXCAVATION CHANNEL, BLM LANDS, OPTION NO. 1 (Bid Item 1005);
EXCAVATION CHANNEL, BLM LANDS, OPTION NO. 2 (Bid Item 2005);
EXCAVATION F-4 DEBRIS BASIN, BLM LAND (Bid Item 2006).
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1.11.1.1   Measurement

A survey of the site shall be made by the Contractor prior to commencement 
of work, and all measurements will be based on this survey without regard 
to any changes in the site that may be made between the excavation lines 
and grades indicated on the drawings or staked in the field and the ground 
surfaces as indicated by the above mentioned survey.  Measurement shall be 
based on the difference between surveyed original grade and the grade and 
slope of the theoretical cross sections indicated on the drawings.  The 
actual slopes as excavated may be greater or less than those indicated or 
staked, depending on the materials excavated and methods used in performing 
the work, but such alterations shall not change the measurement for payment 
from the original lines as specified herein.  The quantity of directed 
excavation necessary for the removal of unsatisfactory foundation material 
as specified shall be included in the measurement of the excavation where 
the unsatisfactory soils are encountered.  Quantities will be computed in 
cubic meters by the average end area method and the planimeter will be 
considered a precise instrument for measurement of plotted cross sections.  
The Contractor has the option of using computer methods for quantity 
estimations, but all computer methods of quantity estimations shall be 
approved by the Contracting Officer.  All excavation outside of excavation 
lines shown on the drawings will be considered as being for convenience of 
the Contractor.

1.11.1.2   Payment

Payment for excavation will be made at the applicable contract price, which 
payment shall constitute full compensation for excavation for the inlet 
structure embankment and spillway/transition structure foundations, 
inspection trenches, inlet structure invert, channels, roads and other 
areas as indicated on the drawings including shoring, blasting, rock 
excavation, and cemented alluvium excavation; shaping and trimming of areas 
to receive concrete or embankment material, soil cement, loading, 
stockpiling, crushing, processing, hauling, and dumping suitable materials 
for fills for the inlet structure embankments, channels, inlet structure 
spillway/ transition, and backfill for structures and pipes; and loading, 
stockpiling, hauling, placing and grading excavated materials in the graded 
basin areas.  Payment will not be included for excavation (including 
shoring) outside the excavation limits indicated on the drawings or staked 
in the field, and other earthwork requirements for which separate payments 
are provided.  Excess BLM material that cannot be placed as miscellaneous 
fill on the downstream areas of the F-4 Debris Basin Embankment in 
accordance with the drawings shall be placed and graded in the BLM Long 
Term Disposal site as shown on sheet C44.

1.11.1.3   Excavation, F-4 Debris Basin

Payment for excavation, F-4 Debris Basin, will be made at the applicable 
contract unit price per cubic meter, which payment shall constitute full 
compensation for excavation as indicated on the drawings including 
foundation preparation for any overexcavation for the F-4 Debris Basin 
embankment.  Payment for excavation, F-4 Debris Basin, shall not include 
the quantity included in clearing and grubbing and in strip and stockpile 
topsoil and other earthwork requirements for which separate payments are 
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provided.  The handling of BLM Land materials shall be in accordance with 
specification.

1.11.1.4   Excavation, Channel

Payment for excavation, channel will include excavations for 
spillway/transition and spillway/transition cutoff walls, and will be made 
at the applicable contract unit price per cubic meter, which payment shall 
constitute full compensation for excavation and haul and disposal of excess 
material.  The handling of BLM Land materials shall be in accordance with 
specification.

1.11.1.5   Subgrade or Foundation Preparation

No separate payment will be made for subgrade or foundation preparation, 
including required shaping and cleaning of bedrock abutments and placement 
of mortar or concrete as necessary, and all costs in connection therewith 
shall be included in the contract prices for excavation or the items to 
which the work applies.

1.11.1.6   Unsatisfactory Soils

Unless specified in a separate bid item, no separate payment will be made 
for the excavation, hauling, and disposal of unsatisfactory soils.  When 
such excavation is directed, payment therefore will be included in the 
applicable contract price for the items of work under which the unsuitable 
soils are encountered.  When there is no applicable contract item an 
adjustment will be made.

1.11.1.7   Excavation for Structures

No separate payment will be made for excavation for structures such as 
manholes, outlet structures, stilling wells, and headwalls.  All costs 
therefore shall be included in the applicable contract item to which the 
work applies.

1.11.1.8   Trenches

No separate payment will be made for the excavation and disposal of pipe 
trenches.  All costs therefore shall be included in the applicable contract 
prices for the items to which the work applies.

1.11.1.9   Shoring

Except where otherwise directed within the specific shoring bid item, no 
other separate payment will be made for shoring.  The Contractor shall be 
responsible for the method of construction and the use of shoring, stable 
slope cuts, or other trench safety requirements.

1.11.1.10   Excavation for Utilities

  
No separate payment will be made for excavation for utilities.  All costs   
therefore shall be included in the applicable contract item to which the 
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work applies.

1.11.2   FLAMINGO DETENTION BASIN REMOVE AND DISPOSE OF DEBRIS LADEN SOILS AS 
SCRAP (Bid Item 0006)

1.11.2.1   Measurement

A survey of the site shall be made prior to commencement of work, and 
intermediate surveys shall be made during the work, and a final measurement 
will be made upon accomplishing either the complete excavation of the 
debris laden soils or the volume quantity of this feature, and all 
measurements will be based on these surveys without regard to any changes 
in the site that may be made between the debris laden soil lines and grades 
staked or surveyed in the field and the ground surfaces and grades as 
indicated by the topography on the drawings.  Measurement shall be based on 
the difference between surveyed and or staked debris laden soil and the 
original grade that is defined as non-debris laden soil.  Measurement of 
the remove and dispose of debris laden soils as scrap will be by the cubic 
meter for the volume removed from the site as shown on the drawings and 
described herein.  Contractor shall not exceed the debris laden soil 
quantity indicated on the Bid Item Sheets, Section 00010 or Document 00010 
unless with approval from the Contracting Officer.  Should the Contractor 
choose to exceed the debris laden soil quantity indicated, it will be at no 
additional cost to the Government.

1.11.2.2   Payment

Payment for Flamingo Detention Basin remove and dispose of debris laden 
soils as scrap will be made at the applicable contract price per cubic 
meter, which payment shall constitute full compensation for removal, 
loading, hauling, dump fees, and disposal off-site as scrap of all surface 
dumping including, but not limited to, dumped soils, dumped scalped soils 
(fines removed), dumped plastic items, dumped tires, dumped caliche 
(cemented materials), dumped large stones (approximately 1.5 meters (5 
feet) in size), dumped wood items, dumped reinforced concrete pipe, dumped 
large pieces of broken reinforced concrete and unreinforced concrete, 
dumped masonry block (broken and assembled multiple units), dumped debris 
piles, dumped trash, dumped furniture, dumped car and car parts, dumped 
metal parts, dumped organics (tree, grass and other trimmings and organics) 
and other dumped typical construction debris, as necessary for the 
Contractor's operations within the limits of the designated Right-Of-Way 
and temporary construction easement (TCE).  This work shall not include any 
excavation of the Flamingo Detention Basin Embankment but only the soil 
that is debris laden in locations as indicated in the drawings, nor shall 
this work include the removal of the existing riprap protection on the 
Flamingo Detention Basin Embankment.  Contractor shall, at no additional 
cost to the Government, repair any construction related disturbances to the 
Flamingo Detention Basin Embankment and riprap protection, in accordance 
with Contractor submitted and approved procedures.  This work shall also 
include the protection in place, or restoration, of existing facilities 
that are to remain in place.  Contractor shall not exceed the debris laden 
soil quantity indicated on the Bid Item Sheets, Section 00010 or Document 
00010 unless with approval from the Contracting Officer.
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1.12   FILLS

1.12.1   Measurement.

Measurement for fills will be made between the excavation and structure 
lines and the fill limit lines, or between the ground lines and fill lines, 
as indicated or staked in the field.  Quantities will be computed in cubic 
meters by the average end area method and the planimeter will be considered 
a precise instrument for measuring plotted cross sections.  The Contractor 
has the option of using computer methods of quantity estimation, but all 
computer methods of quantity estimation shall be approved by the 
Contracting Officer.

1.12.2   Payment.

1.12.2.1   COMPACTED FILL, CHANNEL, NON-BLM LAND, EXCEPT FOR OPTION NO. 1 AND 
OPTION No. 2 (Bid Item 0007).

Payment for Compacted Fill, Channel, non-BLM Land, except for option no. 1 
and option no. 2, will be made at the applicable contract price, which 
payment shall constitute full compensation for shaping, grading, filling 
behind the channel walls including access ramps, over covered channels, and 
other areas shown on the drawings, and compacting the fill, complete.  
Payment will not be included for fills outside the fill limits indicated on 
the drawings or staked in the field, and other fill requirements for which 
separate payments are provided.

1.12.2.2   COMPACTED FILL, CHANNEL, NON-BLM LAND, OPTION NO. 1 (Bid 
Item 1007)..

Payment for Compacted Fill, Channel, non-BLM Land, option no. 1, will be 
made at the applicable contract price, which payment shall constitute full 
compensation for shaping, grading, filling behind the channel walls 
including access ramps, over covered channels, and other areas shown on the 
drawings, and compacting the fill, complete.  Payment will not be included 
for fills outside the fill limits indicated on the drawings or staked in 
the field, and other fill requirements for which separate payments are 
provided.

1.12.2.3   COMPACTED FILL, CHANNEL, BLM LANDS OPTION NO. 1 (Bid 
Item 1008)..

Payment for Compacted Fill, Channel, BLM Lands option no. 1 will be made at 
the applicable contract price, which payment shall constitute full 
compensation for shaping, grading, filling behind the channel walls 
including access ramps, over covered channels, and other areas shown on the 
drawings, and compacting the fill, complete, including processing of 
certification form for material import onto BLM Lands as necessary.  
Payment will not be included for fills outside the fill limits indicated on 
the drawings or staked in the field, and other fill requirements for which 
separate payments are provided.

1.12.2.4   COMPACTED FILL, CHANNEL, BLM LAND, OPTION NO. 2 (Bid Item 2007).
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Payment for Compacted Fill, Channel, BLM Lands south of Sta. 64+22.874 will 
be made at the applicable contract price, which payment shall constitute 
full compensation for shaping, grading, filling behind the channel walls 
including access ramps, over covered channels, and other areas shown on the 
drawings, and compacting the fill, complete, including processing of 
certification form for material import onto BLM Lands as necessary.  
Payment will not be included for fills outside the fill limits indicated on 
the drawings or staked in the field, and other fill requirements for which 
separate payments are provided.

1.12.2.5   COMPACTED FILL, CHANNEL, NON-BLM LAND, OPTION NO. 2 (Bid 
Item 2059)..

Payment for Compacted Fill, Channel, non-BLM Land, option no. 2, will be 
made at the applicable contract price, which payment shall constitute full 
compensation for shaping, grading, filling behind the channel walls 
including access ramps, over covered channels, and other areas shown on the 
drawings, and compacting the fill, complete.  Payment will not be included 
for fills outside the fill limits indicated on the drawings or staked in 
the field, and other fill requirements for which separate payments are 
provided.

1.12.2.6   COMPACTED FILL, F-4 DEBRIS BASIN EMBANKMENT AND INVERT, BLM LAND 
(Bid Item 2008).

Payment for Compacted Fill, F-4 Debris Basin Embankment and Invert, BLM 
Land, will be made at the applicable contract unit price per cubic meter, 
which payment shall constitute full compensation for placing, shaping, 
grading, foundation preparation backfill, and compacting the fill, 
including settlement monuments and related work, complete.  Payment will 
not be included for fills outside the fill limits indicated on the drawings 
or staked in the field, and other fill requirements for which separate 
payments are provided.

1.12.2.7   COMPACTED FILL, GRADING EASEMENTS (GE), F-4 CHANNEL AND F-3 
CHANNEL AND 5TH CELL STRUCTURE AREA, NON-BLM MATERIALS (Bid Item 0008);
COMPACTED FILL, GRADING EASEMENTS (GE), F-4 CHANNEL OPTION NO. 2 AREA, 
NON-BLM MATERIALS (Bid Item 2040).).

Payment for Compacted Fill, Grading Easements (GE), F-4 Channel and F-3 
Channel and 5th Cell Structure Area, non-BLM materials, will be made at the 
applicable contract unit price per cubic meter, which payment shall 
constitute full compensation for placing, shaping, and grading the fill, 
complete, in the areas designated as Grading Easements (GE) shown on sheet 
C21 and T11 and T12.  These areas shall not receive any BLM materials.

1.12.2.8   MISCELLANEOUS FILL, F-4 DEBRIS BASIN EMBANKMENT AND INVERT, BLM 
LAND (Bid Item 2009).

Payment for Miscellaneous Fill, F-4 Debris Basin Embankment and Invert, BLM 
Land, will be made at the applicable contract unit price per cubic meter, 
which payment shall constitute full compensation for placing, shaping, and 
grading the fill, complete.  Payment will not be included for fills outside 
the fill limits indicated on the drawings or staked in the field, and other 
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fill requirements for which separate payments are provided.

1.12.2.9   BASIN DIVERSION LEVEE, BLM LAND (Bid Item 2057).

Payment for Basin Diversion Levee, BLM Land, will be made at the applicable 
contract unit price per cubic meter, which payment shall constitute full 
compensation for placing, shaping, and grading the stone and or caliche 
levee fill material obtained from the basin construction, complete, as 
shown on sheet DB02 and sheet DB14.  Payment will not be included for fills 
outside the fill limits indicated on the drawings or staked in the field, 
and other fill requirements for which separate payments are provided.

1.12.2.10   F-4 BASIN 0.150 STONE / CALICHE (Bid Item 2058).

Payment for F-4 Basin 0.150 Stone / Caliche will be made at the applicable 
contract unit price per cubic meter, which payment shall constitute full 
compensation for placing, shaping, and grading the stone / caliche for the 
F-4 embankment downstream protection material obtained from the basin 
construction, complete, as shown on sheets DB01 through DB18.  Payment will 
not be included for fills outside the fill limits indicated on the drawings 
or staked in the field, and other fill requirements for which separate 
payments are provided.

1.12.2.11   Fill or Backfill Around Structures.

No separate payment will be made for fill or backfill around structures.  
All such costs shall be included in the applicable contract prices for 
structure items to which the work applies.

1.12.2.12   Trenches.

No separate payment will be made for backfilling for utilities, side drains 
and confluences.  All costs in connection therewith shall be included in 
the contract prices for items to which the work applies.

1.12.2.13   Subgrade Preparation.

No separate payment will be made for subgrade preparation and all costs in 
connection therewith shall be included in the contract prices for items to 
which the work applies.

1.13   PLANT NURSERY AREA, TEMPORARY (Bid Item 1026).

Payment for Plant Nursery Area, Temporary will be made at the applicable 
contract price, which payment shall constitute full compensation for the 
provision of a temporary plant nursery area.  Location of temporary plant 
nursery area shall be determined by Contractor but must be within 
contractual awarded project Right-of-Way areas.  The size of this temporary 
plant nursery area shall determined by Contractor to support all temporary 
plant nursery activities, including all related vehicle movement and 
access.  The Contractor, at his own cost, must fence off the temporary 
nursery plant area with a chain link 9 gage 1.829 m high fence with barbed 
wire and access gate that will safely store the salvaged desert plants, 
including site preparation, installation of temporary fence, fence posts, 
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excavation for fence posts, concrete for fence posts, fabric, gate and 
barbed wire, and removal of temporary plant nursery area including all 
fence, posts, concrete, gates, barbed wire and debris, prior to conclusion 
of construction but after replanting of salvaged desert plants.

1.14   CONCRETE.

1.14.1   Measurement.

Measurement of concrete will be made on the basis of the actual volume, in 
cubic meters, of concrete within the pay lines of the concrete invert slab, 
walls, top slab, and slope protection as shown on the drawings.  
Measurement of concrete placed against the sides of any excavation without 
the use of intervening forms will be made only within the pay lines of the 
structures.  No deductions will be made for rounded or beveled edges or 
space occupied by metalwork, nor voids or embedded items which are either 
less than 0.15 cubic meter in volume or one-tenth of square meter in cross 
section.  Concrete placed in items of work other than those specifically 
mentioned above, and concrete wasted or used for the convenience of the 
Contractor will not be included in measurement for payment.

1.14.2   PAYMENT FOR CONCRETE ITEMS.

Payment for the concrete items will be made at the applicable contract 
prices for the various items of the schedule, which payments shall 
constitute full compensation for labor, materials (except reinforcing steel 
for which separate payment is provided), joint sealant, forming including 
forming for wall variations at overflow structure locations, furnishing 
concrete, placing concrete, finishing concrete, curing concrete, and for 
all equipment and tools to complete the concrete work.  Embedded items 
shall be included in the cost of the concrete except when other payment is 
specifically provided.  No payment will be made for concrete, as such, 
which is placed in structures for which payment is made on a lump sum basis.

1.14.2.1   CONCRETE, OPEN CHANNEL INVERT SLAB EXCEPT FOR OPTION NO. 1 AND 
OPTION No. 2 (Bid Item 0009).

Payment for concrete, open channel invert slab except for option No. 1 and 
option No. 2 will include concrete placed in all open channel invert slab, 
except for concrete inverts in structures for which payment is made on a 
lump sum basis, and payment will be made at the applicable contract unit 
price per cubic meter, which payment shall constitute full compensation for 
all concrete (including all necessary items described in Paragraph "PAYMENT 
FOR CONCRETE ITEMS" above) placed for the invert slab of the open channel 
and inlet structure spillway, keys, starter walls, and cut-off walls, 
complete.

 
1.14.2.2   CONCRETE, OPEN CHANNEL INVERT SLAB OPTION NO. 2 (Bid 
Item 2010)..

Payment for concrete, open channel invert slab option no. 2 will include 
concrete placed in all open channel invert slab and for the inlet structure 
spillway invert slab, except for concrete inverts in structures for which 
payment is made on a lump sum basis, and payment will be made at the 

SECTION 01270  Page 18
AMENDMENT NO. 03



F-4 BASIN AND CHANNEL W912PL-04-B-0002

applicable contract unit price per cubic meter, which payment shall 
constitute full compensation for all concrete (including all necessary 
items described in Paragraph "PAYMENT FOR CONCRETE ITEMS" above) placed for 
the invert slab of the open channel and inlet structure spillway, keys, 
starter walls, and cut-off walls, complete.

1.14.2.3   CONCRETE, OPEN CHANNEL WALLS EXCEPT FOR OPTION NO. 1 AND OPTION 
No. 2 (Bid Item 0010).

Payment for concrete, open channel walls except for option no. 1 and option 
no. 2 will include concrete placed in all open channel walls, except for 
concrete walls in structures for which payment is made on a lump sum basis, 
and payment will be made at the applicable contract price, which payment 
shall constitute full compensation for all concrete (including all 
necessary items described in Paragraph "PAYMENT FOR CONCRETE ITEMS" above) 
placed above the starter walls in the vertical walls of the open channel, 
complete.

1.14.2.4   CONCRETE, OPEN CHANNEL WALLS OPTION NO. 2 (Bid Item 2011).

Payment for concrete, open channel walls option no. 2 will include concrete 
placed in all open channel walls and for the inlet structure spillway 
walls, except for concrete walls in structures for which payment is made on 
a lump sum basis, and payment will be made at the applicable contract 
price, which payment shall constitute full compensation for all concrete 
(including all necessary items described in Paragraph "PAYMENT FOR CONCRETE 
ITEMS" above) placed above the starter walls in the vertical walls of the 
open channel, complete.

1.14.2.5   Concrete, Cut-off Wall.

No separate payment will be made for concrete, cut-off walls and all costs 
in connection therewith shall be included in the contract prices for items 
to which the work applies.

1.14.2.6   CONCRETE OVERFLOW STRUCTURE (Bid Item 0041)

Payment for Concrete Overflow Structure will be made at the applicable 
contract price, which payment shall constitute full compensation for all 
concrete (including all necessary items described in Paragraph "PAYMENT FOR 
CONCRETE ITEMS" above) placed for the concrete overflow structure, 
including furnishing and placing reinforcing steel, complete except 
earthwork.  The Concrete Overflow Structure centerline is located at F-4 
Channel Station 23+33.380 Right looking upstream.

1.15   REINFORCING STEEL EXCEPT OPTION No. 2 (Bid Item 0011);
REINFORCING STEEL OPTION NO. 2 (Bid Item 2012)..

1.15.1   Measurement.

Measurement of reinforcing steel in metric tonnes (1,000 kilograms) is 
limited to reinforcement in concrete structures paid for on a cubic meters 
basis.  Measurement will be made of the lengths of bars actually placed in 
the completed work in accordance with the plans and specifications, 
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approved bar schedules, or as directed.  The measured lengths will 
converted to weights for the bar numbers listed by the unit weights per 
linear foot contained in ASTM A 615.  Steel in laps indicated on the 
drawings, in the specifications, or required by the Contracting Officer 
will be included in measurement for payment.  No measurement will be made 
for the additional steel in laps which are authorized for the convenience 
of the Contractor.  No measurement will be made of steel supports or 
spacers.  All costs for furnishing and installing supports and spacers 
shall be included in the various structures requiring the reinforcement.

1.15.2   Payment.

Payment for Reinforcing Steel will be made at the applicable contract 
price, which payment shall constitute full compensation for furnishing and 
installing steel reinforcement, complete.  No payment will be made for 
steel reinforcement which is placed in structures for which payment is made 
on a lump sum basis.

1.16   AGGREGATE BASE COURSE EXCEPT FOR BID ITEM NO. 1020 AND OPTION NO. 2 
(Bid Item 0012);
FLAMINGO DETENTION BASIN AGGREGATE BASE COURSE SERVICE ROAD (Bid Item 1020);
AGGREGATE BASE COURSE OPTION NO. 2 (Bid Item 2013).).

1.16.1   Measurement. 

Measurement of aggregate base course or type II course will be by the 
metric tonne (1,000 kilograms) of aggregate base course placed within the 
lines and grades indicated on the drawings.  

1.16.2   Payment. 

Payment for Aggregate Base Course or Type II Course will be made at the 
applicable contract price which payment shall constitute full compensation 
for furnishing and placing the aggregate base course or type II course, 
complete, including subgrade preparation, including compaction of aggregate 
base course or type II course.

1.17   ASPHALT CONCRETE PAVEMENT EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 
(Bid Item 0013);
ASPHALT CONCRETE PAVEMENT OPTION NO. 2 (Bid Item 2014)..

1.17.1   Measurement. 

Measurement for asphalt concrete pavement will be by the metric tonne 
(1,000 kilograms) of asphalt concrete pavement placed within the lines and 
grades as indicated on the drawing.    

1.17.2   Payment. 

Payment for Asphalt Concrete Pavement will be made at the applicable 
contract price which payment shall constitute full compensation for asphalt 
concrete pavement in place, complete including tack coat, prime coat and 
appurtenant work except for aggregate base course.  No payment will be made 
for excessive thickness.  
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1.18   WEEPHOLE SYSTEM EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid Item 
0014);
WEEPHOLE SYSTEM OPTION NO. 2 (Bid Item 2015)..

Payment for the Weephole System will be made at the applicable contract 
price, which payment shall constitute full compensation for materials, and 
installation of the weephole system, complete including applicable 
earthwork, drain aggregate, geotextile, form openings and appurtenances, 
complete.

1.19   TRANSITION WALL STRUCTURE # 1 (F-4 CHANNEL UPSTREAM AT BELTWAY) (Bid 
Item 0015).

Payment for the Transition Wall Structure # 1 (Upstream F-4 Channel at 
Beltway) will be made at the applicable contract price, which payment shall 
constitute full compensation for the structure consisting of the F-4 
Channel from Sta. 23+16.760 to Sta. 23+07.420, including details of Section 
F shown on drawing "S5", complete, except earthwork and except weepholes; 
including furnishing and placing reinforcing steel; furnishing, placing, 
finishing and curing concrete; including furnishing and installing dowels 
and epoxy and concrete drilling for dowels; and all incidentals, complete 
as shown on the drawings except for post and cable railing and chain link 
fencing.

1.20   CONFLUENCE STRUCTURE # 1 (F-4 CHANNEL AND PATRICK LATERAL) (Bid Item 
0016).

Payment for Confluence Structure # 1 (F-4 Channel and Patrick Lateral) will 
be made at the applicable contract price, which payment shall constitute 
full compensation for the structure consisting of the F-4 Channel from Sta. 
24+08.037 to Sta. 23+16.760, and a portion of Patrick Lateral from Sta. 
10+34.537 to Sta. 10+00.000, including confluence section shown on drawing 
"S4", including invert transition section shown on drawing "S4", including 
structure section B shown on drawing "S4" complete, except earthwork and 
except manholes; including furnishing and placing reinforcing steel; 
furnishing, placing, finishing and curing concrete; protect in place 
existing utilities; and all incidentals, complete as shown on the drawings 
except for post and cable railing and chain link fencing.

1.21   TRANSITION WALL STRUCTURE # 2 (F-4 CHANNEL DOWNSTREAM PATRICK) (Bid 
Item 0017).

Payment for the Transition Wall Structure # 2 (F-4 Channel and Patrick 
Lateral Downstream Patrick) will be made at the applicable contract price, 
which payment shall constitute full compensation for the structure 
consisting of the F-4 Channel from Sta. 24+26.580 to Sta. 24+08.037, 
including details of Section B shown on drawing "S4", complete, except 
earthwork and except weepholes; including  furnishing and placing 
reinforcing steel; furnishing, placing, finishing and curing concrete; and 
all incidentals, complete as shown on the drawings except for post and 
cable railing and chain link fencing.

1.22   TRANSITION WALL STRUCTURE # 2A (PATRICK LATERAL
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DOWNSTREAM PATRICK) (Bid Item 0018)..

Payment for the Transition Wall Structure # 2A (Patrick Lateral Downstream 
Patrick) will be made at the applicable contract price, which payment shall 
constitute full compensation for the structure consisting of the portion of 
Patrick Lateral from Sta. 10+52.537 to Sta. 10+34.537, including details of 
Section B shown on drawing "S4", complete, except earthwork and except 
weepholes; including  furnishing and placing reinforcing steel; furnishing, 
placing, finishing and curing concrete; and all incidentals, complete as 
shown on the drawings except for post and cable railing and chain link 
fencing.

1.23   RCB # 1 (PATRICK LATERAL) (Bid Item 0019).

Payment for RCB # 1 (Patrick Lateral) will be made at the applicable 
contract price, which payment shall constitute full compensation for the 
RCB # 1 Structure from Sta. 11+64.900 to Sta. 10+52.537, including details 
of Section F Single Box Conduit shown on drawing "S3", complete, except 
earthwork, complete, including  furnishing and placing reinforcing steel; 
furnishing, placing, finishing and curing concrete, including installing 
bulkhead shown on the drawings, and all incidentals, including headwalls; 
except temporary Patrick Lane traffic detour and except installing new 
traffic barriers and maintaining existing traffic barriers on North side 
and South Side of channel at Patrick Lane, and except extra traffic control 
devices that will be left in place after Contractor leaves site on North 
side and South side of channel at Patrick Lane, complete as shown on the 
drawings except for post and cable railing and chain link fencing.

1.24   RCB # 2 (F-4 CHANNEL AT PATRICK) (Bid Item 0020).

Payment for RCB # 2 (F-4 Channel at Patrick) will be made at the applicable 
contract price, which payment shall constitute full compensation for the 
RCB # 2 Structure from Sta. 25+05.342 to Sta. 24+26.580, including details 
of Section C Single Box Conduit shown on drawing "S3", complete,except 
earthwork, complete, including  furnishing and placing reinforcing steel; 
furnishing, placing, finishing and curing concrete, and all incidentals, 
including headwalls and/or extended headwalls; except temporary Patrick 
Lane traffic detour and except installing new traffic barriers and 
maintaining existing traffic barriers on North side and South Side of 
channel at Patrick Lane, and except extra traffic control devices that will 
be left in place after Contractor leaves site on North side and South side 
of channel at Patrick Lane, complete as shown on the drawings except for 
post and cable railing and chain link fencing.

1.25   TRANSITION WALL STRUCTURE # 3 (F-4 CHANNEL UPSTREAM PATRICK) (Bid 
Item 0021)..

Payment for the Transition Wall Structure # 2 (F-4 Channel Upstream 
Patrick) will be made at the applicable contract price, which payment shall 
constitute full compensation for the structure consisting of the F-4 
Channel from Sta. 25+19.342 to Sta. 25+05.342 including portion of 
confluence and invert transition details shown on drawing "S6", and 
including details of applicable u-wall channel concrete and reinforcing 
schedule shown on drawing "S2", complete, except earthwork and except 
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weepholes; including furnishing and placing reinforcing steel; furnishing, 
placing, finishing and curing concrete; and all incidentals, complete as 
shown on the drawings except for post and cable railing and chain link 
fencing.

1.26   CONFLUENCE STRUCTURE # 2 (F-4 CHANNEL AND F-3 CHANNEL AND 5TH CELL) 
(Bid Item 0022).

Payment for Confluence Structure # 2 (F-4 Channel and F-3 Channel and 5th 
Cell) will be made at the applicable contract price, which payment shall 
constitute full compensation for the RCB structure consisting of the F-4 
Channel from Sta. 29+59.185 to Sta. 25+19.342, including confluence plan 
showing confluence and invert transition details shown on sheet "S6", 
including confluence section G shown on drawing "S8", including confluence 
section J shown on drawing "S8", including invert transition section H 
shown on drawing "S8", including invert transition section K shown on 
drawing "S8", complete, except earthwork and except manholes; including 
furnishing and placing reinforcing steel; furnishing, placing, finishing 
and curing concrete; protect in place existing utilities; and all 
incidentals, complete as shown on the drawings except for post and cable 
railing and chain link fencing.

1.27   F-4 CHANNEL AND F-3 CHANNEL AND 5TH CELL STRUCTURE (Bid Item 0023).

Payment for F-4 Channel and F-3 Channel and 5th Cell Structure will be made 
at the applicable contract price, which payment shall constitute full 
compensation for the structure consisting of the F-4 Channel from Sta. 
30+57.051 to Sta. 29+59.185, and F-3 Channel from Sta. 10+98.486 to Sta. 
10+00.000 and 5th Cell from Sta. 10+99.726 to Sta. 10+00.000, including 
details shown on drawing sheet "S6", including section B shown on drawing 
"S6", complete, except earthwork and except manholes; including furnishing 
and placing reinforcing steel; furnishing, placing, finishing and curing 
concrete; protect in place existing utilities; and all incidentals, 
complete as shown on the drawings except for post and cable railing and 
chain link fencing.

1.28   INVERT ACCESS RAMP # 1 (Bid Item 0024).

Payment for Invert Access Ramp # 1, includes the adjacent F-3 open channel 
from Sta. 11+47.155 to Sta. 11+02.201 and the 5th Cell open channel from 
Sta. 11+48.487 to Sta. 11+03.533, including details shown on drawing sheet 
"S11".  Payment will be made at the applicable contract price, which 
payment shall constitute full compensation for the invert access ramp and 
open channel, except earthwork and except weepholes, complete, including 
furnishing and placing reinforcing steel; furnishing, placing, finishing 
and curing concrete; including pipe access gate installed at top of access 
ramp to restrict vehicle access into channel invert and all appurtenances, 
including painting of pipe access gate; and all incidentals, including 
padlocks, complete as shown on the drawings except for post and cable 
railing and chain link fencing.

1.29   F-3 CHANNEL 4 X RCB, AND 5TH CELL RCB UNDER FORT APACHE STRUCTURE (Bid 
Item 0025).
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Payment for F-3 Channel 4 x RCB, and 5th Cell RCB under Fort Apache 
structure will be made at the applicable contract price, which payment 
constitutes full compensation for the structure that includes the F-3 
Channel RCB from Sta. 12+06.749 to Sta. 11+47.155 and the 5th Cell RCB from 
Sta. 12+08.188 to Sta. 11+48.487, including Section D shown on drawing 
sheet "S7", complete, except earthwork and except weepholes, complete, 
including furnishing and placing reinforcing steel; furnishing, placing, 
finishing and curing concrete; and all incidentals, including extended 
headwalls; except temporary Fort Apache Road traffic detour and except 
installing and maintaining temporary traffic barriers and maintaining 
existing traffic barriers on North side and South Side of channel at Fort 
Apache Road, and except extra traffic control devices that will be left in 
place after Contractor leaves site on North side and South side of channel 
at Fort Apache Road, complete as shown on the drawings except for post and 
cable railing and chain link fencing.

1.30   TRANSITION WALL STRUCTURE # 4 (F-3 CHANNEL AND 5TH CELL UPSTREAM FORT 
APACHE) (Bid Item 0026).

Payment for the Transition Wall Structure # 4 (F-3 Channel Upstream Fort 
Apache) will be made at the applicable contract price, which payment shall 
constitute full compensation for the structure consisting of the F-3 
Channel from Sta. 13+44.970 to Sta. 12+06.749 including details of Section 
E and Section F shown on drawing "S7", and including details of Pier Noses 
on drawing sheets "S9" and "S10", and including 5th Cell Structure from 5th 
Cell Sta. 13+02.995 to Sta. 12+08.188, and including details of applicable 
u-wall channel concrete and reinforcing schedule shown on drawing "S2", 
complete, except earthwork (with exception for leaving 5th Cell Open) and 
except weepholes; including furnishing and placing reinforcing steel; 
furnishing, placing, finishing and curing concrete; including leaving 5th 
Cell open with ground slope entrance as shown in the drawing; and all 
incidentals, complete as shown on the drawings except for post and cable 
railing and chain link fencing.

1.31   F-3 CHANNEL INLET STRUCTURE (Bid Item 0027).

Payment for the F-3 Channel Inlet Structure will be made at the applicable 
contract price, which payment shall constitute full compensation for the 
structure consisting of the F-3 Channel from Sta. 13+75.079 to Sta. 
13+44.970 including details of applicable u-wall channel concrete and 
reinforcing schedule shown on drawing "S2", complete, except earthwork and 
except weepholes; including furnishing and placing reinforcing steel; 
furnishing, placing, finishing and curing concrete; including furnishing 
and installing dowels and epoxy and concrete drilling for dowels; and all 
incidentals, complete as shown on the drawings except for post and cable 
railing and chain link fencing.

1.32   TRANSITION WALL STRUCTURE # 5 (F-4 CHANNEL DOWNSTREAM FORT APACHE) 
(Bid Item 0028).

Payment for the Transition Wall Structure # 5 (F-4 Channel Downstream Fort 
Apache) will be made at the applicable contract price, which payment shall 
constitute full compensation for the structure consisting of the F-4 
Channel from Sta. 31+00.000 to Sta. 30+57.051 including details of 
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applicable u-wall channel concrete and reinforcing schedule shown on 
drawing "S2", complete, except earthwork and except weepholes; including  
furnishing and placing reinforcing steel; furnishing, placing, finishing 
and curing concrete; and all incidentals, complete as shown on the drawings 
except for post and cable railing and chain link fencing.

1.33   RCB # 3A (F-4 CHANNEL RCB STA. 34+06.655 TO STA. 31+00.000) (Bid 
Item 0029)..

Payment for RCB # 3A (F-4 Channel RCB Sta. 34+06.655 to Sta. 31+00.000) 
will be made at the applicable contract price, which payment shall 
constitute full compensation for the RCB # 3A Structure from Sta. 34+06.655 
to Sta. 31+00.000 except earthwork, complete, including details of Section 
D Single Box Conduit shown on drawing "S3", including furnishing and 
placing reinforcing steel; furnishing, placing, finishing and curing 
concrete, and all incidentals, including extended headwalls; except 
temporary Post Road traffic detour and except installing temporary traffic 
barriers and maintaining existing traffic barriers on East side and West 
Side of channel at Post Road, and except extra traffic control devices that 
will be left in place after Contractor leaves site on East side and West 
side of channel at Post Road, complete as shown on the drawings except for 
post and cable railing and chain link fencing.

1.34   RCB # 3B (F-4 CHANNEL RCB STA. 45+80.000 TO STA. 34+06.655) (Bid 
Item 1009)..

Payment for RCB # 3B (F-4 Channel RCB Sta. 45+80.000 to Sta. 34+06.655) 
will be made at the applicable contract price, which payment shall 
constitute full compensation for the RCB # 3B Structure from Sta. 45+80.000 
to Sta. 34+06.655, except earthwork, complete, including details of Section 
B and Section D Single Box Conduit shown on drawing "S3", including  
furnishing and placing reinforcing steel; furnishing, placing, finishing 
and curing concrete, and all incidentals, except temporary Sunset Road and 
Maule Avenue traffic detour and except installing temporary traffic 
barriers and maintaining existing traffic barriers on West side and East 
Side of channel at Sunset Road and Maule Avenue, and except extra traffic 
control devices that will be left in place after Contractor leaves site on 
East side and West side of channel at Sunset Road and Maule Avenue, 
complete as shown on the drawings except for specified shoring, for which 
there is a separate bid item.

1.35   RCB # 3C (F-4 CHANNEL RCB STA. 52+99.440 TO STA. 45+80.000) (Bid 
Item 0030)..

Payment for RCB # 3C (F-4 Channel RCB Sta. 52+99.440 to Sta. 45+80.000) 
will be made at the applicable contract price, which payment shall 
constitute full compensation for the RCB # 3 Structure from Sta. 52+99.440 
to Sta. 45+80.000, except earthwork, complete, including details of Section 
B Single Box Conduit shown on drawing "S3", including furnishing and 
placing reinforcing steel; furnishing, placing, finishing and curing 
concrete, and all incidentals, including headwall and/or extended 
headwalls; except temporary Warm Springs Road and Maule Avenue traffic 
detour and except installing temporary traffic barriers and maintaining 
existing traffic barriers on West side and East Side of channel at Sunset 
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Road and Maule Avenue, and except extra traffic control devices that will 
be left in place after Contractor leaves site on East side and West side of 
channel at Sunset Road and Maule Avenue, complete as shown on the drawings 
except for post and cable railing and chain link fencing.

1.36   TRANSITION WALL STRUCTURE # 6 (F-4 CHANNEL UPSTREAM WARM SPRINGS) (Bid 
Item 0031).

Payment for the Transition Wall Structure # 6 (F-4 Channel Upstream Warm 
Springs) will be made at the applicable contract price, which payment shall 
constitute full compensation for the structure consisting of the F-4 
Channel from Sta. 53+13.408 to Sta. 52+99.440 including details of 
applicable u-wall channel concrete and reinforcing schedule shown on 
drawing "S2", complete, except earthwork and except weepholes; including  
furnishing and placing reinforcing steel; furnishing, placing, finishing 
and curing concrete; and all incidentals, complete as shown on the drawings 
except for post and cable railing and chain link fencing.

1.37   INVERT ACCESS RAMP 2 (Bid Item 0032).

Payment for Invert Access Ramp 2, also includes the adjacent open channel 
from Sta. 53+95.706 to Sta. 53+34.000, including details shown on drawing 
sheet "S12".  Payment will be made at the applicable contract price, which 
payment shall constitute full compensation for the invert access ramp and 
open channel, except earthwork and except weepholes, complete, including 
furnishing and placing reinforcing steel; furnishing, placing, finishing 
and curing concrete; including pipe access gate installed at top of access 
ramp to restrict vehicle access into channel invert and all appurtenances, 
including painting of pipe access gate; and all incidentals, including 
padlocks, complete as shown on the drawings except for post and cable 
railing and chain link fencing.

1.38   TRANSITION WALL STRUCTURE # 7 (F-4 CHANNEL DOWNSTREAM RCB # 4) (Bid 
Item 2016).

Payment for the Transition Wall Structure # 7 (F-4 Channel Downstream RCB # 
4) will be made at the applicable contract price, which payment shall 
constitute full compensation for the structure consisting of the F-4 
Channel from Sta. 56+14.953 to Sta. 56+01.453, including details of 
applicable u-wall channel concrete and reinforcing schedule shown on 
drawing "S2", complete, except earthwork and except weepholes; including  
furnishing and placing reinforcing steel; furnishing, placing, finishing 
and curing concrete; and all incidentals, complete as shown on the drawings 
except for post and cable railing and chain link fencing.

1.39   RCB # 4 (F-4 CHANNEL AT FORT APACHE) (Bid Item 2017).

Payment for RCB # 4 (F-4 Channel at Fort Apache) will be made at the 
applicable contract price, which payment shall constitute full compensation 
for the RCB # 4 Structure from Sta. 57+79.160 to Sta. 57+36.765 and from 
Sta. 56+58.445 to Sta. 56+14.953, except earthwork, complete, including 
details of Section B Single Box Conduit shown on drawing "S3", including  
furnishing and placing reinforcing steel; furnishing, placing, finishing 
and curing concrete, and all incidentals, including extended headwalls;  
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including furnishing and installing dowels and epoxy and concrete drilling 
for dowels; except temporary Fort Apache Road traffic detour and except 
installing temporary traffic barriers and maintaining existing traffic 
barriers on North side and South Side of channel at Fort Apache Road, and 
except extra traffic control devices that will be left in place after 
Contractor leaves site on North side and South side of channel at Fort 
Apache Road, complete as shown on the drawings except for post and cable 
railing and chain link fencing.

1.40   TRANSITION WALL STRUCTURE # 8 (F-4 CHANNEL UPSTREAM RCB # 4) (Bid 
Item 2018)..

Payment for the Transition Wall Structure # 8 (F-4 Channel Upstream RCB # 
4) will be made at the applicable contract price, which payment shall 
constitute full compensation for the structure consisting of the F-4 
Channel from Sta. 57+92.414 to Sta. 57+79.160, including details of 
applicable u-wall channel concrete and reinforcing schedule shown on 
drawing "S2", complete, except earthwork and except weepholes; including  
furnishing and placing reinforcing steel; furnishing, placing, finishing 
and curing concrete; and all incidentals, complete as shown on the drawings 
except for post and cable railing and chain link fencing.

1.41   INVERT ACCESS RAMP # 3 (Bid Item 2019).

Payment for Invert Access Ramp # 3, also includes the adjacent open channel 
from Sta. 62+98.000 to Sta. 62+34.308, including details shown on drawing 
sheet "S13".  Payment will be made at the applicable contract price, which 
payment shall constitute full compensation for the invert access ramp and 
open channel, except earthwork and except weepholes, complete, including 
furnishing and placing reinforcing steel; furnishing, placing, finishing 
and curing concrete; including pipe access gate installed at top of access 
ramp to restrict vehicle access into channel invert and all appurtenances, 
including painting of pipe access gate; and all incidentals, including 
padlocks, complete as shown on the drawings except for post and cable 
railing and chain link fencing.

1.42   TRANSITION WALL STRUCTURE # 9 (F-4 CHANNEL DOWNSTREAM RCB # 5) (Bid 
Item 2020).

Payment for the Transition Wall Structure # 9 (F-4 Channel Downstream RCB # 
5) will be made at the applicable contract price, which payment shall 
constitute full compensation for the structure consisting of the F-4 
Channel from Sta. 64+10.750 to Sta. 63+97.850, including details of 
applicable u-wall channel concrete and reinforcing schedule shown on 
drawing "S2", complete, except earthwork and except weepholes; including  
furnishing and placing reinforcing steel; furnishing, placing, finishing 
and curing concrete; including furnishing and installing dowels and epoxy 
and concrete drilling for dowels; and all incidentals, complete as shown on 
the drawings except for post and cable railing and chain link fencing.

1.43   RCB # 5 (F-4 CHANNEL AT FORT APACHE) (Bid Item 2021).

Payment for RCB # 5 (F-4 Channel at Fort Apache) will be made at the 
applicable contract price, which payment shall constitute full compensation 
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for the RCB # 5 Structure from Sta. 64+72.366 to Sta. 64+58.710 and from 
Sta. 64+26.407 to Sta. 64+10.750, except earthwork, complete, including 
details of Section B Single Box Conduit shown on drawing "S3", including  
furnishing and placing reinforcing steel; furnishing, placing, finishing 
and curing concrete, and all incidentals, including extended headwalls; 
except temporary Fort Apache Road traffic detour and except installing 
temporary traffic barriers and maintaining existing traffic barriers on 
North side and South Side of channel at Fort Apache Road, and except extra 
traffic control devices that will be left in place after Contractor leaves 
site on North side and South side of channel at Fort Apache Road, complete 
as shown on the drawings except for post and cable railing and chain link 
fencing.

1.44   TRANSITION WALL STRUCTURE # 10 (F-4 CHANNEL UPSTREAM RCB # 5) (Bid 
Item 2022).

Payment for the Transition Wall Structure # 10 (F-4 Channel Upstream RCB # 
5) will be made at the applicable contract price, which payment shall 
constitute full compensation for the structure consisting of the F-4 
Channel from Sta. 64+83.766 to Sta. 64+72.366 including details of 
applicable u-wall channel concrete and reinforcing schedule shown on 
drawing "S2", complete, except earthwork and except weepholes; including  
furnishing and placing reinforcing steel; furnishing, placing, finishing 
and curing concrete; and all incidentals, complete as shown on the drawings 
except for post and cable railing and chain link fencing.

1.45   DEBRIS BASIN EMBANKMENT SOIL CEMENT ARMOR (Bid Item 2023)

1.45.1   Measurement

Measurement of soil cement will be made on the basis of actual cubic meters 
of soil cement placed within the lines and grades indicated on the drawings 
and specifications, excluding the quantity placed in the test section.

1.45.2   Payment

Payment for soil cement will be made at the applicable contract price, 
which payment shall constitute full compensation for the soil cement 
including all materials (except portland cement and pozzolan for which 
separate payments are provided), costs for test section, cost to develop 
all soil cement mix designs, formwork, batching, hauling, placing, 
compacting, finishing, curing and all equipment and tools to complete the 
soil cement in place.  Embedded items shall be included in the cost of the 
soil cement except when other payment is specifically provided.

1.46   PORTLAND CEMENT FOR SOIL CEMENT (Bid Item 2024)

1.46.1   Measurement

Quantity of portland cement for soil cement to be paid for will be the 
number of metric tonnes (1,000 kilograms) of portland cement used for soil 
cement unless specifically excepted, wasted or used in the soil cement test 
section or for all soil cement mix designs or used for the convenience of 
the Contractor.  The quantity to be paid for will be determined by 
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multiplying the approved weight of portland cement in kilograms per cubic 
meter of soil cement by the number of accepted cubic meters or soil cement 
placed within the lines and grades indicated on the drawings and dividing 
by 1,000.

1.46.2   Payment

Payments for portland cement for soil cement will be made at the applicable 
contract price, which payment shall constitute full compensation for 
furnishing the portland cement ready for use in the work, complete.  No 
payment will be made for portland cement used for structures for which 
separate payment is provided.

1.47   POZZOLAN FOR SOIL CEMENT (Bid Item 2025)

1.47.1   Measurement

Quantity of pozzolan for soil cement to be paid for will be the number of 
metric tonnes (1,000 kilograms) of pozzolan used for soil cement unless 
specifically excepted, wasted, or used in the soil cement test section or 
for all soil cement mix designs or used for th convenience of the 
Contractor.  The quantity to be paid for will be determined by multiplying 
the approved weight of pozzolan in kilograms per cubic meters of soil 
cement by the number of accepted cubic meters of soil cement placed within 
the lines and grades indicated on the drawings and dividing by 1,000.

1.47.2   Payment

Payments for pozzolan for soil cement will be made at the applicable 
contract price, which payment shall constitute full compensation for 
furnishing the pozzolan, complete.  No payment will be made for pozzolan 
used for structures for which separate payment is provided.

1.48   DEBRIS BASIN LOW FLOW OUTLET RCB (Bid Item 2026)

Payment for Debris Basin Low Flow Outlet RCB (Reinforced Concrete Box) will 
be made at the applicable contract lump sum price for the size and reach of 
box specified, which payment shall constitute full compensation for RCB and 
headwalls including earthwork, complete, including: furnishing and placing 
reinforcing steel; furnishing and placing, finishing and curing concrete, 
headwalls and manholes on outlet conduits; furnishing and placing plywood 
plugs; and all incidentals, complete as shown on the drawings, except for 
manholes and ladder systems and outlet conduit side drain connection which 
have separate bid items.  Debris Basin Low Flow Outlet RCB Conduit shall be 
0.910 m x 0.910 m from Station 3+15.281 to Station 1+00.000.

1.49   DEBRIS BASIN LOW FLOW OUTLET TOWER (Bid Item 2027)

Payment for the Debris Basin Low Flow Outlet Tower will be made at the 
applicable contract price, which payment shall constitute full compensation 
for the outlet tower structure, complete, including excavation and 
compacted fill; furnishing and placing reinforcing steel; furnishing, 
placing, finishing and curing concrete; furnishing and placing galvanized 
steel grating and frame; furnishing and placing 76 diameter PVC pipe; and 
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all incidentals.

1.50   OUTLET CONDUIT SIDE DRAIN STRUCTURE, STA. 64+95.108 RT (Bid Item 2028).

Payment for the outlet conduit side drain structure, sta. 64+95.108 right, 
will be made at the applicable contract price, which payment shall 
constitute full compensation for the side drain structure, complete, as 
shown on the drawings, except earthwork; furnishing and placing reinforcing 
steel; furnishing, placing, finishing and curing concrete for the side 
drain junction structure and inlet structure; and placing temporary 
barriers (plugs) as necessary.  The earthwork included shall be only that 
earthwork which is located outside the limits of earthwork for which other 
payment is provided.

1.51   SIDE DRAINS (Bid Items 0033, 0034, 0035, 0036, 0037, 0038, 0039, 0040, 
1010, 1011, 1021, 1022, 1023, 2028, 2029, 2030, 2031, 2060, 2061, 2062, 
2063)..

Payment for the various side drains and stub-outs will be made at the 
applicable contract price, which payment shall constitute full compensation 
for the side drain and stub-outs, complete, as shown on the drawings, 
including applicable portions of drawing sheets DT27, DT28, DT29, DT30, and 
DT31, except earthwork; furnishing and placing reinforcing steel; 
furnishing, placing, finishing and curing concrete for the side drain 
junction structures and inlet structure; furnishing and placing all lengths 
of concrete pipe as shown on the "C" drawings, fittings and end sections 
and concrete thrust blocks; and placing temporary pipe barriers (plugs) for 
stub-outs as necessary.  The earthwork included shall be only that 
earthwork which is located outside the limits of earthwork for which other 
payment is provided and no payment will be made under this item for inlets, 
grates, concrete, and concrete pipe for which separate payment is provided.

1.52   SLOTTED CHAMBER (Bid Item 2032)

Payment for the slotted chamber will be made at the applicable contract 
lump sum price for each slotted chamber, which payment shall constitute 
full compensation for the slotted chamber, complete, including excavation 
and compacted fill; furnishing and placing reinforcing steel; furnishing, 
placing, finishing, and curing concrete for walls and slabs; joints, 
weepholes, pipe connections to each slotted chamber, manhole frame and 
cover, and all incidentals as shown on the drawings.

1.53   MANHOLES FOR RCB CONDUITS, CULVERTS, AND LATERALS EXCEPT FOR OPTION 
NO. 1 AND OPTION No. 2 (Bid Item 0047); 
MANHOLES FOR RCB CONDUITS, CULVERTS, AND LATERALS OPTION NO. 1 (Bid 
Item 1013);
MANHOLES FOR RCB CONDUITS, CULVERTS, AND LATERALS OPTION NO. 2 (Bid 
Item 2033).33).

Payment for Manholes for Box Conduits, Culverts, and Laterals will be paid 
for according to the applicable contract lump sum price including, 
excavation, backfill and appurtenances complete and in place, except for 
ladder systems.  No extra payment will be made for pipe fittings required 
to make connections to manholes.
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1.54   ROAD DETOURS EXCEPT FOR OPTION NO. 1 (Bid Item 0084);
ROAD DETOURS OPTION NO. 1 (Bid Item 1020)..

Payment for Road Detours will be made at the applicable contract lump sum 
price, and shall be considered full payment for all work shown on the DT 
drawing sheets, including: remove and salvage various materials including 
but not limited to signage, chain link fence, riprap; all roadway 
embankment fill including all earthwork and provision of borrow materials, 
including costs associated with embankment material for detour road may be 
borrowed from the project area; construct as necessary drainage ditch along 
toe of detour road slope to provide positive drainage, protect the slope; 
type II aggregate base and related work; 63 mm (2-1/2 inch) plantmix 
bituminous surface (PBS) and related work, with sawcut and match existing 
at both ends; portable precast concrete barrier rails; ground mounted 
construction signs (10 signs); type 1 lane line (paint); 150 mm (6-inch) 
wide white painted edge line; flag men as required; including removal of 
the detour road and removal of the detour road embankment, including 
restoration of the area to the grades existing prior to detour road and 
detour road embankment construction; and removal of all detour road 
appurtenances, and including restoration of all applicable road sites 
including PBS, signage, striping, fencing, and flagmen, complete as shown 
on drawing sheets DT titled with titles including "Detour Road (Phase 1)", 
"Sunset Road Detour Road (Phase 2)", "Detour Road (Phase 2)", "Road 
Reconstruction", "Detour Signage & Striping", "Reconstruction Signage & 
Striping", "Detour Road Removals", complete as shown on drawing sheets D 
titled with titles including "Detour Road Waterline Relocation", "Detour 
Signing & Striping", and "Detour Signage & Striping".

1.55   CHAIN LINK FENCE, 1.829 M HIGH, 9 GAGE EXCEPT FOR OPTION NO. 1 AND 
OPTION No. 2 (Bid Item 0048);
CHAIN LINK FENCE, 1.829 M HIGH, 9 GAGE OPTION NO. 2. (Bid Item 2034)..

1.55.1   Measurement. 

Measurement of chain link fence, 1.829 M High, 9 Gage will be by the linear 
meters of chain link fence, 1.829 M high, 9 Gage, constructed as shown on 
the drawings.  

1.55.2   Payment. 

Payment for Chain Link Fence, 1.829 M High, 9 Gage, will be made at the 
applicable contract price, which payment shall constitute full compensation 
for chain link fencing, including posts with caps, rail, chain link fabric, 
stretcher bars, tension bands, wire ties, truss wire, concrete, grounding, 
and all incidentals, complete as shown on the drawings.

1.56   POST AND CABLE RAILING EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid 
Item 0049);
POST AND CABLE RAILING OPTION NO. 2 (Bid Item 2035)..

1.56.1   Measurement

Measurement of post and cable railing will be by the linear meter, measured 
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from end to end, of railing installed as shown on the drawings.

1.56.2   Payment

Payment for post and cable railing will be made at the applicable contract 
unit price per linear meter, which payment shall constitute full 
compensation for railing, including posts, cable, safety chain gates, 
anchor plate, bolts, and other galvanized appurtenances, fabrication, grout 
or dry pack, including painting of posts on non-Rhodes Ranch property and 
including painting of posts on Rhodes Ranch property to match ornamental 
fence paint color, and all incidentals, including padlocks, complete.

1.57   DOUBLE SWING GATES EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid Item 
0050);
DOUBLE SWING GATES OPTION NO. 2 (Bid Item 2036)..

1.57.1   Measurement 

Measurement of double swing gates will be the number of double swing gates 
acceptably installed.

1.57.2   Payment. 

Payment for Double Swing Gate will be made at the applicable contract 
price, which payment shall constitute full compensation for fabricating and 
installing the double swing gates, complete, including posts with caps, 
chain link fabric, frame members, tension bands, truss rods, stretcher 
bars, wire ties, truss wire, sleeves, hinges, grout, concrete, stops and 
padlocks, and all incidentals, complete, as shown on the drawings. 

1.58   [Enter Appropriate Subpart Title Here]1.58   PRE-EMERGENT HERBICIDE 
AND PIGMENTED DUST PALLIATIVE/SOIL STABILIZER ON NON-REVEGETATED AREAS OF 
CHANNEL EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid Item 0051);
PRE-EMERGENT HERBICIDE AND PIGMENTED DUST PALLIATIVE/SOIL STABILIZER ON 
NON-REVEGETATED AREAS OF OPTION NO. 1 (Bid Item 1014);
PRE-EMERGENT HERBICIDE AND PIGMENTED DUST PALLIATIVE/SOIL STABILIZER ON 
NON-REVEGETATED AREAS OF DEBRIS BASIN EMBANKMENT, INVERT, AND CHANNEL OPTION 
NO. 2 (Bid Item 2037).

1.58.1   Measurement

Measurement of pre-emergent herbicide and pigmented dust palliative/soil 
stabilizer will be made on the basis of the actual area in hectares of 
areas treated with pre-emergent herbicide and pigmented dust 
palliative/soil stabilizer used for disturbed areas that will not be 
revegetated as indicated or directed.

1.58.2   Payment

Payment for pre-emergent herbicide and pigmented dust palliative/soil 
stabilizer will be at the applicable contract unit price per hectare, which 
payment shall constitute full compensation including  furnishing materials, 
processing, and application, complete in place.
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1.59   STATION MARKINGS EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid Item 
0052); 
STATION MARKINGS OPTION NO. 1 (Bid Item 1018); 
STATION MARKINGS OPTION NO. 2 (Bid Item 2038).).

Payment for Station Markings will be made at the applicable contract lump 
sum price, which shall be considered full payment for preparation, paint 
and marking, equipment and labor.

1.60   AS-BUILT DRAWINGS ENTIRE PROJECT (Bid Item 0053).

1.60.1   Measurement

Measurement shall be made on a lump sum basis.

1.60.2   Payment

Payment for As-Built Drawings entire project will be made at the applicable 
contract price, which payment shall constitute full compensation for 
furnishing all labor, material, and equipment complete in place for the 
complete set of as-built drawings, including electronic MicroStation SE or 
MicroStation J "DGN" file format and PEN FILES/TABLES on Compact Disk, 
indicating installation of work items not installed according to the 
contract drawings.

1.61   LADDER SYSTEMS EXCEPT FOR OPTION NO. 1 AND OPTION No. 2 (Bid Item 
0046); 
LADDER SYSTEMS OPTION NO. 1 (Bid Item 1015); 
LADDER SYSTEMS OPTION NO. 2 (Bid Item 2039).).

Payment for Ladder Systems will be made at the applicable contract lump sum 
price for installation of all channel access ladders, including access 
ladders for Manholes for Box Conduits.  The contract price for ladder 
system shall be considered full payment for fabrication, assembly fittings, 
finishing, paint and marking, installation of ladder steps, and all 
equipment, labor and fittings.

1.62   DELETED

1.63   PROVIDE PLANT STORAGE IRRIGATION DURING CONSTRUCTION (Bid Item 1027)

Payment for providing plant storage area irrigation during construction 
will be made at the applicable contract price, which payment shall 
constitute full compensation for furnishing water, labor and equipment to 
maintain plants as specified.

1.64   PROVIDE IRRIGATION FOR ONE YEAR AFTER CONSTRUCTION AT F-4 DEBRIS BASIN 
(Bid Item 2041)

Payment for providing irrigation for one year after construction at F-4 
Debris Basin will be made at the applicable contract price, which payment 
shall constitute full compensation for furnishing water, labor and 
necessary equipment to maintain plants placed for revegetation as specified.
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1.65   ONE YEAR GUARANTEE ON LANDSCAPE WORK AT BLUE DIAMOND BASIN (Bid 
Item 1054); 
ONE YEAR GUARANTEE ON LANDSCAPE WORK AT FLAMINGO BASIN (Bid Item 1055); 
ONE YEAR GUARANTEE ON LANDSCAPE WORK AT F-4 DEBRIS BASIN (Bid Item 2042)42)

Payment for providing a one year guarantee on landscape work at respective 
basins will be made at the applicable contract price, which payment shall 
constitute full compensation for furnishing personnel to complete landscape 
work as specified, and providing required reports.

1.66   TORTOISE FENCE, OPTION NO. 1 F-4 CHANNEL (Bid Item 1024);
TORTOISE FENCE, F-4 DEBRIS BASIN (Bid Item 1025))

1.66.1   Measurement

Measurement of tortoise fence that is provided will be by the linear meter 
of tortoise fence constructed as shown on the drawings.

1.66.2   Payment

Payment for tortoise fence will be made at the applicable contract unit 
price per linear meter, which payment shall constitute full compensation 
for tortoise fence, including steel tee posts and all incidentals complete 
as shown on the drawings, and scheduling and coordination of the work to 
comply with Section 01200 GENERAL REQUIREMENTS, paragraph ENVIRONMENTAL 
ASSESSMENT REQUIREMENT.  Payment shall also include complete removal of 
tortoise fence at the completion of this project.

1.67   SALVAGE, STORE, AND MAINTAIN PLANTS (Bid Items 1028 - 1032)

1.67.1   Measurement

Measurement for salvaging, storing, and maintaining plants will be the 
number of plants of each type specified, actually salvaged, stored and 
maintained in a healthy condition.

1.67.2   Payment

The accepted quantities of plants measured for salvaging, storing, and 
maintaining plants, will be paid at the applicable contract unit price per 
the type of plant, for plants actually salvaged, stored and maintained in a 
healthy condition.  Such payment shall be full compensation for all the 
labor, materials, and incidentals necessary to complete the work, except 
transplanting plants and irrigation water to maintain the plants will be 
paid separately.

1.68   TRANSPLANT TO F-4 BASIN (Bid Items 2043 - 2047)

1.68.1   Measurement

Measurement for transplanting plant materials will be the number of plants 
of each type specified, actually planted on the project.

1.68.2   Payment
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The accepted quantities of plants measured for transplanting plant 
materials will be paid at the applicable contract unit price per the type 
of plant, identified in each bid item and actually planted on the project.  
Such payment shall be full compensation for all the labor, materials, and 
incidentals necessary to complete the work, except irrigation water to 
maintain the plants will be paid separately.

1.69   PLACE TOPSOIL TO FINISH GRADE, F-4 DEBRIS BASIN DOWNSTREAM EMBANKMENT 
SURFACE (Bid Item 2048)

1.69.1   Measurement

Measurement for placing topsoil to finished grade will be made on the basis 
of the cubic meters of material placed and graded to a minimum depth of 203 
millimeters over surfaces designated for revegetation treatment or as shown 
on the drawings.  Excess material from strip and stockpile for topsoil that 
is wasted or placed as miscellaneous fill will not be included for 
measurement under this item.

1.69.2   Payment

Payment for placing topsoil to finished grade will be at the applicable 
contract price per cubic meter, which payment shall constitute full 
compensation for materials, equipment, and labor.

1.70   PROVIDE BROWSE PROTECTION, F-4 DEBRIS BASIN (Bid Item 2050)

Payment for providing browse protection will be made at the applicable 
contract price for each browse control device including equipment, supplies 
and labor.

1.71   SIMULATED DESERT VARNISH ROCK COLOR MITIGATION (Bid Item 2051)

1.71.1   Measurement

Measurement of simulated desert varnish rock color mitigation will be made 
on the basis of the actual area in hectares of exposed excavation, fill, 
and rock surfaces in the construction areas that are treated.

1.71.2   Payment

Payment for simulated desert varnish rock color mitigation will be at the 
applicable contract price per hectares, which payment shall constitute full 
compensation for the simulated desert varnish rock color mitigation 
including furnishing materials, processing, hauling, and placing, complete 
in place.

1.72   SOIL SAMPLING AND TESTING FOR FERTILITY, F-4 DEBRIS BASIN (Bid 
Item 2052))

1.72.1   Measurement

Measurement of soil sampling and testing for fertility will be made at the 

SECTION 01270  Page 35
AMENDMENT NO. 03



F-4 BASIN AND CHANNEL W912PL-04-B-0002

applicable contract unit price per each soil sample taken as shown on the 
drawings and tested for fertility.

1.72.2   Payment

Payment for soil sampling and testing for fertility will be made at the 
applicable contract price for each soil sample taken and tested, which 
payment shall constitute full compensation for materials, equipment, and 
labor.

1.73   PIGMENTED DUST PALLIATIVE/SOIL STABILIZER ONLY ON REVEGETATED AREAS 
(Bid Item 2053)

1.73.1   Measurement

Measurement of pigmented dust palliative/soil stabilizer will be made on 
the basis of the actual area in hectares used for revegetation as indicated 
or directed.

1.73.2   Payment

Payment for pigmented dust palliative/soil stabilizer will be at the 
applicable contract price per hectare, which payment shall constitute full 
compensation including grading, scarifying, furnishing materials, 
processing, hauling and applying, complete in place.

1.74   PROVIDE CHANNEL EXCAVATION SHORING (Bid Item 1006)

Payment for providing channel excavation shoring on east side of channel 
from Sta. 44+34.229 to Sta. 42+27.440 and from Sta. 40+28.845 to Sta. 
38+35.000 to protect property and improvements will be made at the 
applicable contract price, which payment shall constitute full compensation 
for furnishing shoring, labor and necessary equipment, for duration of 
related construction work in area, to protect property and improvements as 
specified, and removal of said shoring when related work is completed.

1.75   CLEAR SITE AND REMOVE OBSTRUCTIONS AT BLUE DIAMOND AND FLAMINGO 
DETENTION BASINS (Bid Item 1034).

Payment for Clear Site and Remove Obstructions at Blue Diamond and Flamingo 
Detention Basins, shall include all costs for clearing, removal, 
replacement, and restoration work (except work by others) including all 
existing obstructions within the construction work area, except for 
clearing, removal, replacement and restoration work specifically specified 
in other bid items throughout this project.  Except as otherwise specified, 
or except as otherwise indicated in other bid items, payment for clearing 
and removal work includes applicable earthwork; filling holes; removal of 
abandoned utility lines; removal of existing surface trash and debris, 
including trees and vegetation and debris piles (consisting of construction 
debris and/or dumped soils, dumped gravels, dumped rocks and dumped 
boulders), including vehicle debris (vehicle bodies and/or vehicle parts) 
and appliance debris (whole and/or parts), and grubbing from within the 
Basin right-of-way and temporary construction easement; removal, 
protection, replacement or restoration of existing structures and features 
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indicated and disposal of all materials.  Payment for Clear Site and Remove 
Obstructions at Blue Diamond and Flamingo Detention Basins will be made at 
the applicable contract price, which payment shall constitute full 
compensation for clearing, obstruction removal, and protection work, 
complete.

1.76   ADJUST SEWER MANHOLE FRAMES AND COVERS EXCEPT FOR OPTION NO. 1 AND 
OPTION No. 2 (Bid Item 0044); 
ADJUST SEWER MANHOLE FRAMES AND COVERS OPTION NO. 1 (Bid Item 1017)..

Measurement and payment shall be made according to the contract unit price 
for each manhole acceptably adjusted to finished grade elevation.  Existing 
covers, including frames, grates, or lids shall be adjusted to the required 
elevation by removing such existing covers and adjusting the top of the 
existing structures by removing or adding concrete, riser, cone, grade 
rings, or by using cast iron adaptor rings, as the case may be, 
reinstalling the fixtures by supporting them on a satisfactory collar of 
Class A concrete constructed as to hold them firmly in place.

1.77   BLUE DIAMOND PROVIDE AND PLANT (Bid Items 1035-1042); FLAMINGO BASIN 
PROVIDE AND PLANT (Bid Items 1045-1051)

1.77.1   Measurement

Measurement for providing plant materials will be the number of plants of 
each type specified, actually planted on the project.

1.77.2   Payment

The accepted quantities of plants measured for plant materials will be paid 
at the applicable contract unit price per the type of plant, identified in 
each bid item and actually planted on the project.  Such payment shall be 
full compensation for all the labor, materials, and incidentals necessary 
to complete the work, except irrigation water to maintain the plants will 
be paid separately and all incidentals.

1.78   BLUE DIAMOND PROVIDE SEEDING AND FERTILIZATION (Bid Item 1043); 
FLAMINGO BASIN PROVIDE SEEDING AND FERTILIZATION (Bid Item 1052); 
SEEDING AND FERTILIZATION, F-4 DEBRIS BASIN EMBANKMENT DOWNSTREAM SURFACE 
(Bid Item 2049)9)

1.78.1   Measurement

Measurement for seeding and fertilization will be the number of hectares 
completed, applied at the specified seed and fertilizer rates in the 
designated areas, measured along the ground slope.

1.78.2   Payment

Payment for seeding and fertilization will be at the applicable contract 
price per hectares, which payment shall constitute full compensation for 
materials, equipment, and labor including tillage, and amendments, except 
irrigation water for seed establishment will be paid separately and all 
incidentals, and plant establishment.
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1.79   BLUE DIAMOND PROVIDE 1 YEAR IRRIGATION AND MAINTENANCE (Bid 
Item 1044); 
FLAMINGO BASIN PROVIDE 1 YEAR IRRIGATION AND MAINTENANCE (Bid Item 1053)3)

Payment for providing irrigation and maintenance for one year after 
construction including a one year guarantee on landscape work will be made 
at the applicable contract price, which payment shall constitute full 
compensation for furnishing water, labor and necessary equipment to 
maintain and establish landscaping placed for mitigation, including 
weeding, fertilizing, plant replacement, and maintenance reports as 
specified.

1.80   UTILITY CROSSING ITEMS EXCEPT OPTION NO. 1 AND OPTION NO. 2 (Bid Item 
0043); 
UTILITY CROSSING ITEMS OPTION NO. 1 (Bid Item 1019); 
UTILITY CROSSING ITEMS OPTION NO. 2 (Bid Item 2054).).

Payment for Utility Crossing Items will be made at the applicable contract 
lump sum price, and shall be considered full payment for all work including 
protect in place, support and concrete encase.

1.81   BLUE DIAMOND DETENTION BASIN LANDSCAPE FILL (Bid Item 1056);
FLAMINGO DETENTION BASIN LANDSCAPE FILL (Bid Item 1057))

1.81.1   Measurement

Measurement for placing landscape fill will be made on the basis of the 
cubic meters of material placed and graded to a minimum depth of 203 
millimeters over surfaces designated for revegetation treatment or as shown 
on the drawings.  Excess material from strip and stockpile for topsoil that 
is wasted or placed as miscellaneous fill will not be included for 
measurement under this item.

1.81.2   Payment

Payment for placing landscape fill will be at the applicable contract price 
per cubic meter, which payment shall constitute full compensation for 
materials, equipment, and labor.

1.82   CLEAR SITE AND REMOVE OBSTRUCTIONS, POST AND FORT APACHE (Bid Item 
0040).

Payment for Clear Site and Remove Obstructions, Post and Fort Apache, shall 
include all costs for clearing, removal, replacement, and restoration work 
(except work by others) including all existing obstructions within the 
construction work area, except for clearing, removal, replacement and 
restoration work specifically specified in other bid items throughout this 
project.  Except as otherwise specified, or except as otherwise indicated 
in other bid items, payment for clearing and removal work includes 
applicable earthwork; filling holes; removal of abandoned utility lines; 
removal of existing surface trash and debris, including trees and 
vegetation and debris piles (consisting of construction debris and/or 
dumped soils, dumped gravels, dumped rocks and dumped boulders), including 
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vehicle debris (vehicle bodies and/or vehicle parts) and appliance debris 
(whole and/or parts), and grubbing from within the Channel right-of-way and 
temporary construction easement; including removal of existing riprap rock 
as shown on the drawings, removal of existing filter fabric and or 
geotextile fabric under riprap, removal of existing cutoff walls, 
headwalls, and wingwalls as shown on the drawings, including DT sheets; 
removal of existing concrete pavement and concrete curb and gutter and 
plant mix bituminous surface (pbs) as shown on the drawings, including 
sawcutting and removal of necessary portion of the existing precast and/or 
cast in place concrete drainage structures to allow for placement of new 
channel and side drain structure; including removal and disposal of 
existing culvert shown on sheet DT1 and removal and disposal of existing 
riprap upstream and downstream of this culvert; including removal and 
disposal of existing large chunks of caliche material and chunks of 
concrete at the north side of the Post Road embankment east of Fort Apache 
Road within the Right Of Way, TCE and Grading Easements; including removal 
and disposal of existing manhole at location north of intersection of Fort 
Apache Road and Post Road and removal and disposal of existing surrounding 
concrete barrier rail and removal and disposal of existing 48" RCP within 
ROW/TCE; including removal and disposal of existing drop inlet structure 
(either type DM or type CM) and removal and disposal of related existing 
48" RCP within ROW and TCE and removal and disposal of related existing PVC 
pipe within ROW/TCE all of which are  located immediately north east of 
intersection of Fort Apache Road and Post Road; including removal and 
disposal of existing riprap located at the north east corner of the Fort 
Apache Road and Post Road alignment intersection; including removal of 
existing riprap and dirt piles located in F-3 Channel alignment downstream 
of Post Road RCB;removal, protection, replacement or restoration of 
existing structures and features indicated and disposal of all materials.  
Payment for Clear Site and Remove Obstructions, will be made at the 
applicable contract price, which payment shall constitute full compensation 
for clearing, obstruction removal, and protection work, complete.

1.83   SINGLE SWING GATE (Bid Item 0045).

1.83.1   Measurement 

Measurement of single swing gates will be the number of single swing gates 
acceptably installed.

1.83.2   Payment. 

Payment for Single Swing Gate will be made at the applicable contract 
price, which payment shall constitute full compensation for fabricating and 
installing the single swing gates, complete, including posts with caps, 
chain link fabric, frame members, tension bands, truss rods, stretcher 
bars, wire ties, truss wire, sleeves, hinges, grout, concrete, stops and 
padlocks, and all incidentals, complete, as shown on the drawings. 

1.84   BASIN DEPTH GAGES (Bid Items 2064)

Payment for detention basin depth gages will be made at the applicable 
contract price which payment shall constitute full compensation for 
installing the depth gages, complete, including applicable earthwork, 
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reinforced concrete, and placing numerical markings as shown on the 
drawings.

1.85   BASIN STILLING WELL (Bid Items 2065)

Payment for basin stilling well will be made at the applicable contract 
price, which payment shall constitute full compensation for the basin 
stilling well, complete, including excavation and compacted fill; 
furnishing and placing reinforcing steel; staff gauge; manhole, access 
door, locking bar for manhole, locking box system for access door, shelf, 
stilling well ladder and safety cage, beehive inlets, rigid steel inlet 
pipes with slurry backfill, locking bar systems for beehive inlets; 
connections, furnishing, placing, finishing, and curing concrete for, 
cutoff, walls, slabs, and sills as shown on the drawings; including chain 
link fence and single swing gate; and all incidentals, complete, as shown 
on the drawings.
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1.86   STORM WATER POLLUTION PREVENTION FACILITIES, EXCEPT OPTION NO. 1 AND 
OPTION NO. 2 (Bid Item 0055);
STORM WATER POLLUTION PREVENTION FACILITIES, OPTION NO. 1 (Bid Item 1016);
STORM WATER POLLUTION PREVENTION FACILITIES, OPTION NO. 2 (Bid Item 2055).).

Payment for storm water pollution prevention facilities will be made at the 
applicable contract lump sum price, which payment shall constitute full 
compensation for the storm water pollution prevention facilities during the 
construction duration, complete, including furnishing and placing and 
maintaining for the construction duration silt fences, sand bags, bales of 
hay, signage, and including employee education and awareness; and all 
incidentals, complete, including all necessary permits that Contractor is 
responsible to obtain.

1.87   ROAD DETOURS AND ROAD RECONSTRUCTION EXCEPT OPTION NO. 1 (Bid Item 
0042);
ROAD DETOURS AND ROAD RECONSTRUCTION OPTION NO. 1 (Bid Item 1012)..

Payment for Road Detours and Road Reconstruction will be made at the 
applicable contract lump sum price, and shall be considered full payment 
for: saw cutting, demolition, removal, hauling and disposal of asphaltic 
concrete; temporary traffic control during road removal including sign 
persons; including covering of existing signage and removal of existing 
signage and existing road markings in accordance with the DT drawings; 
including protect and support existing side walk, curb and gutter in place, 
protect and support existing water, gas, electric, fiber optic and other 
communication lines, vaults and other utility related items, and manholes; 
all required excavation and compacted fill for road detour and road 
reconstruction; adjusting blow-off assemblies if present and necessary; 
adjust valve boxes, pull boxes, vaults, water boxes for the detour and 
again for the road reconstruction, with exception to adjusting manholes for 
which there are other separate bid items; and for road detour: furnishing 
and placing the aggregate base course, complete, including subgrade 
preparation; including asphalt concrete or plantmix bituminous surface 
(PBS) in place and matching existing pavement and/or gutter, complete, 
including tack coat, prime coat and appurtenant work such as pavement 
striping, including removal of conflicting road markings; including 
relocate street light pull box, and traffic control and signage, and 
barricades; including installing temporary signage; including cmp arch 
culvert and riprap in accordance with drawing requirements, including 
relocate existing traffic signal pulboxs, including extending existing pvc 
conduit and pull strings; including maintaining all of the road detour 
features indicated above and shown on the DT drawings; and if Contractor 
chooses to construct detour road between Post Road and Sunset prior to 
award of Option No. 1, the Contractor shall include a temporary curve 
transition alignment from the detour road onto the current Fort Apache Road 
alignment and payment would include this temporary curve transition from 
detour back onto current Fort Apache Road alignment and shall also include 
temporary hospital entrance alignmentss and payment will also include final 
configuration of hospital entrance alignment to support the road detours to 
include any temporary barriers, installation & removal of traffic markings, 
striping, signage, complete, per approved Contractor plan submittal; and 
for road reconstruction: furnishing and placing the aggregate base course, 

SECTION 01270  Page 41
AMENDMENT NO. 03



F-4 BASIN AND CHANNEL W912PL-04-B-0002

complete, including subgrade preparation; including asphalt concrete or 
plantmix bituminous surface (PBS) in place and matching existing pavement 
and/or gutter, complete, including tack coat, prime coat and appurtenant 
work such as pavement striping; including permanent striping, road 
markings, traffic control and signage in accordance with the DT drawings, 
including removal of conflicting road markings; including removal and 
disposal of road detours and associated road detour features including road 
materials, signage, striping and road markings, and barriers, when no 
longer needed, complete, as shown on the DT drawings.

1.88   CONSTRUCTION WATER EXCEPT OPTION NO. 1 AND OPTION NO. 2 (Bid Item 
0056);
CONSTRUCTION WATER OPTION NO. 1 (Bid Item 1058);
CONSTRUCTION WATER OPTION NO. 2 (Bid Item 2066).).

Payment for construction water will be made at the applicable contract 
price, which payment shall constitute full compensation for furnishing 
water for construction and all dust control including cost of permits, cost 
of water taps or hydrants, applicable earthwork, design and installation of 
temporary water pipeline and storage tanks, maintaining and repairing the 
water supply system, including costs for dust control, and all incidentals, 
complete.

PART 2   PRODUCTS - NOT USED

PART 3   EXECUTION - NOT USED

    -- End of Section --
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